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ADVERTISEMENT FOR BID 
 

Sealed bids for The Pines Machias Sanitary Sewer Improvements, according to 

specifications, will be received by the undersigned, at the Department of Public Works Facility, 8810 

Route 242, Little Valley, New York, until Thursday, January 16, 2020  at 1:45 P.M. after which 

they will be publicly opened at 2:00 P.M. (at the same location), by the undersigned, under the 

direction of the Public Works Committee of the Cattaraugus County Legislature.  Each bid, at the time 

it is received, will be stamped showing date and time of receipt. All bids must be sealed and clearly 

marked as follows:  (Any bid not clearly marked will not be considered.) 

 

DPW BID #75 - The Pines Machias Sanitary Sewer Improvements 

 

Contractors can view the site by contacting Chris Klemann at 716-488-5255 to schedule a time. 

Final Request for Information shall be 4:00 P.M. Friday, January 10, 2020.  Final addendum shall be 

issued Monday, January 13, 2020 at 2:00 P.M. 

 

Copies of the proposed Contract Documents, Plans, Specifications and Instructions to Bidders will be 

available Friday, December 13, 2019, and may be secured at Cattaraugus County Department of 

Public Works, 8810 Route 242, Little Valley, New York 14755.  Phone Dawn Smith at 938-9121, ext. 

2465.  All questions and RFI’s to be directed to Wendel; 375 Essjay Road, Suite 200, Williamsville, 

NY 14221@ 716-688-0766 Attn: Gerald May, gmay@wendelcompanies.com. The specifications for 

this project will be available for examination at The Builders Exchange of the Southern Tier, Inc. - 

West, 65 East Main St., Falconer, NY 14733 and on their web site.  (STBA website at:  

https://bxstier.com     Login Page: http://login.onlineplanservice.com/SP/code.aspx Password: 

NYBX19-04976-75 

 

Cattaraugus County Local Law 12-2012 as amended by Local Law 5-2015 requires that the County 
provide a copy of the Cattaraugus County Vendor Responsibility Form to the low bidder.  The low 
bidder will have 5 business days to return the completed form unless the form was mailed by the 
county to the vendor, in which case they will have 10 business days from the date of the mailing to 
return the form.  Failure by the low bidder to submit the form within the above time frame will lead to 
the automatic rejection of their bid. The contractor must also ensure that all subcontractors who 
contract to work on the Project for consideration in the amount of $35,000 or greater, complete this 
form and submit it to the County for approval within 5 days of the preconstruction meeting. The 
contractor must also submit, in writing, a request for waiver for any subcontractors whose contract is 
for less than $35,000.  Failure to do so may lead to the rejection of the subcontractor at the County’s 
discretion.  
 

http://www.stba.com/
http://www.stba.com/
http://login.onlineplanservice.com/SP/code.aspx
http://login.onlineplanservice.com/SP/code.aspx
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Currently the Commissioner of Public Works has approved the CCA-2 (New York State Vendor 

Responsibility Questionnaire For-Profit Construction) with attachments A, B, and C to serve as the 

Cattaraugus County Vendor Responsibility Form. 

 

All bids must be sent or delivered to Cattaraugus County Department of Public Works, 8810 

Route 242, Little Valley, NY 14755.  Attention:  Dawn Smith. 

 

All bids must be accompanied by a NON-COLLUSIVE BIDDING CERTIFICATE and Bid Bond in 

the amount of 5% of bid total.  All substitutions are to be submitted at time of bid as per the contract 

documents.  No substitutions will be considered after the bid date.  Any bid submitted without such 

certification and bid bond will not be accepted.  Any bid not meeting ALL specifications will not be 

considered.  Cattaraugus County reserves the right to reject any or all bids, to waive any informalities, 

and to accept the lowest responsible bid. 

 

    John Searles    

    County Administrator    

    County Center - 303 Court Street 

                                                Little Valley, New York 14755 
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SECTION A 
 

LUMP SUM PRICE BID SCHEDULE 
 

The Contractor shall furnish all materials, equipment, tools and labor of every kind required to 

complete the Sanitary Sewer Improvements - The Pines Healthcare, Machias and perform 

all other work and incidental work in the most substantial and workmanlike manner, and do 

everything required by the Contract Documents as defined herein. 

 

The total bid price shall be the sum of all materials, installation and labor costs as defined herein. 

Lump sum bid price shall be entered both in words and numerically in the spaces provided. In the 

event of a discrepancy the words will be used for tabulation purposes. 



 

 

BID FORMS OMITTED FROM  

SPECIFICATION BOOKS 

 

TO OBTAIN BID FORMS PLEASE CONTACT  

DAWN SMITH AT 716-938-9121 EXT. 2465  

OR SEND EMAIL REQUEST TO:  

dasmith@cattco.org 
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BID BOND 

Sec. 38 – Highway law 
 

KNOW ALL MEN BY THESE PRESENTS, That ..................................................................................................... 

(Name of Contractor) 

................................................................................................................................................................................................ 

(Address) 

(hereinafter called the “Principal”) and the ................................................................................ ........................................... 

a corporation created and existing under the laws of the State of........................................... , having its principal 

office in the City of ……………………….. (hereinafter called the “Surety”), are held and firmly bound unto 

Cattaraugus County (hereinafter called the “County”) in the full just sum of Five Percent (5%) of Attached Bid, 

good and lawful money of the United States of America, for the payment of which said sum of money, well and 

truly to be made and done, the said Principal binds themselves (himself/herself, itself), their (his/hers, its) heirs, 

executors and administrators, successors and assigns, and the said Surety binds itself, its successors and assigns 

jointly and severally, firmly by these presents: 

Signed, sealed and dated this 20 .................................................. A.D. 

WHEREAS, the said Principal has submitted to the Cattaraugus County Commissioner of Public Works, a 

bid for 

(Description of Project) 

.............................................................................................................................................................................................. 

  AND 

WHEREAS, under the terms of the Laws of the State of New York as above indicated, the said Principal has filed 

or intends to file this bond to guarantee that the Principal will execute all required contract proposal documents and 

furnish such faithful performance or other bonds as may be required by law in accordance with the terms of the 

Principal’s said proposal. 

NOW, THEREFORE, the condition of the foregoing obligation is such, that if the said Principal shall promptly 

execute and submit, and the Commissioner of Public Works shall accept, all required contract proposal documents 

including such faithful performance bond or other bonds as may be required by law in accordance with the terms of the 

Principal’s said proposal, then this obligation shall be null and void, otherwise to remain in full force and virtue. 

IN TESTIMONY WHEREOF, the said Principal has hereunto set his/her (their, its) hand and seal and the said Surety 

has caused this instrument to be signed by its .................................................... President and its 

…………………………………….Secretary, and its corporate seal to be hereunto affixed, the day and year first above 

written. 

Signed, sealed and delivered in the presence of: 

(Corporate seal of 

Principal if a 

corporation) 

 

 

(Corporate seal of 

................................................... (L.S.) 

 

................................................... (L.S.) 

 

................................................... (L.S.) 

Principal 

Surety Co.) ............................................................................................................................................ 
Company 

 
of .......................................................... 

 
By ......................................................... 

 
(Title of Officer) 

Attest..................................................... 

(Title of Officer) 
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(Acknowledgment by principal, unless it is a corporation) 

STATE OF NEW YORK 

SS: 

COUNTY OF ……………………… 

 

On this ……….. day of …………………… 20….., before me personally came 

…………………………., to me known and known to me to be the person described in and who executed the 

foregoing instrument, and acknowledged that he/she executed the same. 

 

....................................................... 

Notary Public County 

 
(Acknowledgment by principal, if a corporation) 

STATE OF NEW YORK 
 

SS: 

COUNTY OF ……………………… 
 

On this ……….. Day of ................................. 20……, before me personally came 

……………………………, to me known who being by me duly sworn, did depose and say that he/she 

resides in ………………………….; that he/she is the ......................................... of the 

……………………………; the corporation described in and which executed the foregoing instrument; that 

he/she knew the seal of said corporation; that the seal affixed to said instrument was such corporate seal; that 

it was so affixed by order of the Board of Directors of said corporation, and that he/she signed his/her name 

thereto by like order. 

 

....................................................... 

Notary Public County 

 
(Acknowledgment by Surety Company) 

STATE OF NEW YORK 
 

SS: 

COUNTY OF ……………………… 
 

On this ……….. day of …………….…….. 20……., before me personally came 

…….………………….., to me known, who being by me duly sworn, did depose and say that he/she resides 

in …………………………; that he/she is the ……………………… of the ......................................... ; the 

corporation described in and which executed the within instrument; that he/she knows the seal of said 

corporation; that the seal affixed to said instrument is such corporate seal; that it was so affixed by the order 

of the Board of Directors of said corporation, and that he/she signed his/her name there to by like order. 

 

....................................................... 

 

Notary Public County 
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2008 WICKS REFORM – SUBCONTRACTOR INFORMATION 

Pursuant to the 2008 Wicks Law Reform,          

       (Company Name of Bidder) 

submit with our bid the following sub-contractor(s) and the agreed upon amounts for  

Project No.     

Titled               

 

Trade:  Electric 

Name and Address of Subcontractor       Amount 

1.              

 Description of work:           

Trade:  Plumbing 

Name and Address of Subcontractor       Amount 

1.              

 Description of work:           

Trade:  Mechanical 

Name and Address of Subcontractor       Amount 

1.              

 Description of work:           

 

 

 

Dated    / /  

Legal name of person, partnership, joint venture or corporation: 

        (if corporation, affix corporate seal) 

 

By          

   (Signature) 

Title          

 

 

SEAL IN SEPARATE ENVELOPE AND SUBMIT ALONG WITH PROPOSAL 

 

 

   SCI-1 
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2008 WICKS REFORM – SUBCONTRACTOR INFORMATION 

ACKNOWLEDGMENT FOR SUBCONTRACTOR INFORMATION 

 

THE LEGAL ADDRESS OF THE BIDDER 

             

             

             

             

Telephone No.       Facsimile No.       

      If a Corporation 

Name                   Address 

      President      

      Secretary      

      Treasurer      

      If a Partnership 

Name of Partners                Address 

                 

             

             

      If a Joint Venture 

Name of Members                Address 

                 

             

             

      If an Individual 

Name of Individual                Address 

                 

             

             

 

 

                        SCI-2 
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BIDDER INFORMATION SHEET 
 

 

 

NAME OF BIDDER: *    
 

ADDRESS:    
 

PHONE NUMBER:    
 

TYPE OF ENTITY: CORPORATION  PARTNERSHIP  INDIVIDUAL  
 

IF A NON-PUBLICLY OWNED CORPORATION: 

 

NAME OF CORPORATION:     
 

LIST OF PRINCIPAL STOCKHOLDERS (HOLDING OVER 5% OF OUTSTANDING 

SHARES): 
 

 

 

 

LIST OF OFFICERS:    
 

 

 

LIST OF DIRECTORS:    
 

 

 

DATE OF ORGANIZATION:    
 

IF A PARTNERSHIP: 

 

PARTNERS:    
 

 

 

NAME OF PARTNERSHIP:    
 

DATE OF ORGANIZATION:    

 

• IF THE BUSINESS IS CONDUCTED UNDER AN ASSUMED NAME, A COPY OF THE 
CERTIFICATE REQUIRED TO BE FILED UNDER THE NEW YORK GENERAL 

BUSINESS LAW MUST BE ATTACHED. 



B-8 

 

 

NON-COLLUSIVE BIDDING CERTIFICATION 
 

REQUIRED BY SECTION 103-D OF GEN. MUNICIPAL LAW 
 

Section 103-d, GML, “Statement of non-collusion in bids and proposals to political subdivision of the state.” 
 

Every bid or proposal hereafter made to a political subdivision of the state or any public department, agency 
or official thereof where competitive bidding is required by statute, rule, regulation or local law, for work or 
services performed or to be performed or goods sold or to be sold, shall contain the following statement 
subscribed by the bidder and affirmed by such bidder as true under the penalties of perjury: Non-collusive 
bidding certification. 

 
“(a) By submission of this bid, each bidder and each person signing on behalf of any bidder certifies, and in 
the case of a joint bid each party thereto certifies as to its own organization, under penalty of perjury, that to 
the best of knowledge and belief: 
(1) The prices in this bid have been arrived at independently without collusion, consultation, communication, 

or agreement, for the purpose of restricting competition, as to any matter relating to such prices with any 
other bidder or with any competitor; 

(2) Unless otherwise required by law, the prices which have been quoted in this bid have not been knowingly 
disclosed by the bidder and will not knowingly be disclosed by the bidder prior to opening, directly or 
indirectly to any other bidder or to any competitor; and 

(3) No attempt has been made or will be made by the bidder to induce any other person, partnership or 
corporation to submit or not to submit a bid for the purpose of restricting competition.” 

(b) A bid shall not be considered for award nor shall any award be made where (a)(1)(2) and (3) above have 
not been complied with; provided however, that if in any case the bidder cannot make the foregoing 
certification, the bidder shall so state and shall furnish with the bid a signed statement which sets forth in 
detail the reasons therefore. Where (a)(1)(2) and (3) above have not been complied with, the bid shall 
not be considered for award nor shall any award be made unless the head of the purchasing unit of the 
political subdivision, public department, agency or official thereof to which the bid is made, or his/her 
designee, determines that such disclosure was not made for the purpose of restricting competition. 

 

The fact that a bidder (a) has published price lists, rates, or tariffs covering items being procured, (b) has 
informed prospective customers of proposed or pending publication of new or revised price lists for such 
items, or (c) has sold the same items to other customers at the same prices being bid, does not 
constitute, without more, a disclosure within the meaning of subparagraph one (a). 

 
2.*  Any bid hereafter made to any political subdivision of the state or any public department, agency or 
official thereof by a corporate bidder for work or services performed or to be performed or goods sold or to be 
sold, where competitive bidding is required by statute, rule, regulation, or local law, and where such bid 
contains the certification referred to in subdivision one of this section, shall be deemed to have been 
authorized by the board of directors of the bidder, and such authorization shall be deemed to include the 
signing and submission of the bid and the inclusion therein of the certificate as to non-collusion as the act and 
deed of the corporation. 

 
* So in original, No subd. 1 has been designated. 
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NON-COLLUSIVE BIDDING CERTIFICATION 
 

BY EXECUTING THIS DOCUMENT, THE CONTRACTOR AGREES TO: 

 
1. Perform all work listed in accordance with the Contract Documents at the lump sum price. 

 

2. All the terms and conditions of the non-collusive bidding certifications required by Section 103-d of 
the General Municipal Law; 

 
3. Certification of Specialty Items category selected, if contained in this proposal; 

 
4. Certification of any other clauses required by this proposal and contained herein. 

 
 
 

Date:    
 

(Legal Name of Person, Corporation, or Firm Which 
is Submitting Bid or Proposal) 

 
 

BY:     
(Signature of Person Representing Above) 

 

AS:     
(Official Title of Signator in Above Firm) 

(Acknowledgment by Individual Contractor, If a Corporation) 

STATE OF NEW YORK ) 
) SS: 

COUNTY OF ) 
 
 

On this  day of   , 20 , before me personally 

came   , to me known and known to me to be the person who 

executed the above instrument, who being duly sworn by me, did depose and say that he/she resides at 

  , and that he/she is the 

   of the corporation described in and which executed the 

above instrument, and that he/she signed his/her name thereto on behalf of said Corporation by order of the 

Board of Directors of said Corporation. 

 

 

Notary Public 
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(Acknowledgment by Co-Partnership Contractor) 
 
 

STATE OF NEW YORK ) 
) SS: 

COUNTY OF ) 
 

On this  day of   , 20 , before me personally 
came   , to me known and known to me to be the person 
described in and who executed the above instrument, who, being duly sworn by me, did for himself/herself 
depose  and  say  that  he/she  is  a  member  of  the  firm  of     , 
consisting of himself/herself and    , and that he/she executed the 
foregoing  instrument  in  the  firm name of          
and that he/she had authority to sign same, and did duly acknowledge to me that he/she executed same as 
the act and deed of said firm of     for the uses and purposes 
mentioned herein. 

 
 
 

Notary Public 

 

(Acknowledgment by Individual Contractor) 
 

STATE OF NEW YORK ) 
) SS: 

COUNTY OF ) 
 

On this  day of   , 20 , before me personally 
came   , to me known and known to me to be described in 
and who executed the foregoing instrument, and that he/she acknowledged that he/she executed the same. 

 
 
 

Notary Public 



B-11 

 

 

NON-COLLUSIVE BIDDING CERTIFICATION BIDDER INFORMATION 
 

Bidder to provide information listed below: 
 

Bidder Address:    
Street or P.O. Box No. 

 
 

City 
 
 

State Zip 

 
 

Federal Identification No.:    
 

Name of Contact Person:    
 

Phone # of Contact Person:      
 

If Bidder is a Corporation: 
 

President’s Name & Address: 
 
 
 

Secretary’s Name & Address: 
 
 
 

Treasurer’s Name & Address: 
 
 

 

 

If Bidder is a Partnership: 
 

Partner’s Name & Address: 
 
 

 

 

Partner’s Name & Address: 
 
 

 

 

If Bidder is a Sole Proprietorship: 
 

Owner’s Name & Address: 
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REPORTING VIOLATIONS OF NON-COLLUSIVE BIDDING PROCEDURES, MISCONDUCT, OR 
OTHER PROHIBITED CONTRACT ACTIVITIES 

 
 

NEW   YORK   STATE   INSPECTOR   GENERAL   HOTLINE. Reports of New York State 
Governmental Misconduct may be made in strict confidence to the New York State Inspector 
General on the Toll Free Statewide HOTLINE or by writing to the Office of the Inspector General. 
The Toll Free Statewide HOTLINE telephone number is 1-800-367-4448 and calls will be answered 
between 9:00 A.M. and 5:00 P.M., Monday thru Friday. The address of the Office of the State 
Inspector General is the State Capitol, Executive Chamber, Albany, New York 12224. 
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REFERENCE SHEET 
 

All bidders are required to complete this form providing three references of past performance. 

References should involve projects and/or service situations of similar size, scope, and character of 

work to this Bid. References must have had dealings with the Bidder within the last thirty-six (36) 

months. The County reserves the right to contact any or all of the references supplied for an 

evaluation of past performance in order to establish the responsibility of the Bidder before the actual 

award of the Bid and/or Contract. Completion of the Reference Form is required. 

 

 

BIDDER'S NAME:    
 

DATE FILED:    
 

 

 

REFERENCE'S NAME:    
 

ADDRESS:    
 

TELEPHONE:  CONTACT PERSON:    
 

 

 

REFERENCE'S NAME:    
 

ADDRESS:    
 

TELEPHONE:  CONTACT PERSON:    
 

 

 

REFERENCE'S NAME:    
 

ADDRESS:    
 

TELEPHONE:  CONTACT PERSON:    
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LOCAL LAW NUMBER 12- 2012 AMENDED BY LOCAL LAW NUMBER 5- 2015 

COUNTY OF CATTARAUGUS, NEW YORK 

 

Pursuant to Section 10 of the Municipal Home Rule Law and Section 103 

of the General Municipal Law. 

 
A LOCAL LAW ESTABLISHING UNIFORM GUIDELINES FOR 

DETERMINING THE RESPONSIBILITY OF BIDDERS 

 

BE IT ENACTED by the Legislature of the County of Cattaraugus ("the County"), as follows: 

 

Section 1. Legislative Intent. It is the intent of this Local Law to enhance the County's ability to 

identify the lowest "responsible bidder" on public works construction projects by instituting 

more comprehensive submission requirements and an evaluation system which is in compliance 

with New York State General Municipal Law. The County, based upon its experience, has 

determined that quality workmanship, efficient operation, safety, and timely completion of 

projects are not necessarily assured by awarding a public works contract solely on the basis of 

the low price. This Local Law establishing uniformity of guidelines for determining the 

responsibility of apparent low bidders will assure efficient use of taxpayer dollars, will promote 

public safety, and is in the public interest. 

 

Section 2. Applicability. This Local Law shall apply to construction projects subject to the 

competitive bidding requirements of General Municipal Law §103 and advertised for bids on or 

after the effective date. 

 

Section 3. Public Works. For purposes of this Local Law, the term "public works" shall mean the 

following: any constructing, altering, reconstructing, repairing, rehabilitating, refinishing, 

refurbishing, remodeling, remediating, renovating, custom fabricating, maintenance, 

landscaping, improving, moving, wrecking, painting, decorating, demolishing, and adding to or 

subtracting from any public building, structure, highway, roadway, street, alley, bridge, sewer, 

drain, ditch, sewage disposal plant, water work, parking facility, railroad, excavation, or other 

project, development, real property, or improvement, or to any part thereof, whether or not the 

performance of the work herein described involves the addition to, or fabrication into, any 

structure, project or development, real property or improvement herein described of any material 

or article of merchandise, which is paid for out of public funds in an amount exceeding the 

threshold for bidding established by the General Municipal Law. The term also includes any 

public works leased by the County under a lease containing an option to purchase exceeding the 

threshold for bidding public works projects established by the General Municipal Law. 

 

Section 4. Cattaraugus County Vendor Responsibility Form and Procedure. 

 

A. A questionnaire (which shall be titled the "Cattaraugus County Vendor Responsibility 

Form"), hereinafter "the Form", shall be prepared and, as he/she may deem appropriate, 

revised by the Cattaraugus County Commissioner of Public Works ("Commissioner"). 

B. The Commissioner shall provide the Form to the apparent low bidder on all County 

public works projects. 

C. The County shall promptly notify the apparent low bidder of its status as such and 

provide such entity with a copy of the Form either in electronic or paper format. The 

most current version of the Form shall also be posted on the Cattaraugus County website. 

D. The apparent low bidder shall file the Form in in the Office of the Commissioner not 

more than five (5) business days after receiving it or, if the form is mailed to the apparent 
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E. Low bidder, within ten (10) business days after the date of mailing. 

F. In the event that the apparent low bidder fails to file the fully completed Form in the 

Commissioner's Office within the required time, its bid will be rejected and any bid bond 

submitted may, at the County's sole discretion, be forfeited. 

G. If the apparent low bidder is deemed not responsible, or fails to submit the Form within 

the required time, then the next lowest bidder will be deemed the apparent low bidder and 

so on until the lowest bidder is deemed responsible and selected as the lowest responsible 

bidder. 

H. Not later than five (5) calendar days prior to a final determination that the apparent low 

bidder is not responsible, the County will notify the bidder of same, in writing, and by 

certified mail, return receipt, stating the reasons. Except in the case of the rejection of an 

apparent low bid solely because the vendor failed to timely submit a completed Form, 

such notice shall set forth a time, date and place for the apparent low bidder to appear and 

be heard, not less than five (5) business days after such notice is served. 

I. Subcontractors proposed to be used on a project must also complete and submit the Form 

within five (5) days after the preconstruction meeting before the subcontractor is 

approved by the County. Failure by a subcontractor to submit the Form or unsatisfactory 

responses to questions may lead to rejection of the bid of the subcontractor at the 

County's discretion. 

J. If the bid of the apparent low bidder appears disproportionately low when compared with 

estimates obtained by or on behalf of the County and/or compared to other bids submitted 

(10% or greater disparity), the County reserves the right to inquire further of the apparent 

low bidder to determine whether the bid contains mathematical errors, omissions and/or 

erroneous assumptions, and whether the apparent low bidder has the capability to 

perform and complete the contract for the bid amount. 

K. If a bidder is found to have willfully violated New York Labor Law §220 within the 

previous five (5) years, that bidder shall automatically be deemed "not responsible" and 

its bid shall be rejected unless the Commissioner, subject to review by the Public Works 

Committee of the Cattaraugus County Legislature, determines otherwise. In all other 

cases, based on all of the information collected pursuant to this local law and any other 

factor deemed relevant, the Commissioner, or other department heads soliciting public 

works bids, shall determine if the apparent lowest bidder is in fact "responsible." 

 

Section 5. Additional Requirements. 

A. Contractors and all subcontractors shall classify their workers as employees rather than as 

independent contractors, unless those workers meet the definition of "independent 

contractor" as defined by the Internal Revenue Service, and shall treat said employees 

accordingly for purposes of workers' compensation insurance coverage, unemployment 

insurance, employment taxes, and social security taxes. 

B. The contractors and all subcontractors shall submit certified payrolls to the Commissioner. 

 

Section 6. Procedure. Cattaraugus County will make its own determinations of responsibility for 

low bidders. A bidder recognized by the state as a responsible vendor must still satisfy the 

requirements of this local law by submitting the required Cattaraugus County Vendor 

Responsibility Form within the required time frame. 

 
Section 7. Incomplete Submissions by Bidders and Subcontractors. It is the sole responsibility of 

the contractor to comply with all submission requirements to the County. The submission 

requirements also apply to all subcontractors, except that the contractor shall submit all 

subcontractor questionnaires to the County of Cattaraugus for approval. Failure to submit the 

Form may lead to the rejection of the bid of the subcontractor at the County's discretion. 
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Contractor submissions deemed non-responsive will result in automatic rejection of the bid. 

 

Section 8. Materiality. The requirements of this Local Law are a material part of the bid 

documents and the contract and the successful bidder shall insert this Local Law in all 

subcontracts. 

 

Section 9. Severability. If any clause, sentence, paragraph, subdivision, section or part of this 

Local law or the application thereof, to any person, individual, corporation, firm, partnership, 

entity or circumstance, shall be adjudged by any court of competent jurisdiction to be invalid or 

unconstitutional such order of Judgment shall not affect, impair, or invalidate the remainder 

thereof, but shall be confined in its operation to the clause, sentence, paragraph, subdivision, 

section or part of this Local law or in its application to the person,  individual,  corporation,  

firm, partnership, entity, or circumstance directly involved In the controversy in which such 

judgment or order shall be rendered. 

 

Section 10. Other Local Laws. Any prior Local Law or portion thereof in conflict with this Local 

Law is hereby repealed. 

 

Section 11. Effective Date. This Local Law shall take effect upon filing in the Office of the 

Secretary of State, in accordance with Section 27 of the New York State Municipal Home Rule 

Law. 
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BID FOR PERFORMANCE OF CONTRACT WITH CATTARAUGUS COUNTY LEGISLATURE 

LITTLE VALLEY, NEW YORK 
 

TO: Cattaraugus County Legislature, Little Valley, New York, herein after called the County. 
 

The undersigned, desiring to interpose a bid to provide services for Sanitary Sewer Improvements 
- The Pines Healthcare, Machias for Cattaraugus County Department of Public Works, does 
hereby accept all terms, conditions, and agreements contained and set forth in the Notice to Bidders, 
Instructions to Bidders, Minimum Specifications, Non-Collusive Bidding Certification, Legal 
Status Information and Bid for Performance of Contract with Cattaraugus County Legislature and 
does hereby certify, agree and propose as follows: 

 

The undersigned declares that he/she has examined all of the attached documents, and hereby 
proposes and agrees that, if this bid is accepted, he/she will contract with the County, such contract 
incorporating the provisions of the documents attached hereto, to furnish all the materials and 
services and do all the work specified in the attached documents in the manner and time herein 
specified and according to the requirements as herein set forth, and to take in full payment therefore 
the bid prices set forth on the preceding specification sheets. 

 

If this proposal is accepted by the County and the undersigned fails to contract as aforesaid, 
within ten days (not including Sunday) from the date of notice from the County to him/her, then the 
County may at its option, determine that the bidder has abandoned his/her right to enter into the 
contract and thereupon the bid and acceptance shall be null and void. 

 

The full name and residences of all persons and parties interested in the foregoing bid as 
principals are as follows: (Individuals or partnership bids only) 

 
 

 
 

 
 

 

INDIVIDUAL, PARTNERSHIP OR CORPORATE USE 
 

The undersigned certifies, under penalty of perjury, that he/she is fully authorized to sign this bid. 

Name and Address of Bidder: Authorized Signature and Title: 
 
 

Signature 

 

Title 

 

Date 
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“Iran Divestment Act of 2012” “Iranian Energy Sector Divestment” 

 

Pursuant to State Finance Law § 165-a, the Commissioner of General Services is required to develop 

a list of persons it determines engage in investment activities in Iran, which is defined as provision 

of goods, services or credit of $20,000,000 or more, relating to the energy sector. 

 

General Municipal Law § 103-g(4) states as follows: 

 

Every bid or proposal hereafter made to a political subdivision of the state or any public 

department, agency or official thereof where competitive bidding is required by statute, rule, 

regulation or local law, for work or service performed or to be performed or good sold or to 

be sold, shall contain the following statement subscribed by the bidder and affirmed by such 

bidder as true under penalties of perjury: 

 

The below signed bidder affirms the following as true under penalties of perjury: 

 

a. “By submission of this bid, the bidder identified herein and each person signing on behalf 

of the bidder certifies, and in the case of a joint bid each party thereto certifies as to its 

own organization, under penalty of perjury, that to the best of its knowledge and belief 

that this bidder is not on the list created pursuant to paragraph (b) of subdivision 3 of 

Section 165-a of the state finance law.” 

 

Corporate or Company Name 

By:    

Signature 
 

 

Title 
 

Sworn to before me this 
 

  Day of  , 20   
 

 

 

Notary Public 
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This AGREEMENT made as of the  day of  in the year 20  by and between the 

County of Cattaraugus, a municipal corporation hereinafter called the "County" and 

  hereinafter called the "Contractor". 
 

WITNESSETH that the County and Contractor in consideration of the mutual covenants 

hereinafter set forth, agree as follows: 

 

Article 1. WORK. The Contractor will perform all Work as shown in the Contract 

Documents for the completion of the Project generally described as Sanitary Sewer 

Improvements - The Pines Healthcare, Machias, Cattaraugus County, New York. 

 

(a) The Contractor shall furnish all of the materials and do all the Work required for the 

replacement of the structure and all other incidental work detailed in the contract documents. 

 

Article 2. ENGINEER. The Project has been designed by Cattaraugus County. Cattaraugus 

County will hire an Engineer to represent the County in connection with implementation of the 

Project and is hereinafter called the ENGINEER. The County and the ENGINEER will provide all 

on-site observation services, and County observation personnel will also be referred to as the 

ENGINEER. 

 

Article 3. CONTRACT TIME. Time of beginning, rate of progress and time of completion 

are essential conditions of the Contract. The Contractor shall commence work within ten (10) days 

of the effective date of the Contract, unless written consent is given by the County to begin at a later 

date. All work shall be completed on or before June 30, 2020. 

 

Article 4. CONTRACT PRICE. The County shall pay the Contractor for the performance of 

the Work in accordance with the Lump Sum Bid indicated in the bid documents. 

 

Article 5. PAYMENTS. The County shall make payments on the account of the Contract as 

follows: 

 

(a) Upon request from the Contractor, the Engineer and the County will review and 

approve statements prepared by the Contractor for the total quantity of work properly 

completed by the Contractor as of a specified date noted on the statement. No such 

statement, however, will be reviewed by the Engineer and County within one month 

after the start of Work under contract, or at intervals of less than one month. The 

County will pay the Contractor 95% of the amount of each statement, less prior 

payments, forty-five (45) days after approval of the statement. Neither statement nor 

payment shall mean that any Work is accepted. The statements should be based on 

the percent complete of each subtask noted in the Unit Price schedule. 
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(b) The 5% of the value of completed Work withheld from the Contractor will be paid to 

the Contractor by the County upon: (1) the completion of all Work to the satisfaction 

of the Engineer and the County; and (2) the Contractor has filed with the County a 

certification of payment of all labor and materials and certificate of release of liens in 

connection with this agreement. 

 

(c) The acceptance by the Contractor of the final payment of amounts withheld from the 

Engineer's statements shall be and shall operate as a release to the County and the 

Engineer of all claims and of all liability to the Contractor for all things done or 

furnished in connection with this Work and for every act and neglect of the County 

and Engineer and others relating to or arising out of this Work. 

 

(d) The County reserves the right, at any time, to modify or change the Plans or 

Specifications as deemed necessary and the Agreement shall not be invalidated 

thereby however; 

 

(e) If the Contractor considers that he/she is being required to perform extra work for 

which no Change Order has been issued, then he/she shall serve Written Notice upon 

the County prior to such extra work is performed. On failure to serve this Notice, all 

rights of the Contractor to be paid therefore shall be forfeited. 

 

Article 6. CONTRACT DOCUMENTS. The Contract Documents which comprise the 

Contract between the Owner and the Contractor are attached hereto and made a part hereof and 

consist of the following: 

 

(a) The General Provisions and Proposal Booklet titled "Sanitary Sewer 

Improvements - The Pines Healthcare, Machias.” 

 

(b) Drawings and Plans 

 

(c) Any Modifications, including Addenda, duly delivered before the execution of this 

Agreement, and Change Orders incorporated after the Agreement is signed. 

 

(d) Bonds and Insurance instruments. 

 
 

Article 7. MISCELLANEOUS. 

 

(a) Terms used in this Agreement shall have the same meanings which are defined in this 

bid package. 

 

(b) The Contractor shall furnish a faithful performance surety bond on a form approved 

by the County in an amount equal to 100 percent of the Contract Price, and shall have 

as a surety thereon a surety company or companies authorized to do business in New 

York State. He/She likewise will furnish a Labor and Material Bond to guarantee the 

payment of all labor and materials supplied in connection with this Agreement. 

 

(c) Neither the County nor the Contractor shall, without the prior written consent of the 

other, assign or sublet in whole or in part his/her interest under any of the Contract 

Documents and, 
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(d) Specifically, the Contractor shall not assign any monies due or to become due without 

the prior written consent of the County. 

 

(e) The County and the Contractor each binds himself/herself, his/her partners, 

successors, assigns and legal representatives to the other party hereto in respect of all 

covenants, agreements and obligations contained in the Contract Documents. 

 

(f) The Contract Documents constitute the entire agreement between the County and the 

Contractor and may only be altered, amended or repealed by a duly executed written 

instrument. 

 
 

Article 8. CONTRACTOR REPRESENTATIONS. The Contractor is experienced in the use 

and interpretation of plans and specifications such as those included in these Contract Documents. 

He/She has carefully reviewed these and all of the Contract Documents and has found them free of 

ambiguity and sufficient for bid purposes. He/She has based his/her bid solely on these documents 

not relying on any explanation or interpretation, oral or written, from any other source. 

 

Article 9. CONTRACT PROVISIONS. The parties to the attached contract, license, lease, 

amendment or other agreement of any kind (hereinafter, "the contract" or "this contract") agree to be 

bound by the following clauses which are hereby made a part of the contract (the word "Contractor" 

herein refers to any party other than the County of Cattaraugus, whether a contractor, licensor, 

licensee, lessor, lessee or any other party). In the event of a conflict between the terms of the 

contract (including any and all attachments thereto and amendments thereof) and the terms of this 

Article, the terms of this Article shall control. 

 

(a) Non-Assignment Clause 
 

In accordance with Section 109 of the General Municipal Law, this contract may not 

be assigned by the Contractor, or its right, title or interest therein assigned, 

transferred, conveyed, sublet or otherwise disposed of without the previous consent, 

in writing, of the County and any attempts to assign the contract without the County's 

written consent are null and void. 

 

(b) Workers' Compensation Benefits 
 

In accordance with Section 108 of the General Municipal Law, this contract shall be 

void and of no force and effect unless the Contractor shall provide and maintain 

coverage during the life of this contract for the benefit of such employees as are 

required to be covered by the provisions of the Workers' Compensation Law. 
 

(c) Non-Discrimination Requirements 
 

In accordance with Article 15 of the Executive Law (also known as the Human Rights 

Law) and all other State and Federal statutory and constitutional non-discrimination 

provisions, the Contractor will not discriminate against any employee or applicant for 

employment because of race, creed, color, sex, national origin, age, disability or 

marital status. Furthermore, in accordance with Section 220-e of the Labor Law, if 

this is a contract for the construction, alteration or repair of any public building or 
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public work or for the manufacture, sale or distribution of materials, equipment or 

supplies, and to the extent that this contract shall be performed within the State of 

New York, Contractor agrees that neither it nor its subcontractors shall, by reason of 

race, creed, color, disability, sex or national origin: (a) discriminate in hiring against 

any New York State citizen who is qualified and available to perform the work; or (b) 

discriminate against or intimidate any employee hired for the performance of work 

under this contract. If this is a building service contract as defined in Section 230 of 

the Labor Law, then, in accordance with Section 239 thereof, Contractor agrees that 

neither it nor its subcontractors shall, by reason of race, creed, color, national origin, 

age, sex or disability (a) discriminate in hiring against any New York State citizen 

who is qualified and available to perform the work; or (b) discriminate against or 

intimidate any employee hired for the performance of work under this contract. 

Contractor is subject to fines of $50.00 per person per day for any violation of Section 

220-e or Section 239 as well as possible termination of this contract and forfeiture of 

all monies due hereunder for a second or subsequent violation. 

 

(d) Wage and Hours Provisions 
 

If this is a public work contract covered by Article 8 of the Labor Law or a building 

service contract covered by Article 9 thereof, neither Contractor's employees nor the 

employees of its subcontractors may be required or permitted to work more than the 

number of hours or days stated in said statute, except as otherwise provided in the 

Labor Law and as set forth in prevailing wage and supplement schedules issued by 

the State Labor Department. Furthermore, Contractor and its subcontractors must pay 

at least the prevailing wage rate and pay or provide the prevailing supplements, 

including the premium rates for overtime pay, as determined by the State Labor 

Department in accordance with the Labor Law. 
 

(e) Non-Collusive Bidding Requirement 
 

In accordance with Section 103-d of the General Municipal Law, if this contract was 

awarded based upon the submission of bids, Contractor warrants, under penalty of 

perjury, that its bid was arrived at independently and without collusion aimed at 

restricting competition. Contractor further warrants that, at the time Contractor 

submitted its bid, an authorized and responsible person executed and delivered to the 

County a non-collusive bidding certification on Contractor's behalf. 

 

(f) Set-Off Rights 
 

The County shall have all of its common law and statutory rights of set-off. These 

rights shall include, but not be limited to, the County's option to withhold for the 

purposes of set-off any monies due to the Contractor under this contract up to any 

amounts due and owing to the County with regard to this contract. 

 

(g) Record-Keeping Requirement 
 

The Contractor shall establish and maintain complete and accurate books, records, 

documents, accounts and other evidence directly pertinent to performance under this 

contract for a period of six (6) years following final payment or the termination of 

this contract, whichever is later, and any extensions thereto. The County Treasurer or 

County Administrator or any other person or entity authorized to conduct an 
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examination, as well as the agency or agencies involved in this contract, shall have 

access to such books, records, documents, accounts and other evidential material 

during the contract term, extensions thereof and said such (6) year period thereafter 

for the purposes of inspection, auditing and copying. "Termination of this contract", 

shall mean the later of completion of the work of the contract or the end date of the 

term stated in the contract. 

 

(h) Governing Law 
 

This contract shall be governed by the laws of the State of New York except where 

the Federal supremacy clause requires otherwise. 

 

(i) No Arbitration and Service of Process 
 

Disputes involving this contract, including the breach or alleged breach thereof, may 

not be submitted to binding arbitration (except where statutorily authorized) but must, 

instead, be heard in a court of competent jurisdiction of the State of New York. 

Contractor hereby consents to service of process upon it by registered or certified 

mail, return receipt requested. 

 

(j) Approval by County Legislature 
 

This contract is subject to, and conditioned upon, approval by the Cattaraugus County 

Legislature. 

 

(k) Postponement, Suspension, Abandonment or Termination of Contract 
 

The County shall have the right to postpone, suspend, abandon or terminate this 

contract, and such actions shall in no event be deemed a breach of contract. In the 

event of any termination, postponement, delay, suspension or abandonment, the 

Contractor shall deliver to the County all data, reports, plans, or other documentation 

related to the performance of this contract, including but not limited to guarantees, 

warranties, as-built plans and shop drawings. In any of these events, the County shall 

make settlement with the Contractor upon an equitable basis as determined by the 

County which shall fix the value of the work which was performed by the Contractor 

prior to the postponement, suspension, abandonment or termination of this contract. 

This clause shall not apply to this contract if the contract contains other provisions 

applicable to postponement, suspension or termination of the contract. 

 

(l) Indemnification 
 

The Contractor shall defend, indemnify, and save harmless against Cattaraugus 

County, its officers, employees, and the Engineer from all suits, actions, or claims of 

any character brought because of any injuries or damage received or sustained by any 

person, persons, or property on account of the operations of such Contractor; or on 

account of or in consequence of any neglect in safeguarding the work; or through use 

of unacceptable materials in constructing the work; or because of any act of omission, 

neglect, or misconduct of the Contractor; or because of any claims or amounts 

recovered from any infringements of patent, trademark, or copyright; or from any 

claims on amounts arising or recovered under the Workers’ Compensation Law, or 

any other law, ordinance, order, or decree; and so much of the money due the 
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Contractor under and by virtue of his Contract as shall be considered necessary by the 

County for such purpose, may be retained for the use of the County; or, in case no 

money is due, his/her surety may be held until such suit or suits, action or actions, 

claim or claims for injuries or damages as aforesaid shall have been settled and 

suitable evidence to that effect furnished to the County; except that money due the 

Contractor will not be withheld when the Contractor produces satisfactory evidence 

that he/she is adequately protected by public liability and property damage insurance. 

 

The Contractor agrees to make no claim for damages for delay in the performance of 

this contract occasioned by any act or omission to act of the County or the Engineer 

or any of its representatives, and the Contractor agrees that any such claim shall be 

fully compensated for by an extension of time to complete the performance of work 

as provided herein. This indemnification shall include all costs and disbursements 

incurred by the County and the Engineer in defending any suit, including attorney’s 

fees. 

 

(m) Conflict of Interest 
 

(1) The Contractor warrants that to the best of the Contractor's knowledge and 

belief, there are no relevant facts or circumstances which could give rise to an 

organizational conflict of interest, as herein defined, or that the Contractor has 

disclosed all such relevant information to the County. 

 

(2) An organizational conflict of interest exists when the nature of the work to be 

performed under this contract may, without some restriction on future 

activities, either result in an unfair competitive advantage to the Contractor or 

impair the Contractor's objectivity in performing the work for the County. 

 

(3) The Contractor agrees that if an actual or potential organizational conflict of 

interest is discovered after award, the Contractor will make a full disclosure in 

writing to the County. This disclosure shall include a description of actions 

which the Contractor has taken or proposes to take, after consultation with the 

County, to avoid, mitigate, or minimize the actual or potential conflict. 

 

(4) The County may terminate this contract in whole or in part, if it deems such 

termination necessary to avoid an organizational conflict of interest. If the 

Contractor was aware of a potential organizational conflict of interest prior to 

award, or discovered an actual or potential conflict after award and did not 

disclose or misrepresented relevant information to the County, then the 

County may terminate the contract, or pursue such other remedies as may be 

permitted by law or this contract. The terms of Clause (k) of this Section or 

other applicable contract provision regarding termination shall apply to 

termination by the County pursuant to this clause. 

 

(5) The Contractor further agrees to insert in any subcontract hereunder, 

provisions which shall conform to the language of this clause. 
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(n) Requests for Payment 
 

All requests for payment by the Contractor must be submitted on forms supplied and 

approved by the County. Each payment request must contain such items of 

information and supporting documentation as required by the County, and shall be all 

inclusive for the period of time covered by the payment request. 

 
 

(o) Performance of Work Required 
 

The Contractor agrees that during the performance of the work required pursuant to 

this Agreement, the Contractor and all officers, employees, agents or representatives 

working under the Contractor’s direction shall strictly comply with all local, state or 

federal laws, ordinances, rules or regulations controlling or limiting in any way the 

performance of the work required by this Agreement. Furthermore, each and every 

provision of law required to be inserted in this Agreement shall be deemed so 

inserted, and the Agreement shall be read and enforced as if such provisions were so 

inserted. 

 

The Contractor further agrees to insert in any subcontract hereunder, provisions 

which shall conform substantially to the language of this clause, including this 

paragraph. 

 

(p) Independent Contractor Status 
 

It is understood that the Contractor is an independent Contractor and shall not be 

considered an agent of the County nor shall any of the Contractor’s employees or 

agents be considered sub-agents for the County. The final contract will be between 

the County and the Contractor and is not intended and shall not be construed to create 

the relationship of agent, servant, employee, partnership, joint venture, or association 

between County and Contractor. The employees and agents of one party are not the 

employees or agents of the other party for any purpose whatsoever. The Contractor 

understands and agrees that all persons performing work pursuant to the final contract 

are for purposes of workers’ compensation liability, solely employees of the 

Contractor and not employees of the County.  The Contractor shall be solely liable 

and responsible for furnishing any and all workers’ compensation benefits to any 

person as a result of any injuries arising from or connected with any work performed 

by or on behalf of the Contractor hereunder. The employees and agents of each party 

shall while on the premises of the other party, comply with all rules and regulations of 

the premises including, but not limited to security requirements. The Contractor 

agrees to comply with the non-discrimination employment policies as required by 

applicable state and federal laws and regulations regarding employment 

discrimination. The Contractor assures the County that in accordance with applicable 

law it does not, and agrees that it will not, discriminate in any manner on the basis of 

age, color, creed, national origin, race, religious belief, sexual preference, or 

handicap. 



C-8 

 

 

(q) No-Waiver 
 

In the event that the terms and conditions of the Agreement are not strictly enforced 

by the County, such non-enforcement shall not act as or be deemed to act as a waiver 

or modification of this Agreement, nor shall such non-enforcement prevent the 

County from enforcing each and every term of this Agreement thereafter. 

 

(r) Severability 
 

If any provision of this Agreement is held invalid by a court of law, the remainder of 

this Agreement shall not be affected thereby if such remainder would then continue to 

conform to the laws of the State of New York. 

 

(s) Liquidated Damages 
 

The contractor shall be assessed a penalty of $500 per day and any additional 

inspection and engineering costs for work not complete within the specified time 

frame. 



C-9 

 

 

IN WITNESS WHEREOF, the parties hereto have executed this AGREEMENT the day and 

year first above written. 

 

Attest 
 

By:  County 

 

 

Attest    
 

By:  Contractor 
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ACKNOWLEDGMENT OF COUNTY 
 

STATE OF NEW YORK )SS 

COUNTY OF CATTARAUGUS ) 

 
 

On this  day of  20  , before me, the undersigned, a Notary Public in and for 

said State, personally appeared    , personally known to me or 

proved to me on the basis of satisfactory evidence to be the individual whose name is subscribed to 

the within instrument and acknowledged to me that he/she executed the same in his/her capacity, and 

that by his/her signature on the instrument, the individual, or the person upon behalf of which the 

individual acted, executed the instrument. 
 

 

 

 
 

Notary Public 

 
 

ACKNOWLEDGMENT OF CONTRACTOR (OUTSIDE NEW YORK STATE) 
 

STATE OF  )SS: 

COUNTY OF  ) 

 
 

On this  day of  20  , before me, the undersigned, a Notary Public in and 

for said State, personally appeared     , personally known to 

me or proved to me on the basis of satisfactory evidence to be the individual(s) whose name(s) is 

subscribed to the within instrument and acknowledged to me that he/she/they executed the same in 

his/her/their capacity(ies), and that by his/her/their signature(s) on the instrument, the individual(s), 

or the person upon behalf of which the individual(s) acted, executed the instrument and that such 

individual made such appearance before the undersigned in the City/Town of 

  in State of  . 

 

 

 

(SEAL) _   

Notary Public 
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ACKNOWLEDGMENT OF CONTRACTOR (WITHIN NEW YORK STATE) 
 

 

STATE OF NEW YORK )SS: 

COUNTY OF  ) 

 

 

On this  day of  20  , before me, the undersigned, a Notary Public in and 

for said State, personally appeared    , personally known to 

me or proved to me on the basis of satisfactory evidence to be the individual(s) whose name(s) is 

subscribed to the within instrument and acknowledged to me that he/she/they executed the same in 

his/her/their capacity(ies), and that by his/her/their signature(s) on the instrument, the individual(s), 

or the person upon behalf of which the individual(s) acted, executed the instrument. 

 

 

 

 

 

(SEAL) _   

Notary Public 
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PART 1 BIDDING REQUIREMENTS AND CONDITIONS 

1.1 NOTICE TO BIDDERS (ADVERTISEMENT) 
 

Sealed bids for the Sanitary Sewer Improvements - The Pines Healthcare, Machias, will be 

received under the direction of the County Administrator at the Cattaraugus County Department of 

Public Works Facility, 8810 Route 242, Little Valley, New York until Thursday, January 16, 2020 

at 1:45 p.m., after which they will be publicly opened at 2:00 p.m. (at the same location), under the 

direction of the Public Works Committee of the Cattaraugus County Legislature. Each bid, at the 

time received, will be stamped by a clock showing date and time of receipt. 

 

Copies of the Contract Plans and Documents may be examined at no expense at the following 

location: 

 

Cattaraugus County Department of Public Works 

8810 Route 242 

Little Valley, New York 14755 

(716) 938-9121 

 

Copies of the Contract Plans and Documents may be obtained at the Cattaraugus County Department 

of Public Works.  

 

Questions regarding the contract documents for this project may be directed to Gerald May, 

Wendel, 535 Washington Street, Buffalo, New York at (716) 688-0766. 

 

All bids must be written in ink on the forms provided. The bid must be accompanied by a certified 

check, cashier's check, or bid bond made payable to "Treasurer, Cattaraugus County", in the amount 

of 5% of the bid, as a guarantee that if the Contract is awarded to the bidder, he/she will sign the 

Contract and furnish a satisfactory performance bond. If a bidder should fail to sign the Contract 

and deliver the performance bond within ten (10) calendar days after he/she has received the 

Contract, then he/she shall forfeit the proposal guaranty. 

 

In compliance with the provisions of Section 115 (Prevailing Rate of Wage), Public Law 627, the 

minimum wages paid laborers and mechanics are included in wage schedules that are set out in the 

bid proposal. 

 

Cattaraugus County Local Law 12-2012 as amended by Local Law 5-2015 requires that the County 

provide a copy of the Cattaraugus County Vendor Responsibility Form to the low bidder.  The low 

bidder will have 5 business days to return the completed form unless the form was mailed by the 

county to the vendor, in which case they will have 10 business days from the date of the mailing to 

return the form.  Failure by the low bidder to submit the form within the above time frame will lead 

to the automatic rejection of their bid. The contractor must also ensure that all subcontractors who 

contract to work on the Project for consideration in the amount of $35,000 or greater, complete this 

form and submit it to the County for approval within 5 days of the preconstruction meeting. The 

contractor must also submit, in writing, a request for waiver for any subcontractors whose contract 

is for less than $35,000.  Failure to do so may lead to the rejection of the subcontractor at the 

County’s discretion. 
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Currently the Commissioner of Public Works has approved the CCA-2 (New York State Vendor 

Responsibility Questionnaire for-Profit Construction) with attachments A, B and C to serve as the 

Cattaraugus County Vendor Responsibility Form. 

 

The County of Cattaraugus reserves the right to reject any or all bids, to waive any informality in 

any bids, and to award the Contract in the County's best interest. The County reserves the right to 

make the award within forty-five (45) calendar days after the date of the bid opening during which 

period bids shall not be withdrawn. 

 

1.2 PREQUALIFICATION OF BIDDERS 
 

The County reserves the right to reject any bid if the evidence submitted by, or investigation of, such 

bidder fails to satisfy the County that such bidder is properly qualified to carry out the obligations of 

the contract and to complete the work contemplated therein. Conditional bids will not be accepted. 

 

1.3 PROPOSAL GUARANTY 
 

Proposals shall be accompanied by a proposal guaranty in the form of a certified check, cashier's 

check, or bid bond in the amount of five percent (5%) of the total amount bid. It shall be made 

payable to "Treasurer, Cattaraugus County". 

 

1.4 DELIVERY OF PROPOSALS 
 

Each proposal must be submitted in a sealed envelope clearly marked to indicate its contents. Sealed 

proposals must be delivered to the Cattaraugus County Commissioner of Public Works at or before 

the date, time and location specified herein. No responsibility shall be attached to the Commissioner 

of Public Works or his representatives for the premature opening of any proposal not properly 

labeled. Bidders assume all responsibilities and risks associated with mail or courier delivery. 

When sent by mail, the sealed proposal must be addressed to the County at the address and in care of 

the official in whose office the bids are to be received. All proposals shall be filed prior to the time 

and at the place specified in the "Notice to Bidders".  Proposals received after the time for opening 

of bids will be returned to the bidder unopened. 
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1.5 NOTICE OF SPECIAL CONDITIONS 
 

The contractor's attention is particularly called to those parts of the contract documents and 

specifications which deal with the following: 

 

A. Insurance requirements - Item 6.4 

B. Prevailing wage rates required by N.Y.S. Labor Law – Section E 

C. Standard Specifications, NYSDOT dated May 1, 2017, including all updates 

1.6 DISQUALIFICATION OF BIDDERS 

Any one or more of the following may be considered as sufficient cause for the disqualification of a 

bidder and the rejection of his/her proposal. 

 

(a) More than one proposal for the same work from an individual, firm or corporation 

under the same or different names. 

 

(b) Evidence of collusion among bidders. Participants in such collusion will receive no 

recognition as bidders for any future work with the County until any such participant 

shall have been reinstated as a qualified bidder. 

 

(c) Lack of competency and adequate machinery, plant and other equipment, as revealed 

by the financial statements and experience questionnaire. 

 

(d) Unsatisfactory performance record as shown by past work for any owner judged from 

the standpoint of workmanship and progress. 

 

(e) Uncompleted work which, in the judgment of the County, might hinder or prevent the 

prompt completion of this work if awarded. 

 

(f) Failure to pay, or satisfactorily settle, all bills due for labor and materials on former 

contracts in force at the time of letting. 
 

(g) Violation of New York Labor Law §220 within the previous five (5) years. 

 

(h) Failure to comply with any qualification regulations of the County. 
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PART 2 AWARD AND EXECUTION OF CONTRACT 

2.1 CONSIDERATION OF PROPOSALS 
 

In accordance with General Municipal Law, after the proposals are opened and read, they will be 

compared on the basis the current gross summary in a manner hereafter described for which the 

work will be performed according to the plans and specifications together with the unit price for 

each of the separate items as called for. The lowest bid shall be determined by the County on the 

basis of the gross lump sum for which the entire work will be performed, arrived at by a correct 

computation of all items specified in the proposal therefore at the unit prices stated in the proposal 

(if any). If a conflict arises within the bid proposal, then the words will be used for the final 

tabulation. 

 

The right is reserved to reject any or all proposals, to waive technicalities, to advertise for new 

proposals, or to proceed to do the work otherwise, if in the judgment of the Commissioner the best 

interests of the County will be promoted thereby. 

 

2.2 CANCELLATION OF AWARD 
 

The County reserves the right to cancel the award of any Contract at any time before the execution 

of the Contract by all parties without any liability against the County. 

 

2.3 RETURN OF PROPOSAL GUARANTY 
 

All proposal guaranties, except those of the three lowest bidders, will be returned immediately 

following the opening and checking of the proposals. That of the successful bidder will be returned 

after a satisfactory bond has been furnished and the Contract has been executed. The remaining two 

guaranties will be returned within ten (10) calendar days following the award of the Contract. 

 

2.4 BONDS 
 

The successful bidder shall at the time of the execution of the Contract, furnish a performance bond 

and a payment bond each in an amount equal to the full amount of the Contract. The purpose of 

such bonds is to assure the faithful performance of this Contract as well as the payment of all 

persons performing labor and furnishing materials in connection with this Contract. The form of the 

bonds and the security shall be acceptable to the County. 

 

Negotiable securities, satisfactory to the County, in an amount equal to that specified for the 

Contract bond, may be deposited with the County in lieu of such Contract bond and shall be subject 

to all the conditions of such bond and to such agreements as may be required by the County. 
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2.5 FAILURE TO EXECUTE CONTRACT 
 

Failure of the Contractor to execute the Agreement and file acceptable performance and payment 

bonds within ten (10) calendar days from the date of the Notice of Award (see form on Page D-20) 

after he/she has received the Contract form shall be just cause for the annulment of the award, and 

for the forfeiture of the proposal guaranty. The proposal guaranty shall become the property of the 

County, not as a penalty, but in liquidation of damages sustained. Award may then be made to the 

next lowest responsible bidder or the work may be re-advertised and constructed under a new 

Contract or otherwise as the County may decide. 
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             PART 3 SCOPE OF WORK 

3.1 RESPONSIBILITY OF THE CONTRACTOR 
 

The Contractor will be held responsible for the execution of a satisfactory and complete piece of 

work, in accordance with the true intent of the drawings and specifications. He/She shall provide, 

without extra charge, all incidental items required as a part of his work including layout and survey, 

even though not particularly specified or indicated.  If he/she has good reason for objecting to the 

use of any material, appliance, or method of construction as shown or specified, then he/she shall 

report such objections to the Engineer, and if approved by the Engineer, shall obtain proper 

adjustment before the Contract is made, and then shall proceed with the work with the understanding 

that a satisfactory job will be required. The Contractor is solely responsible for site safety and 

adherence to OSHA regulations. 

General Scope of Work: 

The Work includes: cleaning, repairs and painting of existing siding and trim; masonry 

repointing of precast trim pieces; painting exterior doors; install new FRP door and frame; sealant 

replacement over entire building; and includes other Work indicated in the Contract Documents. 
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PART 4 CONTROL OF WORK 

4.1 AUTHORITY OF ENGINEER 
 

The Commissioner of Public Works will be represented by the Engineer who will observe the work 

done under the Contract on a part time basis throughout construction. 

 

The Engineer shall inspect work performed, review materials to be used, and stop and reject work 

and materials found to be not in accordance with the plans and specifications. His/Her authority 

shall cover all phases of the work. In the event that questions should arise concerning the 

interpretation or changes of plans and specifications or to the acceptability of the work, the 

Contractor shall submit his/her questions, in writing, to the Engineer. These questions shall be 

forwarded to the Commissioner of Public Works along with the Engineer's recommendations. 

 

The Engineer may place on the job other personnel who shall observe the work as his/her direct 

representatives. Their authority shall consist of observing the work under the Contract, rejecting any 

defective material used and temporarily suspending any work improperly performed. They will not 

have any authority to make changes or alterations in the plans and specifications, nor be permitted to 

act as foremen for the Contractor. 

 

Any work done or materials used without scheduling suitable observation by the Engineer or his/her 

authorized representative as noted may be ordered removed and replaced at the Contractor's expense. 

 

4.2 SUBSTANTIAL COMPLETION AND FINAL ACCEPTANCE OF WORK 
 

When in the opinion of the Engineer the Contractor has substantially completed the project or a 

specified area of a project so that the County can occupy or utilize the project for the use it was 

intended, the Engineer shall recommend to the Commissioner of Public Works to issue a Certificate 

of Substantial Completion (See form on page D-22). 

 

When in the opinion of the Engineer the Contractor has fully performed the work under the Contract, 

the Engineer shall recommend to the Commissioner of Public Works the acceptance of the work so 

completed. If the Commissioner of Public Works accepts the recommendation of the Engineer, then 

he/she shall notify the Contractor by letter of such acceptance, and copies of such acceptance shall 

be sent to other interested parties. 

 

4.3 GENERAL GUARANTY: 
 

Neither the final certificate of payment nor any provision in the contract documents nor partial or 

entire occupancy of the premises by the County shall constitute acceptance of work not done in 

accordance with the contract documents or relieve the Contractor of liability in respect to any 

express warranties or responsibility for faulty materials or workmanship. 

 

The Contractor shall remedy any defects in the work and pay for any damage to other work resulting 

there from, which shall appear within a period of two (2) years from the date of substantial 

completion. The County will give notice of observed defects with reasonable promptness. 
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4.4 CONTRACTOR'S PERSONNEL 
 

The Contractor shall place in charge of the work a competent and reliable English-speaking 

Superintendent, who shall have the authority to act for the Contractor and who shall be acceptable to 

the Engineer. This Superintendent must be present at all times during the working day to receive 

directions and orders given by the Engineer or his/her representatives. All workers must have 

sufficient skill and experience to properly perform the work assigned to them. Any person employed 

by the Contractor who the Engineer may deem incompetent or unfit to perform the work shall at 

once be discharged and shall not again be employed on projects for the County at that specific task. 

 

4.5 COOPERATION WITH UTILITIES 
 

It shall be the Contractor's duty to notify all utility companies or other parties affected within a time 

frame as not to affect the schedule prior to all necessary adjustment of the public or private utility 

fixtures and other appurtenances within or adjacent to the limits of construction. The Contractor 

shall notify the Engineer in writing describing the need for, and extent of, utility adjustments and the 

anticipated schedule. 

 

It is understood and agreed upon that the Contractor has considered in his/her bid all of the 

permanent and temporary utility appurtenances in their present or relocated positions as shown on 

the plans and that no additional compensation will be allowed for any delays, inconveniences, or 

damage sustained by him due to any interference from the utility appurtenances or the operation of 

moving them by the utility owners. The Contractor will be responsible for any fees required by the 

utility owners for temporary locations. 
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PART 5 CONTROL OF MATERIALS 

5.1 CERTIFICATE OF ACCEPTABILITY 
 

All certificates of acceptability of materials required by the specifications shall be supplied by the 

Contractor at no expense to the County. The Engineer shall have the right to approve of the 

laboratories or fabricators that will issue the certificates. 

 

The cost of the inspection by the Engineer of any plants not approved by the County shall be borne 

by the Contractor. This shall include, but not be limited to, plants employed to provide mobile 

concrete and steel reinforcement. 
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PART 6 LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC 

6.1 SUBCONTRACTORS, MATERIALMEN AND LABORERS 
 

The Contractor shall furnish the Engineer, before final payment is authorized; an affidavit that all 

labor and material associated with the work in any way is paid for in full. The Contractor shall 

indemnify and hold the County and the Engineer harmless from any lien or claim which may be 

made or filed after such payment by any subcontractor, material man or laborer in connection with 

work performed hereunder. 

 

6.2 RESPONSIBILITY FOR DAMAGE CLAIMS 
 

The Contractor shall indemnify and save harmless Cattaraugus County, its officers, employees and 

the Engineer, from all suits, actions, or claims of any character brought because of any injuries or 

damage received or sustained by any person, persons, or property on account of the operations of the 

Contractor; or on account of or in consequence of any neglect in safeguarding the work; or through 

use of unacceptable materials in constructing the work; or because of any act or omission, neglect, or 

misconduct of the Contractor; or because of any claims or amounts recovered from any 

infringements of patent, trademark, or copyright; or from any claims on amounts arising or 

recovered under the Workers’ Compensation Law, or any other law, ordinance, order, or decree; and 

so much of the money due the Contractor under and by virtue of his/her Contract as shall be 

considered necessary by the County for such purpose, may be retained for the use of the County; or, 

in case no money is due, his/her surety may be held until such suit or suits, action or actions, claim 

or claims for injuries or damages as aforesaid shall have been settled and suitable evidence to that 

effect furnished to the County; except that money due the Contractor will not be withheld when the 

Contractor produces satisfactory evidence that he/she is adequately protected by public liability and 

property damage insurance. 

 

The Contractor agrees to make no claim for damages for delay in the performance of this contract 

occasioned by any act or omission to act of the County or the Engineer, or any of its representatives, 

and the Contractor agrees that any such claim shall be fully compensated for by an extension of time 

to complete the performance of work as provided herein. 

 

6.3 NO WAIVER OF LEGAL RIGHTS 
 

The County shall not be precluded or stopped by a measurement, estimate or certificate made either 

before or after the completion and acceptance of the work and payment therefore, from showing the 

true amount and character of the work performed and materials furnished by the Contractor, nor 

from showing that any such measurement, from recovering from the Contractor or his/her sureties, 

or both, such damage as it may sustain by reason of his/her failure to comply with the terms of the 

Contract. Neither the acceptance by the County, or any representative of the County, nor any 

extension of time, nor any possession taken by the County shall operate as a waiver of any portion of 

the Contract or of any power herein reserved, or of any right to damages. A waiver of any breach of 

the Contract shall not be held to be a waiver of any other or subsequent breach. 
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6.4 INSURANCE 
 

The Contractor shall procure and maintain at its own expense and without expense to the County, 

until final acceptance by the County, of the work covered by the contract, insurance for liability for 

damages imposed by law, of the kinds and in the amounts hereinafter provided, with insurance 

companies authorized to do such business in the County covering all operations under the contract 

whether performed by it or its subcontractors. Within ten (10) days of the Notice to Award and prior 

to the commencement of any work the Contractor shall furnish to the Cattaraugus County Human 

Resources a certificate or certificates of insurance in form satisfactory to the Cattaraugus County 

Human Resources Personnel Officer showing that it has complied with this Section, which 

certificate or certificates shall provide that the policies shall not be changed or canceled until thirty 

(30) days written notice has been given to the Cattaraugus County Human Services Department. 

Failure to supply a satisfactory certificate with ten (10) days after the Notice of Award may result in 

the cancellation of award and for the forfeiture of the Contractor’s bid security, in the sole discretion 

of the County. The types of insurance are as follows: 

 

A. Workers’ Compensation Insurance. A policy covering the obligations of the Contractor in 

accordance with the provisions of the Workers’ Compensation Law, covering all operations 

under the contract, whether performed by it or its subcontractor and also under the Disability 

Benefits Law. The contract, shall be void and of no effect unless the person or corporation 

making or executing same shall secure compensation and disability benefits coverage for the 

benefit of, and keep insured during the life of the contract, such employees in compliance 

with the provisions of the Workers’ Compensation Law. 

 

B. Liability and Property Damage Insurance. Policies following the 1986 Insurance Services 

Office formats shall be provided. Unless otherwise specifically required by special 

provision, each policy shall not be amended or contain deductible clauses or coverage 

exclusions of any nature and shall have limits not less than shown on the sample Certificate 

of Liability Insurance (Column A – Construction & Maintenance) on page D-15. 

 

For all damages arising during the policy period, shall be furnished in the types (al.) through 

(e.) as described below. An umbrella type policy, dedicated to this contract, may be used to 

meet these limits. 

 

a1. Contractor’s Liability Insurance issued to and covering the liability for damages 

imposed by law upon the Contractor with respect to all work performed by him under 

the agreement; 

 

a2. Contractor’s Liability Insurance issued to and covering the liability for damages 

imposed by law upon EACH SUBCONTRACTOR with respect to all work 

performed by said subcontractor under the agreement; 

 

b. Contractor’s Protective Liability Insurance issued to and covering the liability for 

damages imposed by law upon the Contractor with respect to all work under the 

agreement performed for the Contractor by subcontractors; 

 

c. Completed Operations’ Liability Insurance issued to and covering the liability for 

damages imposed by law upon the Contractor and each subcontractor arising between 

the date of final cessation of the work and the date of final acceptance thereof, out of 

that part of the work performed by each; 
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d. Protective Liability Insurance issued to and covering the liability for damages 

imposed by law upon Cattaraugus County and the Commissioner of Public Works 

and all employees of the County both officially and personally, any municipality in 

which the work is being performed, and/or any public benefit corporation, railroad, or 

public utility whose property or facilities are affected by the work or any consultant 

inspecting engineer or inspector working for or on the project, and their agents or 

employees,, with respect to all operations under the agreement by the Contractor or 

its subcontractors, including omissions and supervisory acts of the State, 

municipality, public benefit corporation or consultant. Specifically, this includes, but 

is not necessarily limited to the parties listed below. 

 

Failure to list a firm, organization or municipality, etc. does not eliminate the 

requirement to provide such coverage. 

 

If the Contractor elects to use the same policy for more than one project, then it must 

provide with the insurance certificate the Aggregate Limits of Insurance (per project) 

Endorsement indicating the specific project site and contract number; 

 

e. Commercial General Liability (Premises, Existence, Hazard) Liability Insurance 

(formerly called Owner’s, Landlord’s and Tenant’s Liability Insurance) issued to and 

covering the liability for damages imposed by law upon Cattaraugus County and the 

Commissioner of Public Works and all employees of the County both officially and 

personally, any municipality in which the work is being performed, and/or any public 

benefit corporation, railroad, or public utility whose property or facilities are affected 

by the work or any consultant inspecting engineer or inspector working for or on the 

project, and their agents or employees, with respect to temporarily opening any 

portion of the County construction project under this agreement, until the construction 

or reconstruction pursuant to the agreement has been accepted by the County. 

Specifically, this includes, but is not necessarily limited to the parties listed on page 

D-15 (Column A – Construction & Maintenance). 

 

Failure to list a firm, organization or municipality, etc. does not eliminate the 

requirement to provide such coverage. This coverage will not be required for 

contracts involving only turf establishment, landscaping, or traffic signals, which do 

not involve work on the roadway. 

 

C. Automobile Liability and Property Damage Insurance. A policy covering the use in 

connection with the work covered by the Contract Documents of all owned, non-owned and 

hired vehicles bearing, or, under the circumstances under which they are being used, required 

by the Motor Vehicle Laws of the State of New York to bear license plates.” 

 
 

List of Additional Insured Parties 
 

County of Cattaraugus, 303 Court Street, Little Valley, NY 14755 
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6.5 LITIGATION 
 

In the event any litigation shall arise from this contract, the laws of the State of New York 

shall control any litigation, regardless of which party shall institute such action. 
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PART 7  PROSECUTION AND PROGRESS 
 

7.1 NOTICE TO PROCEED 
 

The "Notice to Proceed" (see form on page D-21) will stipulate the date on which it is expected the 

Contractor will begin the work. Commencement of work by the Contractor shall be deemed and 

taken as a waiver of this notice on his part. In no case, however, shall the Contractor begin work 

prior to the date of the signing of the Contract. 

 

7.2 PROSECUTION OF WORK 
 

The Contractor shall start construction operations on the part of the project approved by the 

Engineer, or set forth in the approved Progress Schedule. The work shall be conducted in such 

manner and with sufficient materials, equipment, and labor as are considered necessary to insure its 

completion in accordance with the plans and specifications as interpreted by the Engineer, by the 

date set forth in the Agreement. Should the prosecution of the work for any reason be discontinued, 

the Contractor shall notify the Engineer at least 24 hours in advance of resuming operations. 

 

7.3 TEMPORARY SUSPENSION OF WORK 
 

The Engineer shall have the authority to suspend the work wholly or in part by written order for such 

period as he/she may deem necessary due to unsuitable weather, to conditions considered 

unfavorable for the suitable prosecution of the work, or to carry out orders given or to perform any 

provisions of the Contract. 

 

7.4 DATE OF COMPLETION OF CONTRACT WORK 
 

The Contractor shall perform fully, entirely, and in a satisfactory and acceptable manner the work 

contracted, by the date stipulated in the Agreement. 

 

In adjusting the Agreement date for the completion of the project, all strikes, lock-outs, unusual 

delays in transportation, or any condition over which the Contractor has no control, and also any 

suspensions ordered by the Engineer for causes not the fault of the Contractor, shall be excluded 

from the computation of the contract time for completion of the work. No allowance will be made 

for delays or suspensions of the prosecution of the work due to the fault of the Contractor. 

 

7.5 TERMINATION OF CONTRACT 
 

If the Contractor is adjudged bankrupt or makes an assignment for the benefit of creditors or a 

receiver is appointed for the Contractor or any insolvency arrangement proceedings are instituted by 

or against him, or if the Contractor fails after seven (7) days notice to supply enough properly skilled 

workers or proper materials or fails to prosecute the work with such diligence as will insure its 

completion by the Agreement date or shall in any other respect commit a breach of his/her 

Agreement and fail to remedy the same within seven (7) days after notice thereof, then the County 

may, by twenty-four (24) hours written notice, terminate the Contractor's right to proceed with the 

balance of the work or with any portion thereof and may take possession of the work and complete it 

by Contract or otherwise. The County may utilize such materials, plant and equipment as may be on 

the site of the work. 
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7.6 FAILURE TO COMPLETE WORK ON TIME 
 

When the work embraced in the Contract is not completed on or before the date specified therein, 

engineering and inspection expenses incurred by the County upon the work from the completion date 

originally fixed in the Agreement to the final date of completion of the work may be charged to the 

Contractor and be deducted by the County from any payment due the Contractor. Consideration of 

any extra work or supplemental Contract work added to the original Contract as well as extenuating 

circumstances beyond the control of the Contractor, will be given due consideration by the County 

before assessing engineering and inspection charges against the Contractor. The Contractor will be 

responsible for any delays resulting from causes within the Contractor's control, including inefficient 

operations, and the Commissioner of Public Works shall be the sole judge of whether such charges 

shall be assessed against the Contractor. 

 

7.7 ASSIGNMENT 
 

Assignment of the contract shall be in accordance with Section 109 of the General Municipal Law as 

follows: 

 
§109. Assignment of public contracts 

1. A clause shall be inserted in all specifications or contracts hereafter made or awarded 

by any officer, board or agency of a political subdivision, or of any district therein, 

prohibiting any contractor, to whom any contract shall be let, granted or awarded, as 

required by law, from assigning, transferring, conveying, subletting or otherwise 

disposing of the same, or of his/her right, title, or interest therein, or his/her power to 

execute such contract, to any other person or corporation without the previous consent in 

writing of the officer, board or agency awarding the contract. 

2. If any contractor, to whom any contract is let, granted or awarded, as required by law, 

by any officer, board or agency of a political subdivision, or of any district therein, shall 

without the previous written consent specified in subdivision one of this section, assign, 

transfer, convey, sublet or otherwise dispose of such contract, or his/her right, title, or 

interest therein, or his/her power to execute such contract, to any other person or 

corporation, the officer, board or agency which let, made, granted or awarded such 

contract shall revoke and annul such contract, and the political subdivision or district 

therein, as the case may be, and such officer, board or agency shall be relieved and 

discharged from any and all liability and obligations growing out of such contract to such 

contractor, and to the person or corporation to which such contract shall have been 

assigned, transferred, conveyed, sublet or otherwise disposed of, and such contractor, and 

his/her assignees, transferees or sublessees shall forfeit and lose all moneys theretofore 

earned under such contract, except so much as may be required to pay his/her employees. 

The provisions of this section shall not hinder, prevent, or affect an assignment by any 

such contractor for the benefit of his/her creditors made pursuant to the laws of this state. 
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PART 8 MEASUREMENT, PAYMENT, AND RECORD KEEPING 
 

8.1 PAYMENTS ON CONTRACT 
 

Payments to the Contractor for work satisfactorily completed will be made monthly in the amount of 

95% of the work completed. No monthly payment will be rendered for less than 10% of the 

Contract amount or $1,000, whichever is less. The payments will be based on the completed 

percentage of each unit bid as shown in the Itemized schedule. 

 

The attention of persons intending to make proposals is specifically called to the provisions of 

Section 70 and 71 of the Lien Law in relation to funds being received by a Contractor for a public 

improvement. These provisions declare that the funds received by the Contractor shall constitute 

trust funds in the hands of such Contractor to be applied first to the payment of certain claims. 

 

No certificate approving or authorizing the first partial payment, or in the event taxes shall be found 

due in accordance with this Section after the first payment to the Contractor, then no certificates 

approving or authorizing any final payment shall be made to a foreign Contractor unless such 

Contractor furnishes satisfactory proof that all taxes due by such Contractor under the provisions of 

Articles 9, 9A, 16, and 16A of the Tax Law have been paid. The certificate of the State Tax 

Commission to the effect that all such taxes have been paid shall be conclusive proof of the payment 

of such taxes. 

 

The term "Foreign Contractor" as used in the preceding paragraph means in the case of an 

individual, a person who is a legal resident of another state or foreign country; and in the case of a 

firm or co-partnership, one having one or more partners who is a legal resident of another State or 

foreign country and in the case of a corporation, one having its principal place of business in another 

State or foreign country. 

 

8.2 DIFFERING SITE CONDITIONS 
 

The Contractor shall promptly, and before the conditions are disturbed, give a written notice to the 

Engineer of (1) subsurface or latent physical conditions at the site which differ materially from those 

indicated in this contract, or (2) unknown physical conditions at the site of an unusual nature, which 

differ materially from those ordinarily encountered and generally recognized as inhering in work of 

the character provided for in the contract. 

 

The Engineer shall investigate the site conditions promptly after receiving the notice. If the 

conditions do materially so differ and cause an increase or decrease in the Contractor's cost of, or the 

time required for, performing any part of the work under this contract, whether or not changed as a 

result of the conditions, then an equitable adjustment shall be made under this clause and the 

contract modified in writing accordingly. 

 

No request by the Contractor for an equitable adjustment to the contract under this clause shall be 

allowed, unless the Contractor has given the written notice required; provided, that the time 

prescribed above for giving written notice may be extended by the Engineer. 
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8.3 RECORD KEEPING 

 

In conformance with Cattaraugus County Local Law 12-2012, the contractor and all its 

subcontractors will submit the following payroll related information to the County on a biweekly 

basis. Such information shall include, at a minimum, name of employee, title of employee, time 

reported for work and time left work for each day. 

 

This information is separate from the certified payrolls required for projects governed by Article 8 of 

the Labor Law. 
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NOTICE OF AWARD 
 

 

 

TO: 

 

 

 
PROJECT Description: 

 

Sanitary Sewer Improvements - The Pines Healthcare, Machias 

 

The County has considered the Bid submitted by you for the above-described work in response to its 

Advertisement for Bid No. 75  opened  January 16, 2020. 

You are hereby notified that your Bid has been accepted in the amount of $  . 

You are required by the General Provisions to execute the Agreement and furnish the required 

Contractor’s Performance Bond and Payment Bond within ten (10) calendar days from the date of 

this Notice of Award. 

 

If you fail to execute such Agreement and to furnish the Bonds within the ten (10) days from the 

date of this Notice, then the County will be entitled to consider all your rights arising out of 

Cattaraugus County’s acceptance of your Bid as abandoned and as a forfeiture of your Bid Bond. 

Cattaraugus County will be entitled to such other rights as may be granted by law. 

 

You are required to return an acknowledged copy of this Notice of Award to Cattaraugus County. 
 

Dated this__ day of __________ in the year 2020. 

OWNER:  Cattaraugus County 
 

BY:    
 

TITLE: Director of Engineering, Department of Public Works 
 

 

ACCEPTANCE OF NOTICE 

 

Receipt of the above NOTICE OF AWARD is hereby acknowledged by 
 

 
 

Dated this  day of  in the year  . 

 

By:     
 

Title:     
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NOTICE TO PROCEED 
 

 

 

DATE:    
 

PROJECT: Sanitary Sewer Improvements - The Pines Healthcare, Machias 

 
 

TO: 

 

 

 

 

 

 
You are hereby notified to commence work in accordance with the Agreement dated 

  , on or before  _. All work shall be completed on or before 

  and final payment shall be submitted within 45 calendar days of 

completion of work. 

 

You are required to return an acknowledged copy of this Notice of Proceed to Cattaraugus County 

 

CATTARAUGUS COUNTY 

Owner 

By: _   
 

Title: Director of Engineering, Department of Public Works 

 
 

ACCEPTANCE OF THIS NOTICE 

 

Receipt of the above Notice to Proceed is hereby acknowledged by 
 

 

 
 

Dated this  day of  in the year  . 

 
 

By: _   
 

Title:     
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CERTIFICATE OF SUBSTANTIAL COMPLETION 
 

 

 

DATE: 

 

PROJECT: Sanitary Sewer Improvements - The Pines Healthcare, Machias 
 

TO:     
 

 

 

The performed under this contract has been inspected by authorized representatives of the County, Contractor 

and Engineer and the Project was found to be substantially completed in accordance with the contract 

documents. 
 

DEFINITION OF SUBSTANTIAL COMPLETION 

 

The date of substantial completion of a project or a specified area of a project is the date when the 

construction is sufficiently completed, in accordance with the contract documents, as modified by any change 

orders agreed to by the parties, so that the County can occupy or utilize the project or specified area of the 

project for the use it was intended. 
 

 
A tentative list of items to be completed or corrected is attached hereto. This list may not be exhaustive, and 

the failure to include an item on it does not alter the responsibility of the Contractor to complete all the work 

in accordance with the contract documents 

 
 

By      

Engineer Authorized Representative 

 

Date      
 

The Contractor accepts the above Certificate of Substantial Completion and agrees to complete and correct 

the items on the tentative list with the time indicated. 

 

By      

Contractor Authorized Representative 

 

Date      
 

The County Accepts the project or specified area of the project as substantially complete and will assume full 

possession of the project or specified are of the project at  (time), on  (date). 
 

Cattaraugus County By  Authorized Representative 

 

Date      
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SECTION E 
 

 

DEPARTMENT OF LABOR CONTRACT REQUIREMENTS 

AND PREVAILING WAGE RATE SCHEDULES 
 

Labor classifications not appearing on the following rate sheets can be used only with the consent of 

the Commissioner of Public Works and then the rate to be paid will be given by the Commissioner 

of Public Works after advising with the State Department of Labor. 

 

All requests for minimum wage rates for additional occupations shall be directed through the 

County. 

 

The bidder shall take into account in his/her bid all changes in wage rates and supplements that may 

be forthcoming during the time the contract is in force. 

 

The Contractor in the execution of the work under the contract in accordance with the provisions of 

the specifications and the special provisions to the specifications may submit job orders to and may 

also request the referral of lists of qualified applicants for the work of the NEW YORK STATE 

EMPLOYMENT SERVICE. 
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PREVAILING WAGE SCHEDULE 

 

FOR ARTICLE 8 PUBLIC WORK PROJECT 

 
Location: Cattaraugus County 

 

Project Type: Sanitary Sewer Improvements - The Pines Healthcare, Machias 

 

 

PRC#: 2019015352 

 
 

Effective dates of schedule provided by NYS DOL: July 2018 through June 2019. 
 

 

A unique Prevailing Wage Case Number (PRC#) has been assigned to the schedule(s) for this 

project. 

 

The current schedule(s) of the prevailing rates and prevailing hourly supplements for the project 

referenced above may be accessed at the New York State Department of Labor website @ 

http://wpp.labor.state.ny.us/wpp/showFindProject.do?method=showIt. Updated PDF copies of your 

schedule can be accessed by entering the assigned PRC# at the proper location on the website. 

 

For policy or rate questions call the NYS Department of Labor in Buffalo at (716) 847-7159. If you 

do not have internet access, you may contact the Cattaraugus County DPW, Dawn Smith at (716) 

938-2465 to request a copy of the prevailing rate schedule provided for this project. 

http://wpp.labor.state.ny.us/wpp/showFindProject.do?method=showIt
http://wpp.labor.state.ny.us/wpp/showFindProject.do?method=showIt


 

 

 
 

CATTARAUGUS COUNTY 
DEPARTMENT OF PUBLIC WORKS 

Development – Progress – Workmanship 

 
Kathleen M. Ellis, Commissioner  8810 Route 242, Jack Ellis Drive 

Devin M. Blue, Deputy Commissioner   Little Valley, New York 14755 

Mark C. Burr, PE, Director of Engineering Phone (716) 938 9121 | Fax (716) 938 2754 

 

 
 

PROJECT TITLE: Sanitary Sewer Improvements – The Pines Healthcare, Machias, NY 14101 
 
 

AFFIDAVIT OF COMPLIANCE AND RECEIPT OF PREVAILING WAGE SCHEDULE 
 

The Contractor named below certifies receipt of Prevailing Wage Rate Schedule and is in compliance with all labor laws 

and regulations of the State of New York and the United States of America including the following: 

 

1) PREVAILING WAGE RATE: 
 

The contractor agrees to comply with the schedule of wages applicable to the performance of the said contract and 

the statutory requirements and rules of the State of New York. The Contractor named below certifies that they 

have received the Prevailing Wage Rate Schedule PRC# 2019015352. 
 

2) SOCIAL SECURITY TAXES: 
 

The contractor promises and agrees to pay the taxes measured by the wages of their employees required by the 

Federal Social Security Act and all amendments thereto, and to accept the exclusive liability for said taxes. 
 

 

 

 

Company 
 
 

Print Name Title 
 
 

Signature Date 
 

State of New York ) 

) ss: 

County of  ) 
 

Subscribed and Sworn to before me this  day of  20    
 

By    
 
 

Notary Public,    
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PREVAILING WAGE SCHEDULE FOR ARTICLE 8 PUBLIC WORK PROJECT
 
Attached is the current schedule(s) of the prevailing wage rates and prevailing hourly
supplements for the project referenced above.  A unique Prevailing Wage Case Number
(PRC#) has been assigned to the schedule(s) for your project.
 
The schedule is effective from July 2019 through June 2020. All updates, corrections, posted
on the 1st business day of each month, and future copies of the annual determination are
available on the Department's website   www.labor.ny.gov.     Updated PDF copies of your
schedule can be accessed by entering your assigned PRC# at the proper location on the
website.
 
It is the responsibility of the contracting agency or its agent to annex and make part, the
attached schedule, to the specifications for this project, when it is advertised for bids and /or
to forward said schedules to the successful bidder(s), immediately upon receipt, in order to
insure the proper payment of wages.
 
Please refer to the "General Provisions of Laws Covering Workers on Public Work
Contracts" provided with this schedule, for the specific details relating to other
responsibilities of the Department of Jurisdiction.
 
Upon completion or cancellation of this project, enter the required information and mail  OR
fax this form to the office shown at the bottom of this notice,  OR  fill out the electronic
version via the NYSDOL website.
 

NOTICE OF COMPLETION / CANCELLATION OF PROJECT
 

Date Completed: Date Cancelled:

 
Name & Title of Representative:

 
 
 

  Phone: (518) 457-5589  Fax:  (518) 485-1870 
  W. Averell Harriman State Office Campus, Bldg. 12, Room 130, Albany, NY 12240

 
 

www.labor.ny.gov.       PW 200      Ask.PWAsk@labor.ny.gov

Andrew M. Cuomo, Governor Roberta Reardon, Commissioner

Cattaraugus County DPW
 
Dawn Smith, Procurement Specialist
8810 Route 242
Little Valley    NY 14755

Schedule Year 2019 through 2020
Date Requested 12/10/2019
PRC# 2019015352

Location The Pines Healthcare
Project ID# Sanitary Sewer
Project Type Reconfiguration of the sanitary sewer system from the interior sewage ejector to the connection at the

exterior sewage ejector.

https://www.labor.ny.gov/home/
https://www.labor.ny.gov/home/


 



General Provisions of Laws Covering Workers on Article 8 Public Work Contracts
 
Introduction
 
The Labor Law requires public work contractors and subcontractors to pay laborers, workers, or mechanics employed in
the performance of a public work contract not less than the prevailing rate of wage and supplements (fringe benefits) in the
locality where the work is performed.
 
Responsibilities of the Department of Jurisdiction
 
A Department of Jurisdiction (Contracting Agency) includes a state department, agency, board or commission: a county,
city, town or village; a school district, board of education or board of cooperative educational services; a sewer, water, fire,
improvement and other district corporation; a public benefit corporation; and a public authority awarding a public work
contract.
 
The Department of Jurisdiction (Contracting Agency) awarding a public work contract MUST obtain a Prevailing Rate
Schedule listing the hourly rates of wages and supplements due the workers to be employed on a public work project.
This schedule may be obtained by completing and forwarding a "Request for wage and Supplement Information" form (PW
39) to the Bureau of Public Work.  The Prevailing Rate Schedule MUST be included in the specifications for the contract to
be awarded and is deemed part of the public work contract.
 
Upon the awarding of the contract, the law requires that the Department of Jurisdiction (Contracting Agency) furnish the
following information to the Bureau:  the name and address of the contractor, the date the contract was let and the
approximate dollar value of the contract. To facilitate compliance with this provision of the Labor Law, a copy of the
Department's "Notice of Contract Award" form (PW 16) is provided with the original Prevailing Rate Schedule.
 
The Department of Jurisdiction (Contracting Agency) is required to notify the Bureau of the completion or cancellation of
any public work project.  The Department's PW 200 form is provided for that purpose.
 
Both the PW 16 and  PW 200 forms are available for completion online. 
 
Hours
 
No laborer, worker, or mechanic in the employ of a contractor or subcontractor engaged in the performance of any public
work project shall be permitted to work more than eight hours in any day or more than five days in any week, except in
cases of extraordinary emergency.  The contractor and the Department of Jurisdiction (Contracting Agency) may apply to
the Bureau of Public Work for a dispensation permitting workers to work additional hours or days per week on a particular
public work project.
 
There are very few exceptions to this rule.  Complete information regarding these exceptions is available on the "4 Day /
10 Hour Work Schedule" form (PW 30.1). 
 
Wages and Supplements
 
The wages and supplements to be paid and/or provided to laborers, workers, and mechanics employed on a public work
project shall be not less than those listed in the current Prevailing Rate Schedule for the locality where the work is
performed.  If a prime contractor on a public work project has not been provided with a Prevailing Rate Schedule, the
contractor must notify the Department of Jurisdiction (Contracting Agency) who in turn must request an original Prevailing
Rate Schedule form the Bureau of Public Work.  Requests may be submitted by: mail to NYSDOL, Bureau of Public Work,
State Office Bldg. Campus, Bldg. 12, Rm. 130, Albany, NY 12240; Fax to Bureau of Public Work (518) 485-1870; or
electronically at the NYSDOL website  www.labor.ny.gov.
 
Upon receiving the original schedule, the Department of Jurisdiction (Contracting Agency) is REQUIRED to provide
complete copies to all prime contractors who in turn MUST, by law, provide copies of all applicable county schedules to
each subcontractor and obtain from each subcontractor, an affidavit certifying such schedules were received. If the original
schedule expired, the contractor may obtain a copy of the new annual determination from the NYSDOL website
www.labor.ny.gov.
 
The Commissioner of Labor makes an annual determination of the prevailing rates.  This determination is in effect from
July 1st through June 30th of the following year.  The annual determination is available on the NYSDOL website
www.labor.ny.gov.
 
Payrolls and Payroll Records 
 
Every contractor and subcontractor MUST keep original payrolls or transcripts subscribed and affirmed as true under
penalty of perjury.  Payrolls must be maintained for at least three (3) years from the project's date of completion.  At a
minimum, payrolls must show the following information for each person employed on a public work project: Name,
Address, Last 4 Digits of Social Security Number, Classification(s) in which the worker was employed, Hourly wage rate(s)
paid, Supplements paid or provided, and Daily and weekly number of hours worked in each classification.

https://apps.labor.ny.gov/wpp/showFindProject.do?method=showIt
https://labor.ny.gov/workerprotection/publicwork/PWFormsOnWeb.shtm
https://labor.ny.gov/workerprotection/publicwork/PWFormsOnWeb.shtm
https://www.labor.ny.gov/home/
https://www.labor.ny.gov/home/
https://www.labor.ny.gov/home/


 
The filing of payrolls to the Department of Jurisdiction is a condition of payment.Every contractor and subcontractor shall
submit to the Department of Jurisdiction (Contracting Agency), within thirty (30) days after issuance of its first payroll and
every thirty (30) days thereafter, a transcript of the original payrolls, subscribed and affirmed as true under penalty of
perjury.  The Department of Jurisdiction (Contracting Agency) shall collect, review for facial validity, and maintain such
payrolls.
 
In addition, the Commissioner of Labor may require contractors to furnish, with ten (10) days of a request, payroll records
sworn to as their validity and accuracy for public work and private work.  Payroll records include, by are not limited to time
cards, work description sheets, proof that supplements were provided, cancelled payroll checks and payrolls.  Failure to
provide the requested information within the allotted ten (10) days will result in the withholding of up to 25% of the
contract, not to exceed $100,000.00.  If the contractor or subcontractor does not maintain a place of business in New York
State and the amount of the contract exceeds $25,000.00, payroll records and certifications must be kept on the project
worksite.
 
The prime contractor is responsible for any underpayments of prevailing wages or supplements by any subcontractor. 
 
All contractors or their subcontractors shall provide to their subcontractors a copy of the Prevailing Rate Schedule
specified in the public work contract as well as any subsequently issued schedules.  A failure to provide these schedules
by a contractor or subcontractor is a violation of Article 8, Section 220-a of the Labor Law.
 
All subcontractors engaged by a public work project contractor or its subcontractor, upon receipt of the original schedule
and any subsequently issued schedules, shall provide to such contractor a verified statement attesting that the
subcontractor has received the Prevailing Rate Schedule and will pay or provide the applicable rates of wages and
supplements specified therein.  (See NYS Labor Laws, Article 8 . Section 220-a).
 
Determination of Prevailing Wage and Supplement Rate Updates Applicable to All Counties
 
The wages and supplements contained in the annual determination become effective July 1st whether or not the new
determination has been received by a given contractor.  Care should be taken to review the rates for obvious errors.  Any
corrections should be brought to the Department's attention immediately.  It is the responsibility of the public work
contractor to use the proper rates.  If there is a question on the proper classification to be used, please call the district
office located nearest the project.  Any errors in the annual determination will be corrected and posted to the NYSDOL
website on the first business day of each month.  Contractors are responsible for paying these updated rates as well,
retroactive to July 1st.
 
When you review the schedule for a particular occupation, your attention should be directed to the dates above the
column of rates.  These are the dates for which a given set of rates is effective.  To the extent possible, the Department
posts rates in its possession that cover periods of time beyond the July 1st to June 30th time frame covered by a
particular annual determination.  Rates that extend beyond that instant time period are informational ONLY and may be
updated in future annual determinations that actually cover the then appropriate July 1st to June 30th time period.
 
Withholding of Payments
 
When a complaint is filed with the Commissioner of Labor alleging the failure of a contractor or subcontractor to pay or
provide the prevailing wages or supplements, or when the Commissioner of Labor believes that unpaid wages or
supplements may be due, payments on the public work contract shall be withheld from the prime contractor in a sufficient
amount to satisfy the alleged unpaid wages and supplements, including interest and civil penalty, pending a final
determination.
 
When the Bureau of Public Work finds that a contractor or subcontractor on a public work project failed to pay or provide
the requisite prevailing wages or supplements, the Bureau is authorized by Sections 220-b and 235.2 of the Labor Law to
so notify the financial officer of the Department of Jurisdiction (Contracting Agency) that awarded the public work contract.
Such officer MUST then withhold or cause to be withheld from any payment due the prime contractor on account of such
contract the amount indicated by the Bureau as sufficient to satisfy the unpaid wages and supplements, including interest
and any civil penalty that may be assessed by the Commissioner of Labor.  The withholding continues until there is a final
determination of the underpayment by the Commissioner of Labor or by the court in the event a legal proceeding is
instituted for review of the determination of the Commissioner of Labor.
 
The Department of Jurisdiction (Contracting Agency) shall comply with this order of the Commissioner of Labor or of the
court with respect to the release of the funds so withheld.
 
Summary of Notice Posting Requirements
 
The current Prevailing Rate Schedule must be posted in a prominent and accessible place on the site of the public work
project.  The prevailing wage schedule must be encased in, or constructed of, materials capable of withstanding adverse
weather conditions and be titled "PREVAILING RATE OF WAGES" in letters no smaller than two (2) inches by two (2)
inches.
 
The  "Public Work Project" notice must be posted at the beginning of the performance of every public work contract, on
each job site.

https://labor.ny.gov/formsdocs/wp/pw101.pdf


 
Every employer providing workers. compensation insurance and disability benefits must post notices of such coverage in
the format prescribed by the Workers. Compensation Board in a conspicuous place on the jobsite.
 
Every employer subject to the NYS Human Rights Law must conspicuously post at its offices, places of employment, or
employment training centers, notices furnished by the State Division of Human Rights.
 
Employers liable for contributions under the Unemployment Insurance Law must conspicuously post on the jobsite notices
furnished by the NYS Department of Labor.
 
Apprentices
 
Employees cannot be paid apprentice rates unless they are individually registered in a program registered with the NYS
Commissioner of Labor.  The allowable ratio of apprentices to journeyworkers in any craft classification can be no greater
than the statewide building trade ratios promulgated by the Department of Labor and included with the Prevailing Rate
Schedule.  An employee listed on a payroll as an apprentice who is not registered as above or is performing work outside
the classification of work for which the apprentice is indentured, must be paid the prevailing journeyworker's wage rate for
the classification of work the employee is actually performing.
 
NYSDOL Labor Law, Article 8, Section 220-3, require that only apprentices individually registered with the NYS
Department of Labor may be paid apprenticeship rates on a public work project.  No other Federal or State Agency of
office registers apprentices in New York State.
 
Persons wishing to verify the apprentice registration of any person must do so in writing by mail, to the NYSDOL Office of
Employability Development / Apprenticeship Training, State Office Bldg. Campus, Bldg. 12, Albany, NY  12240 or by Fax
to NYSDOL Apprenticeship Training (518) 457-7154.  All requests for verification must include the name and social
security number of the person for whom the information is requested.
 
The only conclusive proof of individual apprentice registration is written verification from the NYSDOL Apprenticeship
Training Albany Central office.  Neither Federal nor State Apprenticeship Training offices outside of Albany can provide
conclusive registration information.
 
It should be noted that the existence of a registered apprenticeship program is not conclusive proof that any person is
registered in that program.  Furthermore, the existence or possession of wallet cards, identification cards, or copies of
state forms is not conclusive proof of the registration of any person as an apprentice.
 
Interest and Penalties
 
In the event that an underpayment of wages and/or supplements is found:
 

- Interest shall be assessed at the rate then in effect as prescribed by the Superintendent of Banks pursuant to
section 14-a of the Banking Law, per annum from the date of underpayment to the date restitution is made.

- A Civil Penalty may also be assessed, not to exceed 25% of the total of wages, supplements, and interest due.
 

Debarment
 
Any contractor or subcontractor and/or its successor shall be ineligible to submit a bid on or be awarded any public work
contract or subcontract with any state, municipal corporation or public body for a period of five (5) years when:
 

- Two (2) willful determinations have been rendered against that contractor or subcontractor and/or its successor
within any consecutive six (6) year period.

- There is any willful determination that involves the falsification of payroll records or the kickback of wages or
supplements.
 

Criminal Sanctions
 
Willful violations of the Prevailing Wage Law (Article 8 of the Labor Law) may be a felony punishable by fine or
imprisonment of up to 15 years, or both.
 
Discrimination
 
No employee or applicant for employment may be discriminated against on account of age, race, creed, color, national
origin, sex, disability or marital status.
 
No contractor, subcontractor nor any person acting on its behalf, shall by reason of race, creed, color, disability, sex or
national origin discriminate against any citizen of the State of New York who is qualified and available to perform the work
to which the employment relates (NYS Labor Law, Article 8, Section 220-e(a)).
 
No contractor, subcontractor, nor any person acting on its behalf, shall in any manner, discriminate against or intimidate
any employee on account of race, creed, color, disability, sex, or national origin (NYS Labor Law, Article 8, Section 220-



e(b) ).
 
The Human Rights Law also prohibits discrimination in employment because of age, marital status, or religion.
 
There may be deducted from the amount payable to the contractor under the contract a penalty of $50.00 for each
calendar day during which such person was discriminated against or intimidated in violation of the provision of the contract
 (NYS Labor Law, Article 8, Section 220-e(c) ).
 
The contract may be cancelled or terminated by the State or municipality.  All monies due or to become due thereunder
may be forfeited for a second or any subsequent violation of the terms or conditions of the anti-discrimination sections of
the contract (NYS Labor Law, Article 8, Section 220-e(d) ).
 
Every employer subject to the New York State Human Rights Law must conspicuously post at its offices, places of
employment, or employment training centers notices furnished by the State Division of Human Rights.
 
Workers' Compensation
 
In accordance with Section 142 of the State Finance Law, the contractor shall maintain coverage during the life of the
contract for the benefit of such employees as required by the provisions of the New York State Workers' Compensation
Law.
 
A contractor who is awarded a public work contract must provide proof of workers' compensation coverage prior to being
allowed to begin work.
 
The insurance policy must be issued by a company authorized to provide workers' compensation coverage in New York
State.  Proof of coverage must be on form C-105.2 (Certificate of Workers' Compensation Insurance) and must name this
agency as a certificate holder.
 
If New York State coverage is added to an existing out-of-state policy, it can only be added to a policy from a company
authorized to write workers' compensation coverage in this state.  The coverage must be listed under item 3A of the
information page.
 
The contractor must maintain proof that subcontractors doing work covered under this contract secured and maintained a
workers' compensation policy for all employees working in New York State.
 
Every employer providing worker's compensation insurance and disability benefits must post notices of such coverage in
the format prescribed by the Workers' Compensation Board in a conspicuous place on the jobsite.
 
Unemployment Insurance
 
Employers liable for contributions under the Unemployment Insurance Law must conspicuously post on the jobsite notices
furnished by the New York State Department of Labor.
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Notice of Contract Award
 
New York State Labor Law, Article 8, Section 220.3a requires that certain information
regarding the awarding of public work contracts, be furnished to the Commissioner of Labor.
One "Notice of Contract Award" (PW 16, which may be photocopied),  MUST  be completed
for  EACH  prime contractor on the above referenced project. 
 
Upon notifying the successful bidder(s) of this contract, enter the required information and
mail  OR  fax this form to the office shown at the bottom of this notice,  OR  fill out the
electronic version via the NYSDOL website.
 

Contractor Information
All information must be supplied

 
Federal Employer Identification Number:

 
Name:

 
Address:

 
aaa

 
City: State: Zip:

 
Contract Type:

[  ]    (01) General Construction

[  ]    (02) Heating/Ventilation

[  ]    (03) Electrical

[  ]    (04) Plumbing

[  ]    (05) Other  :                                 

Amount of Contract: $

 
Approximate Starting Date: - - - - /- - - - /

 
Approximate Completion Date: - - - - /- - - - /

 
 
 

  Phone: (518) 457-5589  Fax:  (518) 485-1870 
  W. Averell Harriman State Office Campus, Bldg. 12, Room 130, Albany, NY 12240

 
 

www.labor.ny.gov.       PW 16      Ask.PWAsk@labor.ny.gov

Andrew M. Cuomo, Governor Roberta Reardon, Commissioner

Cattaraugus County DPW
 
Dawn Smith, Procurement Specialist
8810 Route 242
Little Valley    NY 14755

Schedule Year 2019 through 2020
Date Requested 12/10/2019
PRC# 2019015352

Location The Pines Healthcare
Project ID# Sanitary Sewer
Project Type Reconfiguration of the sanitary sewer system from the interior sewage ejector to the connection at the

exterior sewage ejector.

https://www.labor.ny.gov/home/


 



 
 

 

IMPORTANT NOTICE 
 
 

FOR 
 

CONTRACTORS & 
CONTRACTING AGENCIES 

 
 

 
Social Security Numbers on Certified Payrolls 

 
 
The Department of Labor is cognizant of the concerns of the potential for misuse or 
inadvertent disclosure of social security numbers.  Identity theft is a growing problem 
and we are sympathetic to contractors’ concerns with regard to inclusion of this 
information on payrolls if another identifier will suffice. 
 
For these reasons, the substitution of the use of the last four digits of the social 
security number on certified payrolls submitted to contracting agencies on public 
work projects is now acceptable to the Department of Labor. 
 
 

NOTE: This change does not affect the Department’s 
ability to request and receive the entire social 
security number from employers during the course 
of its public work / prevailing wage investigations.  

   
 
 
 
 



To all State Departments, Agency Heads and Public Benefit Corporations 
IMPORTANT NOTICE REGARDING PUBLIC WORK ENFORCEMENT FUND

 
 

Budget Policy & Reporting Manual
 
 

B-610
 

Public Work Enforcement Fund
 

effective date December 7, 2005
 
 

1. Purpose and Scope:
 

This Item describes the Public Work Enforcement Fund (the Fund, PWEF) and its
relevance to State agencies and public benefit corporations engaged in construction or
reconstruction contracts, maintenance and repair, and announces the recently-enacted
increase to the percentage of the dollar value of such contracts that must be deposited into
the Fund. This item also describes the roles of the following entities with respect to the
Fund:

 
- New York State Department of Labor (DOL),
- The Office of the State of Comptroller (OSC), and
- State agencies and public benefit corporations.

 
2. Background and Statutory References:

 
DOL uses the Fund to enforce the State's Labor Law as it relates to contracts for
construction or reconstruction, maintenance and repair, as defined in subdivision two of
Section 220 of the Labor Law. State agencies and public benefit corporations participating
in such contracts are required to make payments to the Fund.

 
Chapter 511 of the Laws of 1995 (as amended by Chapter 513 of the Laws of 1997,
Chapter 655 of the Laws of 1999, Chapter 376 of the Laws of 2003 and Chapter 407 of the
Laws of 2005) established the Fund.

 
3. Procedures and Agency Responsibilities:

 
The Fund is supported by transfers and deposits based on the value of contracts for
construction and reconstruction, maintenance and repair, as defined in subdivision two of
Section 220 of the Labor Law, into which all State agencies and public benefit corporations
enter.

 
Chapter 407 of the Laws of 2005 increased the amount required to be provided to this fund
to .10 of one-percent of the total cost of each such contract, to be calculated at the time
agencies or public benefit corporations enter into a new contract or if a contract is amended.
The provisions of this bill became effective August 2, 2005.



To all State Departments, Agency Heads and Public Benefit Corporations 
IMPORTANT NOTICE REGARDING PUBLIC WORK ENFORCEMENT FUND

 
 

OSC will report to DOL on all construction-related ("D") contracts approved during the
month, including contract amendments, and then DOL will bill agencies the appropriate
assessment monthly. An agency may then make a determination if any of the billed
contracts are exempt and so note on the bill submitted back to DOL. For any instance
where an agency is unsure if a contract is or is not exempt, they can call the Bureau of
Public Work at the number noted below for a determination. Payment by check or journal
voucher is due to DOL within thirty days from the date of the billing. DOL will verify the
amounts and forward them to OSC for processing.

 
For those contracts which are not approved or administered by the Comptroller, monthly
reports and payments for deposit into the Public Work Enforcement Fund must be provided
to the Administrative Finance Bureau at the DOL within 30 days of the end of each month
or on a payment schedule mutually agreed upon with DOL.

 
Reports should contain the following information:

 
- Name and billing address of State agency or public

benefit corporation;
- State agency or public benefit corporation contact and

phone number;
- Name and address of contractor receiving the award;
- Contract number and effective dates;
- Contract amount and PWEF assessment charge (if

contract amount has been amended, reflect increase or
decrease to original contract and the adjustment in the
PWEF charge); and

- Brief description of the work to be performed under each
contract.

 
Checks and Journal Vouchers, payable to the "New York State Department of Labor"
should be sent to:

 
Department of Labor

Administrative Finance Bureau-PWEF Unit
Building 12, Room 464

State Office Campus
Albany, NY 12240

 
Any questions regarding billing should be directed to NYSDOL's Administrative Finance
Bureau-PWEF Unit at (518) 457-3624 and any questions regarding Public Work Contracts
should be directed to the Bureau of Public Work at (518) 457-5589.



Construction Industry  

Fair Play Act     

Required Posting For Labor Law  

Article 25-B § 861-d 
 

   Construction industry employers must post the 

"Construction Industry Fair Play Act" notice in a 

prominent and accessible place on the job site.  

  

   Failure to post the notice can result in penalties of 

up to $1,500 for a first offense and up to $5,000 for 

a second offense. 

  

   The posting is included as part of this wage 

schedule. Additional copies may be obtained from 

the NYS DOL website, www.labor.ny.gov. 

  

  

If you have any questions concerning  

the Fair Play Act, please call the State Labor 

Department toll-free at 1-866-435-1499 or email us 

at: dol.misclassified@labor.state.ny.us .



 
 

Required Notice under Article 25-B of the Labor Law 
 

Attention All Employees, Contractors and Subcontractors: 
You are Covered by the Construction Industry Fair Play Act  

 
The law says that you are an employee unless: 

• You are free from direction and control in performing your job, and 

• You perform work that is not part of the usual work done by the business that hired you, and 

• You have an independently established business. 
 
Your employer cannot consider you to be an independent contractor unless all three of these facts 
apply to your work. 

 
It is against the law for an employer to misclassify employees as independent 
contractors or pay employees off the books. 

 
Employee Rights: If you are an employee, you are entitled to state and federal worker protections.  
These include: 

• Unemployment Insurance benefits, if you are unemployed through no fault of your own, able to 
work, and otherwise qualified, 

• Workers’ compensation benefits for on-the-job injuries,  

• Payment for wages earned, minimum wage, and overtime (under certain conditions),   

• Prevailing wages on public work projects,  

• The provisions of the National Labor Relations Act, and 

• A safe work environment. 
 

It is a violation of this law for employers to retaliate against anyone who asserts their rights under 
the law. Retaliation subjects an employer to civil penalties, a private lawsuit or both. 

 
Independent Contractors: If you are an independent contractor, you must pay all taxes and 
Unemployment Insurance contributions required by New York State and Federal Law. 
 
Penalties for paying workers off the books or improperly treating employees as independent 
contractors: 

 

• Civil Penalty First offense: Up to $2,500 per employee 
  

 Subsequent offense(s): Up to $5,000 per employee 
 

• Criminal Penalty First offense: Misdemeanor - up to 30 days in jail, up to a $25,000 fine  
and debarment from performing public work for up to one year. 
 

Subsequent offense(s): Misdemeanor - up to 60 days in jail or up to a 
$50,000 fine and debarment from performing public work for up to 5 
years. 

 

If you have questions about your employment status or believe that your employer may have 
violated your rights and you want to file a complaint, call the Department of Labor at  
(866) 435-1499 or send an email to dol.misclassified@labor.ny.gov. All complaints of fraud and 
violations are taken seriously. You can remain anonymous. 
 
Employer Name:  
IA 999 (09/16) 
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WORKER NOTIFICATION 
(Labor Law §220, paragraph a of subdivision 3-a)

Effective February 24, 2008 

This provision is an addition to the existing prevailing wage rate 

law, Labor Law §220, paragraph a of subdivision 3-a.  It requires 

contractors and subcontractors to provide written notice to all 

laborers, workers or mechanics of the prevailing wage rate for 

their particular job classification on each pay stub*. It also requires 

contractors and subcontractors to post a notice at the beginning of 

the performance of every public work contract on each job site that 

includes the telephone number and address for the Department of 

Labor and a statement informing laborers, workers or mechanics of 

their right to contact the Department of Labor if he/she is not 

receiving the proper prevailing rate of wages and/or supplements 

for his/her particular job classification.  The required notification 

will be provided with each wage schedule, may be downloaded 

from our website www.labor.ny.gov or made available upon 

request by contacting the Bureau of Public Work at 518-457-5589. 

* In the event that the required information will not fit on the pay stub,
an accompanying sheet or attachment of the information will suffice.



New York State Department of Labor 
Bureau of Public Work 

Attention Employees 
THIS IS A:  PUBLIC WORK 

PROJECT
If you are employed on this project as a  
worker, laborer, or mechanic you are entitled to  
receive the prevailing wage and supplements rate 
for the classification at which you are working.

Chapter 629 of 
the Labor Laws  
of 2007:

These wages are set by law and must be posted 
at the work site.  They can also be found at:
www.labor.ny.gov

If you feel that you have not received proper wages or benefits,  
please call our nearest office.* 

Albany
  Binghamton 
  Buffalo 
  Garden City 
  New York City 
  Newburgh 

(518) 457-2744
(607) 721-8005 
(716) 847-7159 
(516) 228-3915 
(212) 932-2419 
(845) 568-5156 

Patchogue
Rochester 
Syracuse 
Utica 
White Plains 

(631) 687-4882
(585) 258-4505 
(315) 428-4056 
(315) 793-2314 
(914) 997-9507 

*   For New York City government agency construction projects, please 
      contact the Office of the NYC Comptroller at (212) 669-4443,  or  

www.comptroller.nyc.gov – click on Bureau of Labor Law. 

Contractor Name:

Project Location:

PW 101  (4.15) 
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OSHA 10-hour Construction
Safety and Health Course – S1537-A 

Effective July 18, 2008 

This provision is an addition to the existing prevailing wage rate 

law, Labor Law §220, section 220-h.  It requires that on all public 

work projects of at least $250,000.00, all laborers, workers and 

mechanics working on the site, be certified as having successfully 

completed the OSHA 10-hour construction safety and health course. 

It further requires that the advertised bids and contracts for every 

public work contract of at least $250,000.00, contain a provision of 

this requirement. 

  The OSHA 10 Legislation only applies to workers 

on a public work project that are required, under 

Article 8, to receive the prevailing wage. 

NOTE: 
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Where to find OSHA 10-hour Construction Course 

1. NYS Department of Labor website for scheduled outreach training at:

https://labor.ny.gov/workerprotection/safetyhealth/dosh_training.shtm

2. OSHA Training Institute Education Centers:

Rochester Institute of Technology OSHA Education Center 
Rochester, NY 
Donna Winter 
Fax (585) 475-6292 
e-mail:  dlwtpo@rit.edu 
(866) 385-7470 Ext. 2919 
www.rit.edu/~outreach/course.php3?CourseID=54 

Atlantic OSHA Training Center 
UMDNJ – School of Public Health 
Piscataway, NJ 
Janet Crooks 
Fax (732) 235-9460 
e-mail:  crooksje@umdnj.edu 
(732) 235-9455 
https://ophp.umdnj.edu/wconnect/ShowSchedule.awp?~~GROUP~AOTCON~10~ 

Atlantic OSHA Training Center 
University at Buffalo 
Buffalo, New York 
Joe Syracuse 
Fax (716) 829-2806 
e-mail:mailto:japs@buffalo.edu 
(716) 829-2125 
http://www.smbs.buffalo.edu/CENTERS/trc/schedule_OSHA.php 

Keene State College 
Manchester, NH 
Leslie Singleton 
e-mail:  lsingletin@keene.edu 
(800) 449-6742 
www.keene.edu/courses/print/courses_osha.cfm 

3. List of trainers and training schedules for OSHA outreach training at:

www.OutreachTrainers.org
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Requirements for  OSHA 10 Compliance 
 

 
Chapter 282 of the Laws of 2007, codified as Labor Law 220-h took effect on  July 
18, 2008.  The statute provides as follows: 

 
The advertised specifications for every contract for public work of $250,000.00 or 
more must contain a provision requiring that every worker employed in the 
performance of a public work contract shall be certified as having completed an 
OSHA 10 safety training course.  The clear intent of this provision is to require that 
all employees of public work contractors, required to be paid prevailing rates, receive 
such training “prior to the performing any work on the project.”  
 
The Bureau will enforce the statute as follows: 
 
All contractors and sub contractors must attach a copy of proof of completion of the 
OSHA 10 course to the first certified payroll submitted to the contracting agency and 
on each succeeding payroll where any new or additional employee is first listed. 

 
Proof of completion may include but is not limited to:  
 
• Copies of bona fide course completion card  (Note: Completion cards do not have 

an expiration date.) 
• Training roster, attendance record of other documentation from the certified 

trainer pending the issuance of the card. 
• Other valid proof  

 
 

**A certification by the employer attesting that all employees have completed such a  
    course is not sufficient proof that the course has been completed. 
 

 
Any questions regarding this statute may be directed to the New York State 
Department of Labor, Bureau of Public Work at 518-485-5696. 
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IMPORTANT INFORMATION 

Regarding Use of Form PW30.1 
             (Previously 30R) 

“Employer Registration for Use of 4 Day / 10 Hour Work Schedule”

To use the ‘4 Day / 10 Hour Work Schedule’: 

There MUST be a Dispensation of Hours (PW30) in place on the 

project 

AND 

You MUST register your intent to work 4 / 10 hour days, by 

completing the PW30.1 Form. 

REMEMBER… 

The ‘4 Day / 10 Hour Work Schedule’ applies ONLY to Job Classifications 

and Counties listed on the PW30.1 Form. 

Do not write in any additional Classifications or Counties. 

(Please note : For each Job Classification check the individual wage 

schedule for specific details regarding their 4/10 hour day posting.) 
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Instructions (Type or Print legibly): 

Contractor Information: 

Enter the Legal Name of the business, FEIN, Street Address, City, State, Zip Code; the Company’s

Phone and Fax numbers; and the Company’s email address (if applicable) 

Enter the Name of a Contact Person for the Company along with their Phone and Fax numbers,

and the personal email address (if applicable) 

Project Information: 

Enter the Prevailing Rate Case number (PRC#) assigned to this project

Enter the Project Name / Type (i.e. Smithtown CSD – Replacement of HS Roof)

Enter the Exact Location of Project (i.e. Smithtown HS, 143 County Route #2, Smithtown,NY;

Bldgs. 1 & 2) 

If you are a Subcontractor, enter the name of the Prime Contractor for which you work

On the Checklist of Job Classifications -

o Go to pages 2 and 3 of the form

o Place a checkmark in the box to the right of the Job Classification you are choosing

o Mark all Job Classifications that apply

 ***Do not write in any additional Classifications or Counties.*** 

Requestor Information: 

Enter the name of the person submitting the registration, their title with the company , and the

date the registration is filled out 

Return Completed Form: 

 Mail the completed PW30.1 form to: NYSDOL Bureau of Public Work, SOBC – Bldg.12 –

Rm.130, Albany, NY 12240     -OR -  

 Fax the completed PW30.1 form to:  NYSDOL Bureau of Public Work  at (518)485-1870

Instructions for Completing Form PW30.1
                            (Previously 30R)

“Employer Registration for Use of 4 Day / 10 Hour Work Schedule” 

B efore completing Form PW30.1 check to be sure …

There is a Dispensation of Hours in place on the project.

The 4 Day / 10 Hour Work Schedule applies to the Job Classifications you will be using.

The 4 Day / 10 Hour Work Schedule applies to the County / Counties where the work will take
place.
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Bureau of Public Work Harriman 
State Office Campus 

Building 12, Room 130 
Albany, New York 12240 

Phone: (518) 457-5589 | Fax: (518) 485-1870
www.labor.ny.gov

Employer Registration for Use of 4 Day / 10 Hour Work Schedule 
Before completing this form, make sure that: 

 There is a Dispensation of Hours in place on the project.
 The 4 Day / 10 Hour Work Schedule applies to the Job Classifications you will be using.
 The 4 Day / 10 Hour Work Schedule applies to the County / Counties where the work will take place.

Please type or print the requested information and then mail or fax to the address above. 

Contractor Information 

FEIN: 

State: Zip Code:  

Fax No: Email: 

Company Name: 

Address:     

City: 

Phone No: 

Contact Person: 

Phone No: Fax No: Email: 

Project Information 

Project PRC#:  Project Name/Type: 

Exact Location 
of Project:    

(If you are Subcontractor) 

County: 

Prime Contractor Name: 

Job Classification(s) to Work 4/10 Schedule: (Choose all that apply on Job Classification Checklist - Pages 3-8)

*** Do not write in any additional Classifications or Counties*** 

Requestor Information 

Name: 

Title: Date: 
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Please use the list below with the number assigned to each county as a reference to the corresponding numbers listed 
in the following pages under Entire Counties & Partial Counties. 

1. Albany County

2. Allegany County

3. Bronx County

4. Broome County

5. Cattaraugus County

6. Cayuga County

7. Chautauqua County

8. Chemung County

9. Chenango County

10. Clinton County

11. Columbia County

12. Cortland County

13. Delaware County

14. Dutchess County

15. Erie County

16. Essex County

17. Franklin County

18. Fulton County

19. Genesee County

20. Greene County

21. Hamilton County

22. Herkimer County

23. Jefferson County

24. Kings County (Brooklyn)

25. Lewis County

26. Livingston County

27. Madison County

28. Monroe County

29. Montgomery County

30. Nassau County

31. New York County (Manhattan)

32. Niagara County

33. Oneida County

34. Onondaga County

35. Ontario County

36. Orange County

37. Orleans County

38. Oswego County

39. Otsego County

40. Putnam County

41. Queens County

42. Rensselaer County

43. Richmond County (Staten Island)

44. Rockland County

45. Saint Lawrence County

46. Saratoga County

47. Schenectady County

48. Schoharie County

49. Schuyler County

50. Seneca County

51. Steuben County

52. Suffolk County

53. Sullivan County

54. Tioga County

55. Tompkins County

56. Ulster County

57. Warren County

58. Washington County

59. Wayne County

60. Westchester County

61. Wyoming County

62. Yates County



Job Classification Checklist 

(Place a checkmark by all classifications that will be using the 4/10 schedule) 

*** Do not write in any additional Classifications or Counties*** 
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Job Classification Tag # Entire Counties Partial Counties Check 
Box 

Carpenter – Building 276B-All 7 2 ,5 

Carpenter – Building 276B-Cat 15 5 

Carpenter – Building 276-B-LIV 26, 28, 35, 59 61 

Carpenter – Building 276B-Gen 19, 32, 37 61 

Carpenter – Heavy & Highway 276HH-All 2, 5, 7 

Carpenter – Heavy & Highway 276HH-Erie 15 

Carpenter – Heavy & Highway 276HH- Gen 19, 32, 37, 61 

Carpenter – Heavy & Highway 276HH-Liv 26, 28, 35, 59 

Carpenter – Residential 276R-All 7 2, 5 

Carpenter – Building 277B-Bro 4, 54 

Carpenter – Building 277B-CAY 6, 50, 62 

Carpenter – Building 277B-CS 8, 12, 49, 51, 55 2 

Carpenter – Building 277 JLS 23, 25, 45 

Carpenter – Building 277 omh 22, 27, 33 

Carpenter – Building 277 On 34 

Carpenter – Building 277 Os 38 

Carpenter – Building 277CDO 
Bldg 9, 13, 39 

Carpenter – Heavy & Highway 277CDO  
HH 9, 13, 39 

Carpenter – Heavy & Highway 277HH-BRO 4, 6, 8, 12, ,22, 23, 25, 27, 33, 34, 
38, 45, 49, 50, 51, 54, 55, 62 

Carpenter – Building 291B-Alb 1, 18, 20, 29, 42, 47, 48 

Carpenter – Building 291B-Cli 10, 16, 17 

Carpenter – Building 291B-Ham 21, 57, 58 

Carpenter – Building 291B-Sar 46 

Carpenter – Heavy & Highway 291HH-Alb 1, 10, 16, 17,18, 20, 21, 29, 42, 46, 
47, 48, 57, 58 

Electrician 25m 30, 52 

Electrician – Teledata Cable Splicer 43 12, 22, 27, 33, 38 6, 9, 34, 39, 55, 59 



Job Classification Checklist 

(Place a checkmark by all classifications that will be using the 4/10 schedule) 

*** Do not write in any additional Classifications or Counties*** 
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Job Classification Tag # Entire Counties Partial Counties Check 
Box 

Electrician 86 26, 28 19, 35, 37, 59, 61 

Electrician 840 Teledata 
and 840 Z1 

62 6, 34, 35, 50, 59 

Electrician 910 10, 16, 17, 23, 25, 45 

Electrical Lineman 1049Line/Gas 30, 41, 52 

Electrical Lineman 1249a 

1, 2, 4, 5, 6, 7, 8, 9, 10, 11, 12, 13, 
14, 15, 16, 17, 18, 19, 20, 21, 22, 
23, 25, 26, 27, 28, 29, 32, 33, 34, 
35, 36, 37, 38, 39, 40, 42, 44, 46, 
47, 48, 49, 50, 45, 51, 53, 54, 55, 
56, 57, 58, 59, 61, 62 

Electrical Lineman 1249a West 60 

Electrical Lineman 1249a-LT 

1, 2, 4, 5, 6, 7, 8, 9, 10, 12, 13, 15, 
16, 17, 18, 19, 20, 21, 22, 23, 25, 
26, 27, 28, 29, 32, 33, 34, 35, 37, 
38, 39, 42, 46, 47, 48, 49, 50, 45, 
51, 53, 54, 55, 57, 58, 59, 61, 62 

Electrical Lineman 1249aREG8LT 11, 14, 36, 40, 44, 56 

Electrical Lineman 1249aWestLT 60 

Elevator Constructor 138 11, 14, 20, 36, 40, 53, 56 13, 44, 60 

Elevator Constructor 14 2, 5, 7, 15, 19, 32, 37, 61 

Elevator Constructor 27 8, 26, 28, 35, 49, 50, 51, 59, 62 

Elevator Constructor 35 1, 10, 16, 18, 21, 22, 29, 39, 42, 46, 
47, 48, 57, 58 

Elevator Constructor 62.1 4, 6, 9, 12, 23, 25, 27, 33, 34, 38, 
45, 54, 55 13 

Glazier 201 1, 10, 11, 16, 17, 18, 20, 21, 29, 42, 
46, 47, 48, 57, 58 

Glazier 660r 2, 5, 7, 15, 19, 32, 37, 61 

Glazier 660 2, 5, 7, 15, 19, 32, 37, 61 

Glazier 677.1 23, 25, 26, 28, 35, 45, 50, 59, 62 

Glazier 677Z-2 6, 12, 22, 27, 33, 34, 38 

Glazier 677z3 4, 8, 9, 13, 39, 49, 51, 54, 55 

Glazier 677r.2 6, 12, 22, 27, 33, 34, 38 

Insulator – Heat & Frost 30-Syracuse 4, 6, 8, 9, 12, 22, 23, 25, 27, 33, 34, 
38, 39, 49, 50, 45, 54, 55 

Laborer – Building 621b 2, 7 5 

Laborer – Building 633 bON 34 



Job Classification Checklist 

(Place a checkmark by all classifications that will be using the 4/10 schedule) 

*** Do not write in any additional Classifications or Counties*** 
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Job Classification Tag # Entire Counties Partial Counties Check 
Box 

Laborer – Building 633b Cay 6 

Laborer – Building 633bOS 38 

Laborer – Building 785(7) 4 9, 13, 54 

Laborer – Building 785B-CS 8, 51 49 

Laborers – Heavy & Highway 157h/h 47 18, 29, 46 

Laborers – Heavy & Highway 190 h/h 1, 42, 58 11, 20, 46 

Laborers – Heavy & Highway 35/2h 21, 22, 27, 33 18, 29 

Laborer – Residential 621r 2, 7 5 

Laborers – Tunnel 157 47 18, 29, 46 

Laborers – Tunnel 35T 21, 22, 27, 33 18, 29 

Laborers – Tunnel 190 1, 42, 58 11, 20, 46 

PW 30.1     (06/17)

Laborer – Building 7-785b 12, 55 49, 54 

Mason – Building 2TS.1 1, 10,11, 16, 17, 18,  20,  21, 29, 
42, 46, 47, 48, 57, 58 

Mason – Building 2TS.2 22, 23, 25, 33, 45 27 

Mason – Building 2TS.3 6, 34, 38 27 

Mason – Building 2b-on 34 

Mason – Building 2b.1 1, 11, 18, 20, 21, 29, 42, 46, 47, 48, 
58 57 

Mason – Building 2b.2 22, 33 25 

Mason – Building 2b.3 6, 34 27 

Mason – Building 2b.4 38 

Mason – Building 2b.5 23 25 

Mason – Building 2b.6 45 

Mason – Building 2b.8 10, 16, 17 57 

Mason – Building 3b-Co-Z2 8, 49, 51 2 

Mason – Building 3B-Z1 19, 26, 28, 35, 50, 59, 61, 62 

Mason – Building – Residential 3B-Z1R 19, 26, 28, 35, 50, 59, 61, 62 

Mason – Building 3B-Bing-Z2 4, 9, 13, 39, 54 

Mason – Building 3B-Ith-Z2 12, 55 



Job Classification Checklist 

(Place a checkmark by all classifications that will be using the 4/10 schedule) 

*** Do not write in any additional Classifications or Counties*** 
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Job Classification Tag # Entire Counties Partial Counties Check 
Box 

Mason – Building 3B-Jam-Z2 7 2, 5 

Mason – Building – Residential 3B-Jam-Z2R 2, 4, 8, 7, 9, 12, 39, 13, 49, 51, 54, 
55 5 

Mason – Building 3B-Z3 15, 32 5 

Mason – Building 3B-Z3.Orleans 37 

Mason – Residential 3B-Z3R 15, 32 5 

Mason – Residential 3B-
z3R.Orleans 37 

Mason - Heavy & Highway 3h 2, 4, 8, 7, 9, 12, 13, 19, 26, 28, 35, 
37, 39, 49, 50, 51, 54, 55, 59, 61, 62 5, 15, 32 

Mason – Tile Finisher 3TF-Z1 19, 26, 28, 35, 50, 59, 61, 62 

Mason – Tile Finisher 3TF-Z2 2, 4, 8, 7, 9, 12, 13, 39, 49, 51, 54, 
55 5 

Mason – Tile Finisher 3TF-Z3 15, 32, 37 5 

Mason – Tile Finisher 3TF-Z1R 19, 26, 28, 35, 50, 59, 61, 62 

Mason – Tile Finisher 3TF-Z2R 2, 4, 7, 9, 12, 13, 39, 49, 51, 54, 55 5 

Mason – Tile Finisher 3TF-Z3R 15, 32, 37 5 

Mason – Tile Setter 3TS-Z1 19, 26, 28, 35, 50, 59, 61, 62 

Mason – Tile Setter Residential 3TS-Z1R 19, 26, 28, 35, 50, 59, 61, 62 

Mason – Tile Setter 3TS-Z2 2, 4, 7, 8, 9, 12, 13, 39, 49, 51, 54, 
55 5 

Mason – Tile Setter Residential 3TS-Z2R 2, 4, 7, 8, 9, 12, 13, 39, 49, 51, 54, 
55 5 

Mason – Tile Setter Residential 3TS-Z3R 15, 32, 37 5 

Mason – Building/Heavy & Highway 780 3, 24, 30, 31, 41, 43, 52 

Operating Engineer - Heavy & 
Highway 137H/H 40, 60 14 

Operating Engineer – Heavy & 
Highway 158-832H 2, 8, 26, 28, 35, 49, 51, 59, 62 19 

Operating Engineer – Heavy & 
Highway 158-H/H

1, 4, 9, 10, 11, 14, 16, 17, 18, 20, 
21, 22, 29, 39, 42, 46, 47, 48, 54, 
57, 58 

Operating Engineer – Heavy & 
Highway 158-545h 6, 12, 23, 25, 27, 33, 38, 45, 50, 55 

Painter 1456-LS 
1, 3, 10, 11, 14, 16, 17, 18, 20, 21, 
24, 29, 30, 31, 36, 40, 41, 42, 43, 
44, 46, 47, 48, 52, 53, 56, 57, 58, 60 

Painter 150 28, 59, 62 26, 35 

Mason – Tile Setter  3TS-Z3 15, 32, 37 5 
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(Place a checkmark by all classifications that will be using the 4/10 schedule) 

*** Do not write in any additional Classifications or Counties*** 
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Job Classification Tag # Entire Counties Partial Counties Check 
Box 

Painter 178 B 4, 9, 54 

Painter 178 E 8, 49 51 

Painter 178 I 12, 55 

Painter 178 O 13, 39 

Painter 31 6, 22, 27, 33, 34, 50 25, 35, 38 

Painter 38.O 38 

Painter 38.W 23, 45 25 

Painter 4-
Buf,Nia,Olean 2, 15, 19, 32, 37, 61 5, 7, 26, 51 

Painter 4-Jamestown 5, 7 

Sheetmetal Worker 46 26, 28, 35, 50, 59, 62 

Sheetmetal Worker 46r 26, 28, 35, 50, 59, 62 

Teamsters – Heavy & Highway 294h/h 1, 11, 18, 20, 29, 42, 46, 47, 48, 58 57 

Teamsters – Heavy & Highway 317bhh 6, 12, 50, 51, 55, 62 2 

Teamsters - Building/Heavy & 
Highway 456 40, 60 



Introduction to the Prevailing Rate Schedule

Information About Prevailing Rate Schedule
 
This information is provided to assist you in the interpretation of particular requirements for each classification of worker contained in the
attached Schedule of Prevailing Rates.

Classification
 
It is the duty of the Commissioner of Labor to make the proper classification of workers taking into account whether the work is heavy and
highway, building, sewer and water, tunnel work, or residential, and to make a determination of wages and supplements to be paid or
provided. It is the responsibility of the public work contractor to use the proper rate. If there is a question on the proper classification to be
used, please call the district office located nearest the project. District office locations and phone numbers are listed below.
 
Prevailing Wage Schedules are issued separately for "General Construction Projects" and "Residential Construction Projects" on a county-
by-county basis. 
 
General Construction Rates apply to projects such as: Buildings, Heavy & Highway, and Tunnel and Water & Sewer rates. 
 
Residential Construction Rates generally apply to construction, reconstruction, repair, alteration, or demolition of one family, two family, row
housing, or rental type units intended for residential use.
 
Some rates listed in the Residential Construction Rate Schedule have a very limited applicability listed along with the rate.  Rates for
occupations or locations not shown on the residential schedule must be obtained from the General Construction Rate Schedule.  Please
contact the local Bureau of Public Work office before using Residential Rate Schedules, to ensure that the project meets the required criteria.
 
 
Payrolls and Payroll Records
 
Contractors and subcontractors are required to establish, maintain, and preserve for not less that six (6) years, contemporaneous, true, and
accurate payroll records.
 
Every contractor and subcontractor shall submit to the Department of Jurisdiction (Contracting Agency), within thirty (30) days after issuance
of its first payroll and every thirty (30) days thereafter, a transcript of the original payrolls, subscribed and affirmed as true under penalty of
perjury.

Paid Holidays
 
Paid Holidays are days for which an eligible employee receives a regular day's pay, but is not required to perform work. If an employee
works on a day listed as a paid holiday, this remuneration is in addition to payment of the required prevailing rate for the work actually
performed.

Overtime
 
At a minimum, all work performed on a public work project in excess of eight hours in any one day or more than five days in any workweek is
overtime.  However, the specific overtime requirements for each trade or occupation on a public work project may differ.  Specific overtime
requirements for each trade or occupation are contained in the prevailing rate schedules.
 
Overtime holiday pay is the premium pay that is required for work performed on specified holidays. It is only required where the employee
actually performs work on such holidays.
 
The applicable holidays are listed under HOLIDAYS: OVERTIME. The required rate of pay for these covered holidays can be found in the
OVERTIME PAY section listings for each classification.
 

Supplemental Benefits
 
Particular attention should be given to the supplemental benefit requirements.  Although in most cases the payment or provision of
supplements is straight time for all hours worked, some classifications require the payment or provision of supplements, or a portion of the
supplements, to be paid or provided at a premium rate for premium hours worked. Supplements may also be required to be paid or provided
on paid holidays, regardless of whether the day is worked. The Overtime Codes and Notes listed on the particular wage classification will
indicate these conditions as required.

Effective Dates
 
When you review the schedule for a particular occupation, your attention should be directed to the dates above the column of rates.  These
are the dates for which a given set of rates is effective.  The rate listed is valid until the next effective rate change or until the new annual
determination which takes effect on July 1 of each year.  All  contractors and subcontractors are required to pay the current prevailing rates
of wages and supplements. If you have any questions please contact the Bureau of Public Work or visit the New York State Department of
Labor website (www.labor.ny.gov) for current wage rate information.

Apprentice Training Ratios
 
The following are the allowable ratios of registered Apprentices to Journey-workers. 
 
For example, the ratio 1:1,1:3 indicates the allowable initial ratio is one Apprentice to one Journeyworker. The Journeyworker must be in
place on the project before an Apprentice is allowed. Then three additional Journeyworkers are needed before a second Apprentice is
allowed.  The last ratio repeats indefinitely. Therefore, three more Journeyworkers must be present before a third Apprentice can be hired,
and so on. 
 
Please call Apprentice Training Central Office at (518) 457-6820 if you have any questions. 
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Title (Trade) Ratio

Boilermaker (Construction) 1:1,1:4

Boilermaker (Shop) 1:1,1:3

Carpenter (Bldg.,H&H, Pile Driver/Dockbuilder) 1:1,1:4

Carpenter (Residential) 1:1,1:3

Electrical (Outside) Lineman 1:1,1:2

Electrician (Inside) 1:1,1:3

Elevator/Escalator Construction & Modernizer 1:1,1:2

Glazier 1:1,1:3

Insulation & Asbestos Worker 1:1,1:3

Iron Worker 1:1,1:4

Laborer 1:1,1:3

Mason 1:1,1:4

Millwright 1:1,1:4

Op Engineer 1:1,1:5

Painter 1:1,1:3

Plumber & Steamfitter 1:1,1:3

Roofer 1:1,1:2

Sheet Metal Worker 1:1,1:3

Sprinkler Fitter 1:1,1:2

If you have any questions concerning the attached schedule or would like additional information, please contact the nearest BUREAU of
PUBLIC WORK District Office or write to:

                   New York State Department of Labor
                   Bureau of Public Work
                   State Office Campus, Bldg. 12
                   Albany, NY 12240

District Office Locations: Telephone # FAX #

Bureau of Public Work - Albany 518-457-2744 518-485-0240

Bureau of Public Work - Binghamton 607-721-8005 607-721-8004

Bureau of Public Work - Buffalo 716-847-7159 716-847-7650

Bureau of Public Work - Garden City 516-228-3915 516-794-3518

Bureau of Public Work - Newburgh 845-568-5287 845-568-5332

Bureau of Public Work - New York City 212-932-2419 212-775-3579

Bureau of Public Work - Patchogue 631-687-4882 631-687-4902

Bureau of Public Work - Rochester 585-258-4505 585-258-4708

Bureau of Public Work - Syracuse 315-428-4056 315-428-4671

Bureau of Public Work - Utica 315-793-2314 315-793-2514

Bureau of Public Work - White Plains 914-997-9507 914-997-9523

Bureau of Public Work - Central Office 518-457-5589 518-485-1870
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Cattaraugus County General Construction

Boilermaker 12/01/2019

JOB DESCRIPTION  Boilermaker DISTRICT  12

ENTIRE COUNTIES
Allegany, Cattaraugus, Chautauqua, Chemung, Erie, Genesee, Livingston, Monroe, Niagara, Ontario, Orleans, Schuyler, Steuben, Wayne,
Wyoming, Yates

WAGES
Per hours: 07/01/2019 01/01/2020

Additional
Boilermaker $ 34.10 $ 1.25

The wage rate will be 90% of the above for Maintenance work on boilers less than 100,000 pph.

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour: $ 30.15*

*NOTE: $28.91 of this amount is for every Hour "Paid"

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
1st Term at 12 Months
Terms 3-8 at 6 Months
Per Hour:
1st 65%
3rd 70% 4th 75% 5th 80% 6th 85% 7th 90% 8th 95%

Supplemental Benefits per hour:

1st to 6th $ 29.15**
7th to 8th $30.15***

 **NOTE: $27.91 of this amount is for every Hour "Paid"

***NOTE: $28.91 of this amount is for every Hour "Paid"
12-7

Carpenter - Building 12/01/2019

JOB DESCRIPTION  Carpenter - Building DISTRICT  12

ENTIRE COUNTIES
Chautauqua

PARTIAL COUNTIES
Allegany:  Entire county except the Township of Alfred.
Cattaraugus:  Entire county except the Township of Perrysburg and the Village of Gowanda.

WAGES
Per hour: 07/01/2019

Carpenter $ 27.10
Floorlayer 27.10
Certified Welder 28.10
Hazardous Waste Worker 28.60
Diver-Dry Day 28.10
Dive Tender 28.10
Diver-Wet Day** 61.25
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Hazardous Waste Worker: Hazardous sites requiring personal protective equipment.

** Diver rate applies to all hours worked on the day of dive.
Depth pay for divers: 0' to 80' no additional fee

81' to 100' additional $0.50 per foot
101' to 150' additional $0.75 per foot
151' and deeper additional $1.25 per foot

Penetration pay: 0' to 50' no additional fee
51' to 100' additional $0.75 per foot
101' and deeper additional $1.00 per foot

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work Schedule,' as your normal schedule, you must submit an 'Employer Registration for Use of
4 Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour worked:

Carpenter(s) $ 19.45
Diver Wet  19.45
Diver Dry & Tender  19.45

OVERTIME PAY
See (B, E, E2, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:
One year terms at the following percentage of Journeyman's base wage:
Indentured Prior to 1/1/2016

1st 2nd 3rd 4th
50% 60% 70% 80%

Indentured After 01/01/2016

1st 2nd 3rd 4th 5th
50% 60% 65% 70% 80%

Supplemental benefits per hour worked:

1st 2nd 3rd 4th 5th
$11.69 $11.69 $14.29 $14.29 $14.29

12-276B-All

Carpenter - Building 12/01/2019

JOB DESCRIPTION  Carpenter - Building DISTRICT  12

ENTIRE COUNTIES
Erie

PARTIAL COUNTIES
Cattaraugus:  Townships of Persia and Perrysburg

WAGES
Per hour: 07/01/2019
Building:

Carpenter $ 32.40
FloorLayer 32.40
Certified Welder 33.40
Hazardous Waste Worker 33.90
Diver-Dry Day 33.40
Diver Tender 33.40
Diver-Wet Day*** 61.25
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Hazardous Waste Worker: Hazardous sites requiring personal protective equipment.

*** Diver rate applies to all hours worked on the day of dive.
Depth pay for divers: 0' to 80' no additional fee

81' to 100' additional $0.50 per foot
101' to 150' additional $0.75 per foot
151' and deeper additional $1.25 per foot

Penetration pay: 0' to 50' no additional fee
51' to 100' additional $0.75 per foot
101' and deeper additional $1.00 per foot

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule' as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour worked:

Carpenter(s) $ 28.18
Diver(s)   28.18

OVERTIME PAY
See (B, E, E2, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

One year terms at the following percentage of Journeyman's base wage:
Indentured Prior to 01/01/2016

1st 2nd 3rd 4th
50% 60% 70% 80%

Indentured After 01/01/2016

1st 2nd 3rd 4th 5th
50% 60% 65% 70% 80%

Supplemental Benefits per hour worked:

1st 2nd 3rd 4th 5th
$11.75 $11.75 $14.35 $14.35 $14.35

12-276B-Cat

Carpenter - Building / Heavy&Highway 12/01/2019

JOB DESCRIPTION  Carpenter - Building / Heavy&Highway DISTRICT  2
ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Erie, Essex,
Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara, Oneida,
Onondaga, Ontario, Orleans, Oswego, Otsego, Rensselaer, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben,
Sullivan, Tioga, Tompkins, Ulster, Warren, Washington, Wayne, Wyoming, Yates

PARTIAL COUNTIES
Orange:  The area lying on Northern side of Orange County demarcated by a line drawn from the Bear Mountain Bridge continuing east to
the Bear Mountain Circle, continue North on 9W to the town of Cornwall where County Road 107 (also known as Quaker Rd) crosses under
9W, then east on County Road 107 to Route 32, then north on Route 32 to Orrs Mills Rd, then west on Orrs Mills Rd to Route 94, continue
west and south on Route 94 to the Town of Chester, to the intersection of Kings Highway,  continue south on Kings Highway to Bellvale Rd,
west on Bellvale Rd to Bellvale Lakes Rd, then south on Bellvale Lakes Rd to Kain Rd, southeast on Kain Rd to Route 17A, then north and
southeast along Route 17A to Route 210, then follow Route 210 to NJ Border.

WAGES
Wages per hour: 07/01/2019 07/01/2020 07/01/2021

Additional Additional
Carpenter - ONLY for
Artificial Turf/Synthetic

Page 34

Prevailing Wage Rates for 07/01/2019 - 06/30/2020 Published by the New York State Department of Labor
Last Published on Dec 01 2019 PRC Number 2019015352  Cattaraugus County



Sport Surface $ 30.88 $ 1.15 $ 1.15

Note - Does not include the operation of equipment. Please see Operating Engineers rates.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 23.10

OVERTIME PAY
See (B, E, Q, X) on OVERTIME PAGE

HOLIDAY
Paid: See (5) on HOLIDAY PAGE
Overtime: See (5, 6, 16) on HOLIDAY PAGE
Notes:
When a holiday falls upon a Saturday, it shall be observed on the preceding Friday.  Whan a holiday falls upon a Sunday, it shall be
observed on the following Monday.
An employee taking an unexcused day off the regularly scheduled day before or after a paid Holiday shall not receive Holiday pay.

REGISTERED APPRENTICES
Wages per hour:

One year terms at the following percentage of Journeyman's wage:
1st 2nd 3rd 4th
55% 60% 70% 80%

Supplemental Benefits per hour:
1st year term $ 11.55
2nd year term 11.55
3rd year term 14.15
4th year term 14.15

2-42AtSS

Carpenter - Heavy&Highway 12/01/2019

JOB DESCRIPTION  Carpenter - Heavy&Highway DISTRICT  12

ENTIRE COUNTIES
Allegany, Cattaraugus, Chautauqua

WAGES
Per hour: 07/01/2019

Carpenter $ 31.23
Certified Welder 32.73
Diver-Dry Day 32.23
Diver-Wet Day** 56.23
Dive Tender 32.23
Hazardous Waste Worker 33.23
Pile Driver 35.11
Millwright 33.38
Effluent & Slurry Diver-Dry Day 48.35
Effluent & Slurry Diver-Wet Day 84.35

Hazardous Waste Worker: Hazardous sites requiring personal protective equipment.

** Diver rate applies to all hours worked on the day of the dive.
Depth pay for divers: 0' to 50' no additional fee

51' to 100' additional $0.50 per foot
101' to 150' additional $0.75 per foot
151' to 200' additional $1.25 per foot

Penetration pay: 0' to 50' no additional fee
51' to 100' additional $0.75 per foot
101' to deeper additional $1.00 per foot

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.
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SUPPLEMENTAL BENEFITS
Per hour worked:

Carpenter(s) $ 23.10
Diver Wet  24.44
Diver Dry & Tender  24.44
Pile Driver  25.05

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (2, 17) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:
One year terms at the following percentage of Journeyman's wage:
Indentured Prior to 01/01/2016
1st 2nd 3rd 4th
55% 60% 70% 80%

Indentured After 01/01/2016
1st 2nd 3rd 4th 5th
55% 60% 65% 70% 80%

Supplemental benefits per hour worked:

1st 2nd 3rd 4th 5th
$11.55 $11.55 $14.15 $14.15 $14.15

12-276HH-All

Electrician 12/01/2019

JOB DESCRIPTION  Electrician DISTRICT  3
ENTIRE COUNTIES
Erie

PARTIAL COUNTIES
Cattaraugus:  Only the Townships of Ashford, East Otto, Ellicottville, Farmersville, Freedom, Franklinville, Lyndon, Machias, Mansfield, New
Albion, Otto, Perrysburg, Persia and Yorkshire.
Genesee:  Only the Townships of Alabama, Alexander, Darien, Oakfield,Pembroke and that portion of the Towns of Batavia and Elba that
are west of Little Tonawanda Creek; Tonawanda Creek; the City limits of Batavia (in effect prior to Feb. 1, 1970) and State Highway 98 north
of the City of Batavia, then north on Highway 98 to the Orleans County line.
Wyoming:  Only the Townships of Arcade, Attica, Bennington, Eagle, Java, Orangeville, Sheldon and Wethersfield.

WAGES
Per hour: 07/01/2019 06/01/2020

Additional
Electrician* $ 35.64 $1.80

* Includes teledata work

When shift work is mandated either in the job specification or by the contracting agency the following premiums apply:
17.3% for work from  4:30PM - 1:00AM
31.4% for work from 12:30AM - 9:00AM
Additional $0.50/hr in shafts over 25 ft. deep and in underground tunnels over 75 ft. long.
Additional $0.75/hr for work on toothpicks, structural steel, temporary platforms, swinging scaffolds, boatswain chairs, smoke stacks or water
towers 30 ft above the floor or for work on rolling scaffolds and ladders over 50 ft.
Additional $1.50/hr for Cable Splicers on such work as lead, and shielded cable and splices or terminations on cable 5KV and above.
Additional $1.00/hr for Hot work (Atomic plants).
Additional $2.00/hr for work on radio, TV, light towers and floating platforms or climbing ladders in excess of 100 ft. high.

SUPPLEMENTAL BENEFITS
Per hour:

$ 28.10*
* NOTE - add 3% of the posted straight time or applicable premium wage rate.

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
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REGISTERED APPRENTICES
Wages per hour:

Hour terms at the following wages:

0  to  1000  to  2000  to  3500  to  5000  to  6500  to  8000
 $ 13.20   $ 14.25   $ 16.05   $ 19.60   $ 24.95   $ 28.50

Supplemental benefits per hour:

0   to   1000   to   5000   to   8000
  $ 12.51*       $ 22.75*    $ 28.10*
* NOTE - add 3% of the posted straight time or applicable premium wage rate.

3-41

Electrician 12/01/2019

JOB DESCRIPTION  Electrician DISTRICT  3
ENTIRE COUNTIES
Chautauqua

PARTIAL COUNTIES
Allegany:  Only the Townships of Alma, Bolivar, Centerville, Clarksville, Cuba, Friendship, Genesee, New Hudson, Rushford, Wirt and that
portion of the Townships of Amity, Angelica, Belfast, Caneadea and Scio that are west of the Genesee River.
Cattaraugus:  Only the Townships of Allegany, Carrollton, Cold Spring, Conewango, Dayton, Great Valley, Hinsdale, Humphrey, Ischua,
Leon, Little Valley, Napoli, Olean, Portville, Red House, Randolph, Salamanca and South Valley.

WAGES
Per hour: 07/01/2019 01/01/2020 01/01/2021

Additional Additional
Electrician* $ 36.51 $1.70 $1.90

* Includes teledata work.
When shift work is mandated either in the job specification or by the contracting agency the following premiums apply:
17.3% for work from  4:30PM - 1:00AM
31.4% for work from 12:30AM - 9:00AM
Additional 15% above wage for work 40' above floor, or in underground mines or tunnels or from suspension-type personnel lift equipment.

SUPPLEMENTAL BENEFITS
Per hour:

$ 22.41*
NOTE - add 3% of the posted straight time or applicable premium wage rate.

* NOTE - $10.72 of this amount is paid at straight time, the remaining balance of $11.69 is paid at the same premium as the wages.

OVERTIME PAY
See (B, *E, Q) on OVERTIME PAGE
* Double-time for all work on Saturday in excess of 10 hours.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

Hour terms at the following percentage of Journeyman's wage:
0 to 1001 to 2001 to 2751 to 3501 to 4251 to 5001 to 5751 to 6601 to 7351 to
1000 2000 2750 3500 4250 5000 5750 6600 7350 8200

40% 45% 55% 60% 65% 70% 75% 80% 85% 90%

Supplemental benefits per hour:
07/01/2018

$ 8.27 $ 8.27 $14.89* $15.27* $18.32* $18.90* $19.49* $20.07* $20.66* $21.24*

NOTE - add 3% of the posted straight time or applicable premium wage rate to all terms.
* Note - $10.72 of this amount is paid at straight time, the remaining balance is paid at the same premium as the wages.

3-106

Elevator Constructor 12/01/2019
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JOB DESCRIPTION  Elevator Constructor DISTRICT  3
ENTIRE COUNTIES
Allegany, Cattaraugus, Chautauqua, Erie, Genesee, Niagara, Orleans, Wyoming

WAGES
Per hour: 07/01/2019
Elevator Constructor $ 49.81
Helper 34.87

** IMPORTANT NOTICE - EFFECTIVE 04/01/2009 **
Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday or Tuesday thru Friday.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:

$ 33.71
Note - add 6% of regular hourly rate for all hours worked.

OVERTIME PAY
See (D, O) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6, 15, 16) on HOLIDAY PAGE
Overtime: See (5, 6, 15, 16) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

One year (1,700 hour each) terms at the following percentage of Journeyman's wage:

1st* 2nd 3rd 4th
55% 65% 70% 80%

Supplemental benefits per hour:
$ 33.71

*  Note - 0-6 months of the 1st year term is paid at 50% of Journeyman's wage with no Supplemental benefits.

Note - add 6% of regular hourly rate for all hours worked.
3-14

Glazier 12/01/2019

JOB DESCRIPTION  Glazier DISTRICT  3
ENTIRE COUNTIES
Allegany, Cattaraugus, Chautauqua, Erie, Genesee, Niagara, Orleans, Wyoming

WAGES
Per hour: 07/01/2019 05/01/2020 05/01/2021

Additional Additional
Glazier $ 27.12 $ 1.20 $ 1.20
Working off Suspended
Scaffold (Swing Stage) 28.12  1.20  1.20
Maintenance 16.94*  0.85  0.90
* Note - This rate to be used only for all repair and replacement work such as glass breakage, glass replacement, door repair and board ups.

** IMPORTANT NOTICE **
Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:
Journeymen Glazier $ 22.50
Maintenance  14.20

OVERTIME PAY
See (B, E2, F, R) on OVERTIME PAGE
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HOLIDAY
Paid: See (1) on HOLIDAY PAGE for Glazier and Glazier Apprentices.
Paid: See (5, 6) on HOLIDAY PAGE for Maintenance
Overtime: See (5, 6) on HOLIDAY PAGE.

REGISTERED APPRENTICES
Wages per hour:

Glazier: 1000 hour terms at the following percentage of Journeyman's wage:

1st 2nd 3rd 4th 5th 6th 7th 8th
50% 55% 60% 65% 70% 75% 80% 90%

Supplemental benefits per hour:

1st & 2nd terms $ 7.95
3rd & 4th terms   8.80
All other terms  10.20

3-660

Insulator - Heat & Frost 12/01/2019

JOB DESCRIPTION  Insulator - Heat & Frost DISTRICT  3
ENTIRE COUNTIES
Allegany, Cattaraugus, Chautauqua, Erie, Niagara, Wyoming

PARTIAL COUNTIES
Genesee:  Only the Townships of Alabama, Alexander, Darien, Oakfield and Pembroke.

WAGES
Per Hour: 07/01/2019
Heat & Frost Insulator $ 33.70

SUPPLEMENTAL BENEFITS
Per hour:

$ 23.89

OVERTIME PAY
See (B, *E, **Q) on OVERTIME PAGE
 * Note - Double time after 10 hours on Saturday.
** Note - Triple time on Labor Day if WORKED.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

One year terms at the following percentage of Journeyman's wage:

1st 2nd 3rd 4th
50% 60% 70% 80%

Supplemental Benefits per hour:

1st and 2nd $ 18.99
All other terms $ 23.89

3-4

Ironworker 12/01/2019

JOB DESCRIPTION  Ironworker DISTRICT  3
ENTIRE COUNTIES
Cattaraugus, Chautauqua

PARTIAL COUNTIES
Allegany:  Entire county except the Towns of Birdsall, Burns and Grove.
Erie:  All except the Town of Grand Island north of Whitehaven Road.
Genesee:  Only the Townships of Alabama, Alexander, Darien and Pembroke
Steuben:  Only the Townships of Canisteo, Freemont, Greenwood,Hartsville, Hornell, Hornellsville, Howard, Jasper, Troupsburg and West
Union
Wyoming:  Only the Townships of Arcade, Attica, Bennington, Eagle,Gainsville, Java, Orangeville, Pike, Sheldon, Warsaw and Wethersfield.
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WAGES
Per hour: 07/01/2019 07/01/2020 07/01/2021

Additional Additional
Structural $ 31.10 $ 1.25 $ 1.25
Ornamental 31.10 1.25 1.25
Layout 31.10 1.25 1.25
Rodmen 31.10 1.25 1.25
Reinforcing 31.10 1.25 1.25
Welders 31.10 1.25 1.25
Riggers & Mach. Movers 31.10 1.25 1.25
Curtain Wall Erector 31.10 1.25 1.25
Window Erector 28.75 1.25 1.25
Fence Erector 29.67 1.25 1.25

SUPPLEMENTAL BENEFITS
Per hour:

Fence erectors $ 27.15
All others 28.65

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

One year terms at the following wage:
1st 2nd 3rd 4th

$ 16.50 $ 18.50 $ 20.50 $ 22.50

Supplemental benefits per hour:

1st 2nd 3rd 4th
$ 12.08 $ 21.66 $ 23.02 $ 24.39

3-6

Laborer - Building 12/01/2019

JOB DESCRIPTION  Laborer - Building DISTRICT  3
ENTIRE COUNTIES
Allegany, Chautauqua

PARTIAL COUNTIES
Cattaraugus:  Entire county except the Town of Perrysburg and the Village of Gowanda.

WAGES
Per hour: 07/01/2019 07/01/2020 07/01/2021

Additional Additional
Basic and Flagman $ 24.27 $ 1.00 $ 1.10
Blaster, Nozzelman, Curb 25.27 1.00 1.10
    and Flatwork Formsetter not 25.27 1.00 1.10
    on structures, Pipelayer 25.27 1.00 1.10
Work 40 ft. and up 24.42 1.00 1.10
Hazardous Waste 25.77 1.00 1.10
Deleader & Asbestos Removal 26.27 1.00 1.10
OSHA Level C or 26.27 1.00 1.10
    greater protective suit or 26.27 1.00 1.10
    any anti-contamination 26.27 1.00 1.10
    clothing is required 26.27 1.00 1.10
With supplied air respirator 27.27 1.00 1.10

** IMPORTANT NOTICE **
Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.
Saturday may be used as a make-up day at time and one half of the hourly rate.

Page 40

Prevailing Wage Rates for 07/01/2019 - 06/30/2020 Published by the New York State Department of Labor
Last Published on Dec 01 2019 PRC Number 2019015352  Cattaraugus County



NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:

$ 17.27

OVERTIME PAY
See (B, E, E2, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

1000 hour terms at the following percentage of Journeyman's wage:

1st 2nd 3rd 4th
70% 80% 85% 90%

Supplemental benefits per hour:

$ 17.27
3-621b

Laborer - Building 12/01/2019

JOB DESCRIPTION  Laborer - Building DISTRICT  3
ENTIRE COUNTIES
Erie

PARTIAL COUNTIES
Cattaraugus:  Only the Townships of Perrysburg and the Village Gowanda.

WAGES
CLASS A: Basic, Safety Man, Flagman, Tool Room Man, Nurseryman, Demolition Worker, Top Man, Wrecker, IBC Barriers Except on
Structures, Guard Rail, Asphalt Shovelers, Foundation Laborer over 8' in Depth, Hod Carriers, Plaster Tender, Plaster Scaffold Builder,
Pneumatic Gas, Electric Tool Operator including all forms of Busters, Jackhammers and Chipping Guns, Steel Burners.

CLASS B: Mortar Mixer, Asphalt Smoothers, Pneumatic Gas, Electric Tool Operator including all forms of Busters, Jackhammers and
Chipping Guns over 8' in depth.

CLASS C: Worker on any Swing Scaffold, Blaster, Plumbing Laborer, Wagon Drill Operator, Bottomman (caisson or cofferdam), Laser
Setter, Asphalt Rakers, Asphalt Screed Man.

CLASS D: Stone Cutter, Curb Setter and Flag Layer.

CLASS E: Wearing of replaceable cartridge respirator.

CLASS F: Asbestos Removal, Deleader.

CLASS G: Hazardous Waste Worker.

Per hour: 07/01/2019 07/01/2020
Building Laborer: Additional
CLASS A $ 27.88 $ 1.75
CLASS B 28.05 1.75
CLASS C 28.16 1.75
CLASS D 28.63 1.75
CLASS E 28.88 1.75
CLASS F 29.38 1.75
CLASS G 29.88 1.75

SUPPLEMENTAL BENEFITS
Per hour:

$ 25.90

OVERTIME PAY
See (B, E, E2, Q) on OVERTIME PAGE

HOLIDAY
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Paid: See (22) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

Hour terms at the following percentage of Journeyman's wage:

0  to  500  to 1000  to  1500  to  2000  to  2500  to  3000  to  4000
     55%      60%      65%        70%       75%        80%        90%

Supplemental benefits per hour:

$ 25.90
3-210b

Laborer - Heavy&Highway 12/01/2019

JOB DESCRIPTION  Laborer - Heavy&Highway DISTRICT  3
ENTIRE COUNTIES
Allegany, Cattaraugus

PARTIAL COUNTIES
Chautauqua:  Only the Townships of Busti, Carroll, Chautauqua, Clymer, Ellery, Ellicott, Ellington, French Creek, Gerry, Harmony, Kiantone,
Mina, North Harmony, Poland, Sherman, Stockton and the City of Jamestown.

WAGES
GROUP A:  Basic, Drill Helper, Flagman, Outboard and Hand Boats. Chain Saw, Concrete Aggregate Bin, Concrete Bootmen, Gin Buggy,
Hand or Machine Vibrator, Jack Hammer, Mason Tender, Mortar Mixer, Pavement Breaker, Handlers of Steel Mesh, Small Generators for
Laborers' Tools, Pipe Layers, Vibrator Type Rollers, Tamper, Drill Doctor, Water Pump Operator (2" and Single Diaphragm), Nozzle
(Asphalt, Gunite, Seeding, and Sand Blasting), Laborers on Chain Link Fence Erection, Rock Splitter and Power Unit, Pusher Type Concrete
Saw and all other Gas, Electric, Oil and Air Tool Operators, Wrecking Laborer, Grade Checker.

GROUP B:  All Rock or Drilling Machine Operators (Except Quarry Master and Similar Type), Acetylene Torch Operators and Powderman.
Blasters, Curb and Flatwork Formsetters not on structures, Stone or Granite Curb Setters, Designated Asphalt Rakers (not on cold patch),
Tail or Screw Operator on Asphalt Paver.

Per hour: 07/01/2019 07/01/2020 07/01/2021
Additional Additional

GROUP A $ 27.84 $1.50 $1.50
GROUP B 28.24 $1.50 $1.50
Hazardous waste removal, lead abatement, asbestos abatement add $ 1.50

SUPPLEMENTAL BENEFITS
Per hour:

$ 22.15

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per:

1000 hour terms at the following percentage of Journeyman's wage:

1st 2nd 3rd 4th
70% 80% 85% 90%

Supplemental benefits per hour:

$ 22.15
3-621h Zone 1

Lineman Electrician 12/01/2019

JOB DESCRIPTION  Lineman Electrician DISTRICT  6
ENTIRE COUNTIES
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Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Dutchess,
Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara,
Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Rensselaer, Rockland, Saratoga, Schenectady, Schoharie,
Schuyler, Seneca, St. Lawrence, Steuben, Sullivan, Tioga, Tompkins, Ulster, Warren, Washington, Wayne, Wyoming, Yates

WAGES
Per hour:

NOTE: Includes Teledata Work within ten (10) feet of High Voltage Transmission Lines

Below rates applicable on all overhead and underground distribution and maintenance work, and all overhead and underground transmission
line work and the installation of fiber optic cable where no other construction trades are or have been involved. (Ref #14.01.01)

07/01/2019 05/04/2020

Lineman, Technician $ 52.05 $ 53.50
Crane, Crawler Backhoe 52.05 53.50
Welder, Cable Splicer 52.05 53.50
Digging Mach. Operator 46.85 48.15
Tractor Trailer Driver 44.24 45.48
Groundman, Truck Driver 41.64 42.80
Equipment Mechanic 41.64 42.80
Flagman 31.23 32.10

Additional $1.00 per hour for entire crew when a helicopter is used.

Below rates applicable on all electrical sub-stations, switching structures, fiber optic cable and all other work not defined as "Utility outside
electrical work". (Ref #14.02.01-A)

Lineman, Technician $ 52.05 $ 53.50
Crane, Crawler Backhoe 52.05 53.50
Cable Splicer 57.26 58.85
Certified Welder -
Pipe Type Cable 54.65 56.18
Digging Mach. Operator 46.85 48.15
Tractor Trailer Driver 44.24 45.48
Groundman, Truck Driver 41.64 42.80
Equipment Mechanic 41.64 42.80
Flagman 31.23 32.10

Additional $1.00 per hour for entire crew when a helicopter is used.

Below rates apply on switching structures, maintenance projects, railroad catenary install/maintenance third rail installation, bonding of rails
and pipe type cable and installation of fiber optic cable. (Ref #14.02.01-B)

Lineman, Tech, Welder $ 53.37 $ 54.82
Crane, Crawler Backhoe 53.37 54.82
Cable Splicer 58.71 60.30
Certified Welder -
Pipe Type Cable 56.04 57.56
Digging Mach. Operator 48.03 49.34
Tractor Trailer Driver 45.36 46.60
Groundman, Truck Driver 42.70 43.86
Equipment Mechanic 42.70 43.86
Flagman 32.02 32.89

Additional $1.00 per hour for entire crew when a helicopter is used.

Below rates applicable on all overhead and underground transmission line work & fiber optic cable where other construction trades are or
have been involved. This applies to transmission line work only, not other construction. (Ref #14.03.01)

Lineman, Tech, Welder $ 54.56 $ 56.01
Crane, Crawler Backhoe 54.56 56.01
Cable Splicer 54.56 56.01
Digging Mach. Operator 49.10 50.41
Tractor Trailer Driver 46.38 47.61
Groundman, Truck Driver 43.65 44.81
Equipment Mechanic 43.65 44.81
Flagman 32.74 33.61
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Additional $1.00 per hour for entire crew when a helicopter is used.

NOTE:  THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED MULTIPLE SHIFTS OF AT LEAST FIVE
(5) DAYS DURATION WORKED BETWEEN THE HOURS LISTED BELOW:

1ST SHIFT 8:00 AM to 4:30 PM  REGULAR RATE
2ND SHIFT 4:30 PM to 1:00 AM  REGULAR RATE PLUS 17.3 %
3RD SHIFT 12:30 AM to 9:00 AM REGULAR RATE PLUS 31.4 %

** IMPORTANT NOTICE **
Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
*Effective 05/06/2013, Tuesday thru Friday may be worked with no make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour worked (also required on non-worked holidays):

The following SUPPLEMENTAL BENEFITS apply to all classification categories of CONSTRUCTION, TRANSMISSION and
DISTRIBUTION.

Journeyman $ 24.15 $ 24.90
*plus 6.75% of *plus 6.75% of
hourly wage hourly wage

*The 6.75% is based on the hourly wage paid, straight time rate or premium rate.

OVERTIME PAY
See (B, E, Q,) on OVERTIME PAGE. *Note* Double time for all emergency work designated by the Dept. of Jurisdiction.
NOTE: WAGE CAP...Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE plus Governor of NYS Election Day.
Overtime See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE plus Governor of NYS Election Day.

NOTE: All paid holidays falling on Saturday shall be observed on the preceding Friday. All paid holidays falling on Sunday shall be observed
on the following Monday. Supplements for holidays paid at straight time.

REGISTERED APPRENTICES
WAGES: 1000 hour terms at the following percentage of the applicable Journeyman Lineman wage.

1st 2nd 3rd 4th 5th 6th 7th
60% 65% 70% 75% 80% 85% 90%

SUPPLEMENTAL BENEFITS: Same as Journeyman

6-1249a

Lineman Electrician - Teledata 12/01/2019

JOB DESCRIPTION  Lineman Electrician - Teledata DISTRICT  6
ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Dutchess,
Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara,
Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Rensselaer, Rockland, Saratoga, Schenectady, Schoharie,
Schuyler, Seneca, St. Lawrence, Steuben, Sullivan, Tioga, Tompkins, Ulster, Warren, Washington, Wayne, Westchester, Wyoming, Yates

WAGES
Per hour:

For outside work, stopping at first point of attachment (demarcation).
07/01/2019 01/01/2020 01/01/2021

Cable Splicer $ 32.78 $ 33.77 $ 34.78
Installer, Repairman $ 31.12 $ 32.05 $ 33.01
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Teledata Lineman $ 31.12 $ 32.05 $ 33.01
Tech., Equip. Operator $ 31.12 $ 32.05 $ 33.01
Groundman $ 16.49 $ 16.99 $ 17.50

NOTE: EXCLUDES Teledata work within ten (10) feet of High Voltage (600 volts and over) transmission lines. For this work please see
LINEMAN.

NOTE: THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED MULTIPLE SHIFTS OF AT LEAST FIVE
(5) DAYS DURATION WORKED:

1ST SHIFT REGULAR RATE
2ND SHIFT REGULAR RATE PLUS 10%
3RD SHIFT REGULAR RATE PLUS 15%

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman $ 4.73 $ 4.73 $ 4.73

*plus 3% of *plus 3% of *plus 3% of
wage paid wage paid wage paid

*The 3% is based on the hourly wage paid, straight time rate or premium rate.

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE
NOTE: WAGE CAP...Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 16) on HOLIDAY PAGE

6-1249LT - Teledata

Lineman Electrician - Traffic  Signal,  Lighting 12/01/2019

JOB DESCRIPTION  Lineman Electrician - Traffic  Signal,  Lighting DISTRICT  6
ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Cortland, Delaware, Erie, Essex, Franklin,
Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara, Oneida, Onondaga,
Ontario, Orleans, Oswego, Otsego, Rensselaer, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Sullivan,
Tioga, Tompkins, Warren, Washington, Wayne, Wyoming, Yates

WAGES
Lineman/Technician shall perform all overhead aerial work. A Lineman/Technician on the ground will install all electrical panels, connect all
grounds, install and connect all electrical conductors which includes, but is not limited to road loop wires; conduit and plastic or other type
pipes that carry conductors, flex cables and connectors, and to oversee the encasement or burial of such conduits or pipes.

A Groundman/Groundman Truck Driver shall:  Build and set concrete forms, handle steel mesh, set footer cages, transport concrete in a
wheelbarrow, hand or machine concrete vibrator, finish concrete footers, mix mortar, grout pole bases, cover and maintain footers while
curing in cold weather, operate jack hammer, operate hand pavement breaker, tamper, concrete and other motorized saws, as a drill helper,
operate and maintain generators, water pumps, chainsaws, sand blasting, operate mulching and seeding machine, air tools, electric tools,
gas tools, load and unload materials, hand shovel and/or broom, prepare and pour mastic and other fillers, assist digger operator equipment
operator in ground excavation and restoration, landscape work and painting. Only when assisting a lineman technician, a
groundman/groundman truck driver may assist in installing conduit, pipe, cables and equipment.

A flagger's duties shall consist of traffic control only.
(Ref #14.01.01)

Per hour:
07/01/2019 05/04/2020

Lineman, Technician $ 45.00 $ 46.20
Crane, Crawler Backhoe 45.00 46.20
Certified Welder 47.25 48.51
Digging Machine 40.50 41.58
Tractor Trailer Driver 38.25 39.27
Groundman, Truck Driver 36.00 36.96
Equipment Mechanic 36.00 36.96
Flagman 27.00 27.72
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Above rates are applicable for installation, testing, operation, maintenance and repair on all Traffic Control (Signal) and Illumination (Lighting)
projects, Traffic Monitoring Systems, and Road Weather Information Systems. Includes digging of holes for poles, anchors, footer
foundations for electrical equipment; assembly of all electrical materials or raceway; placing of fish wire; pulling of cables, wires or fiber optic
cable through such raceways; splicing of conductors; dismantling of such structures, lines or equipment.

NOTE: THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED MULTIPLE SHIFTS OF AT LEAST FIVE
(5) DAYS DURATION WORKED BETWEEN THE HOURS LISTED BELOW:

1ST SHIFT 8:00 AM TO 4:30 PM   REGULAR RATE
2ND SHIFT 4:30 PM TO 1:00 AM   REGULAR RATE PLUS 17.3%
3RD SHIFT 12:30 AM TO 9:00 AM  REGULAR RATE PLUS 31.4%

** IMPORTANT NOTICE **
Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
*Effective 05/06/2013, Tuesday thru Friday may be worked with no make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour worked (but also required on non-worked holidays):

Journeyman $ 24.15 $ 24.90
*plus 6.75% of *plus 6.75% of
hourly wage hourly wage

*The 6.75% is based on the hourly wage paid, straight time rate or premium rate.
Supplements paid at STRAIGHT TIME rate for holidays.

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE.  *Note* Double time for all emergency work designated by the Dept. of Jurisdiction.
NOTE: WAGE CAP...Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid:          See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE plus Governor of NYS Election Day.
Overtime:   See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE plus Governor of NYS Election Day.

NOTE: All paid holidays falling on Saturday shall be observed on the preceding Friday. All paid holidays falling on Sunday shall be observed
on the following Monday. Supplements for holidays paid at straight time.

REGISTERED APPRENTICES
WAGES: Per hour. 1000 hour terms.

07/01/2019 05/04/2020
1st term $ 27.00 $ 27.72
2nd term 29.25 30.03
3rd term 31.50 32.34
4th term 33.75 34.65
5th term 36.00 36.96
6th term 38.25 39.27
7th term 40.50 41.58

SUPPLEMENTAL BENEFITS: Same as Journeyman
6-1249a-LT

Lineman Electrician - Tree Trimmer 12/01/2019

JOB DESCRIPTION  Lineman Electrician - Tree Trimmer DISTRICT  6
ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Dutchess,
Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara,
Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Rensselaer, Rockland, Saratoga, Schenectady, Schoharie,
Schuyler, Seneca, St. Lawrence, Steuben, Sullivan, Tioga, Tompkins, Ulster, Warren, Washington, Wayne, Wyoming, Yates

WAGES
Per hour:
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Applies to line clearance, tree work and right-of-way preparation on all new or existing energized overhead or underground electrical,
telephone and CATV lines.  This also would include stump removal near underground energized electrical lines, including telephone and
CATV lines.

07/01/2019

Tree Trimmer $ 25.79
Equipment Operator 22.81
Equipment Mechanic 22.81
Truck Driver 18.99
Groundman 15.64
Flag person 11.27

SUPPLEMENTAL BENEFITS
Per hour worked (but also required on non-worked holidays):

Journeyman $ 9.98
*plus 3% of
hourly wage

* The 3% is based on the hourly wage paid, straight time rate or premium rate.

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE
NOTE: WAGE CAP...Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid: See (5, 6, 8, 15, 16, 25) on HOLIDAY PAGE
Overtime: See (5, 6, 8, 15, 16, 25) on HOLIDAY PAGE
NOTE: All paid holidays falling on a Saturday shall be observed on the preceding Friday.
All paid holidays falling on a Sunday shall be observed on the following Monday.

6-1249TT

Mason - Building 12/01/2019

JOB DESCRIPTION  Mason - Building DISTRICT  5
ENTIRE COUNTIES
Chautauqua

PARTIAL COUNTIES
Allegany:  Entire county except the Townships of Alfred, Almond, Andover and Burns.
Cattaraugus:  Entire county except the Township of Perrysburg and the Village of Gowanda.

WAGES
Per hour: 07/01/2019 07/01/2020 07/01/2021
Building: Additional Additional
Bricklayer Cement $ 31.83 $ 1.00 $ 1.15
Mason, Plasterer, Stone
Mason, Tuck Pointer

  Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

  NOTE - In order to use the '4 Day/10 Hour Work Schedule,' as your normal schedule, you must submit an 'Employer Registration for Use of
4 Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 20.87

OVERTIME PAY
See (B,E,E2*,Q) on OVERTIME PAGE
*Note - Or other conditions beyond the employer's control such as fire or natural disaster.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

One year terms at the following percentage of Journeyman's wage:
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1st 2nd 3rd 4th
$ 19.08 $ 21.90 $ 25.21 $ 28.53

Supplemental benefits per hour:

1st 2nd 3rd 4th
$ 12.46 $ 14.93 $ 16.91 $ 18.88

5-3B - Jam - Z2

Mason - Building 12/01/2019

JOB DESCRIPTION  Mason - Building DISTRICT  3
ENTIRE COUNTIES
Erie, Niagara

PARTIAL COUNTIES
Cattaraugus:  Only the Township of Perrysburg and the Village of Gowanda.

WAGES
Per hour: 07/01/2019
Plasterer $ 30.15

Additional $3.00/hr for work on swing stage over 20 feet.

SUPPLEMENTAL BENEFITS
Per hour:

$ 20.49

OVERTIME PAY
Exterior work only See ( B, E, E2, Q ) on OVERTIME PAGE.
All other work See ( B, E, Q ) on OVERTIME PAGE.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

Hour terms at the following dollar amounts:

0   to   1000   to   2000   to   3000   to   4000   to   4700   to   5400    to   6000   to   7000   to   8000
     $ 12.00     $ 14.00     $ 15.00     $ 16.00     $ 17.00     $ 18.00      $ 19.00     $ 20.00     $ 21.00

Supplemental benefits per hour:

Hour terms at the following dollar amounts:

0   to   4000   to   4700   to   5400   to   6000   to   8000
     $ 2.50       $ 3.50       $ 4.50       $ 5.50       $ 7.50

3-9-Pltr

Mason - Building 12/01/2019

JOB DESCRIPTION  Mason - Building DISTRICT  5
ENTIRE COUNTIES
Erie, Niagara

PARTIAL COUNTIES
Cattaraugus:  Only the Township of Perrysburg and the Village of Gowanda.

WAGES
Per Hour: 07/01/2019
Building:
Bricklayer $ 31.49
Stone Mason 31.49
Tuck Pointer 31.49

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.
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NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 28.34

OVERTIME PAY
See (B,E,E2*,Q) on OVERTIME PAGE
*Note - Or other conditions beyond the employer's control such as fire or natural disaster.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

1250 hour terms at the following wage:

1st 2nd 3rd 4th
$ 24.87 $ 25.39 $ 27.12 $ 29.63

Supplemental benefits per hour:

1st 2nd 3rd 4th
$ 10.95 $ 16.43 $ 20.70 $ 24.20

5-3B-Z3

Mason - Building / Heavy&Highway 12/01/2019

JOB DESCRIPTION  Mason - Building / Heavy&Highway DISTRICT  3
ENTIRE COUNTIES
Erie

PARTIAL COUNTIES
Cattaraugus:  Only the Township of Perrysburg and the Village of Gowanda.

WAGES
Per hour: 07/01/2019 07/01/2020

Additional
Cement Mason $ 30.00 $ 1.25
Additional $0.25 per hr for Swing scaffold or exterior scaffold 42' or higher.
Additional $1.00 per hr when required to wear respirator.

SUPPLEMENTAL BENEFITS
Per hour:

$ 31.67

OVERTIME PAY
See (B, E, Q, V) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

750 hour terms at the following dollar amounts:

1st 2nd 3rd 4th 5th 6th
$ 15.00 $ 16.50 $ 19.50 $ 22.50 $ 25.50 $ 28.50

Supplemental benefits per hour:

1st 2nd 3rd 4th 5th 6th
$ 8.41 $ 11.36 $ 11.23 $ 14.42 $ 16.47 $ 19.69

3-111Erie

Mason - Heavy&Highway 12/01/2019

JOB DESCRIPTION  Mason - Heavy&Highway DISTRICT  5
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ENTIRE COUNTIES
Allegany, Broome, Chautauqua, Chemung, Chenango, Cortland, Delaware, Genesee, Livingston, Monroe, Ontario, Orleans, Otsego,
Schuyler, Seneca, Steuben, Tioga, Tompkins, Wayne, Wyoming, Yates

PARTIAL COUNTIES
Cattaraugus:  Enitre county except in the Township of Perrysburg and the Village of Gowanda only the Bricklayer classification applies.
Erie:  Only the Bricklayer classification applies.
Niagara:  Only the Bricklayer classification applies.

WAGES
Per hour: 07/01/2019 07/01/2020 07/01/2021
Heavy & Highway: Additional Additional
Cement Mason $ 31.28 $ 1.00 $ 1.15
Bricklayer 31.28

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 22.23

OVERTIME PAY
See (B, E, E2, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

1500 hour terms at the following percentage of Journeyman's wage:

1st 2nd 3rd 4th
50% 60% 70% 80%

Supplemental benefits per hour:

1st term $ 13.93
2nd - 4th term 22.23

5-3h

Mason - Tile Finisher 12/01/2019

JOB DESCRIPTION  Mason - Tile Finisher DISTRICT  5
ENTIRE COUNTIES
Chautauqua

PARTIAL COUNTIES
Allegany:  Entire County with the exception of the Towns of Alfred, Almond, Andover and Burns.
Cattaraugus:  With the exception of the Township of Perrysburg and the Village of Gowanda.

WAGES
Per hour: 07/01/2019 07/01/2020 07/01/2021
Building: Additional Additional
Marble, Slate, Terrazzo $ 27.00 $ 1.00 $ 1.15
and Tile Finisher

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour: $ 17.81

OVERTIME PAY
See (B,E,E2*,Q) on OVERTIME PAGE
*Note - Or other conditions beyond the employer's control such as fire or natural disaster.
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HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

1st and 2nd term 1200 hours and 3rd term 1300 hours at the following percentage of Journeyman's rate:

1st 2nd 3rd
$ 18.03 $ 21.37 $ 22.28

Supplemental benefits per hour:

1st 2nd 3rd
$ 8.78 $ 9.94 $ 13.53

5-3TF - Z2

Mason - Tile Finisher 12/01/2019

JOB DESCRIPTION  Mason - Tile Finisher DISTRICT  5
ENTIRE COUNTIES
Erie, Niagara, Orleans

PARTIAL COUNTIES
Cattaraugus:  Only the Township of Perrysburg and the Village of Gowanda.

WAGES
Per hour: 07/01/2019

Building:
Marble, Slate, Terrazzo $ 29.30
and Tile Finisher

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour: $ 16.13

OVERTIME PAY
See (B,E,E2*,Q) on OVERTIME PAGE
*Note - Or other conditions beyond the employer's control such as fire or natural disaster.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

1200 hours 1st and 2nd term and 1300 hours 3rd term at the following wage:

1st 2nd 3rd
$ 18.74 $ 21.31 $ 24.13

Supplemental benefits per hour:

1st 2nd 3rd
$ 8.44 $ 10.43 $ 12.17

5-3TF - Z3

Mason - Tile Setter 12/01/2019

JOB DESCRIPTION  Mason - Tile Setter DISTRICT  5
ENTIRE COUNTIES
Erie, Niagara, Orleans

PARTIAL COUNTIES
Cattaraugus:  Only in the Township of Perrysburg and the Village of Gowanda.
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WAGES
Per hour: 07/01/2019
Building:
Marble, Slate, Terrazzo $ 31.97
and Tile Setter

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour: $ 27.36

OVERTIME PAY
See (B,E,E2*,Q) on OVERTIME PAGE
*Note - Or other conditions beyond the employer's control such as fire or natural disaster.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

1250 hour terms at the following wage:

1st 2nd 3rd 4th
$ 24.65 $ 25.12 $ 26.89 $ 29.93

Supplemental benefits per hour:

1st 2nd 3rd 4th
$ 10.87 $ 16.35 $ 20.53 $ 23.45

5-3TS - Z3

Mason - Tile Setter 12/01/2019

JOB DESCRIPTION  Mason - Tile Setter DISTRICT  5
ENTIRE COUNTIES
Chautauqua

PARTIAL COUNTIES
Allegany:  Entire County with the exception of the towns of Alfred, Almond, Andover and Burns.
Cattaraugus:  With the exception of the Township of Perrysburg and the Village of Gowanda.

WAGES
Per hour: 07/01/2019 07/01/2020 07/01/2021
Building: Additional Additional
Marble, Slate, Terrazzo $ 32.19 $ 1.00 $ 1.15
and Tile Setter

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 18.16

OVERTIME PAY
See (B,E,E2*,Q) on OVERTIME PAGE
*Note - Or other conditions beyond the employer's control such as fire or natural disaster.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:
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One year terms at the following percentage of Joureyman's wage:

1st 2nd 3rd 4th
$ 20.14 $ 23.24 $ 26.32 $ 29.42

Supplemental benefits per hour:

1st 2nd 3rd 4th
$ 9.99 $ 11.95 $ 13.92 $ 15.88

5-3TS - Z2

Millwright 12/01/2019

JOB DESCRIPTION  Millwright DISTRICT  7
ENTIRE COUNTIES
Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Herkimer, Madison, Seneca, Tioga, Yates

WAGES
Per Hour 07/01/2019 07/01/2020

Additional
Building $ 28.18 $ 1.60
Heavy & Highway* 30.18 1.60

*Effective 5/1/2019, all Heavy and Highway Millwright construction will be paid at the rate indicated above.

NOTE - ADDITIONAL PREMIUMS PAID FOR THE FOLLOWING WORK LISTED BELOW (amount subject to any overtime premiums):
- Certified Welders shall receive $1.75 per hour in addition to the current Millwright's rate, provided he/she is directed to perform certified
welding.
-  On building projects, if a work site has been declared a hazardous site by the Owner and the use of protective gear (including, as a
minimum, air purifying canister-type chemical respirators) are required, then that employee shall receive a $1.50 premium per hour.
-  H/H work performed on hazardous waste sites where employees are required to wear protective gear shall receive an additional $2.00 per
hour over the Millwright H/H rate for all hours worked on the day protective gear was worn
- An employee performing the work of a machinist shall receive $2.00 per hour in addition to the current Millwright's rate. For the purpose of
this premium to apply, a "machinist" is a person who uses a lathe, Bridgeport, milling machine or similar type of tool to make or modify parts.
- When performing work underground at 500 feet and below, the employee shall receive an additional $0.50. This amount will increase to
$1.00 on 7/1/2020.

SUPPLEMENTAL BENEFITS
Per hour:

Journeyman $ 22.05

OVERTIME PAY
See (B, E, *E2, Q) on OVERTIME PAGE
*Note - Saturday may be used as a make-up day and worked at the straight time rate of pay during a work week when conditions such as
weather, power failure, fire, or natural disaster prevent the performance of work on a regular scheduled work day.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
NOTE: Any holiday that falls on Sunday shall be observed the following Monday. Any holiday that falls on a Saturday shall be observed the
preceding Friday.

REGISTERED APPRENTICES
WAGES: (1) year terms at the following percentage of Journeyman's wage.

1st 2nd 3rd 4th
60% 70% 80% 90%

SUPPLEMENTAL BENEFITS per hour worked:

Appr. 1st year $  10.50
Appr. 2nd year 18.59
Appr. 3rd year 19.74
Appr. 4th year 20.90

7-1163 Zone 2

Operating Engineer - Building 12/01/2019

JOB DESCRIPTION  Operating Engineer - Building DISTRICT  12
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ENTIRE COUNTIES
Cattaraugus, Chautauqua, Erie, Orleans, Wyoming

PARTIAL COUNTIES
Genesee:  Only that portion of the county that lies west of a line down the center of Route 98 excluding that area that lies within the City of
Batavia.

WAGES
CLASS A: Air Hoist, All Boom Type Equipment, All Pans and Carry-Alls, Archer Hoist, Asphalt Curb and Gutter Machines, Asphalt Roller,
Asphalt Spreader or Paver, Automatic Fine Grade Machine (CMI or similar, first and second operator), Backhoe and Pullhoe, Backhoe and
Pullhoe (tractor mounted, rubber tired), Back Filling Machine, Belt Placer (CMI or similar type), Bending Machine (Pipe), Bituminous
Spreader and Mixer, Blacktop Plants (Automated and Non-automated), Blast or Rotary Drill (Truck or Track Mounted), Blower for Burning
Brush, Boiler (when used for power), Boom Truck (excluding pick-up and delivery), Boring Machine, Bulldozer, Cableway, Cage Hoist,
Caisson Auger, Central Mix Plant (and all concrete batching plants), Cherry Picker, Concrete Cleaning Decontamination Machine Operator,
Concrete Curb and Gutter Machine, Concrete Curing Machine, Concrete Cutters (Vermeer or Similar Type), Concrete Mixer (over 1/2 cu
yd.), Concrete Pavement Spreaders and Finishers, Concrete Paver, Concrete Pump, Conveyor, Core Drill, Crane, Crusher, Decon of
Equipment, Derrick, Dragline, Dredge, Drill Rig (Tractor Mounted), Dual Drum Paver, Electric Pump used in conjunction with Well Point
Systems, Elevating Grader (self propelled or towed), Elevator, Excavator (all purpose, hydraulically operated), Farm Tractor with
Accessories, Fine Grade Machine, Forklift, Front End Loader, Generator (10 outlets or more), Gradall, Grader, Grout or Gunite Machine,
Head Tower, Heavy Equipment Robotics Operator/Mechanic, Helicopter (when used for hoisting), Hoist (one drum), Hoisting Engine,
Horizontal Directional Drill Locator, Horizontal Directional Drill Operator, Hydraulic Boom, Hydraulic Hammer (self-propelled), Hydraulic Pipe
Jack Machine (or similar type machine), Hydraulic Rock Expander (or similar type machine), Hydraulic System Pumps, Hydro Crane, Hydro
Hammer (or similar type), Industrial Tractor, Jersey Spreader, Kolman Plant Loader (and similar type loaders), Laser Screed, Locomotive,
Lubrication Truck, Maintenance Engineer, Maintenance, Lubrication Unit or Truck, Mine Hoist, Mixer for Stabilized Base (self-propelled),
Monorail, Motorized Hydraulic Pin Puller, Motorized Hydraulic Seeder, Mucking Machine, Mulching Machine, Multiple Drum Hoist (more than
one drum in use), Overhead Crane, Peine Crane (or similar type), Pile Driver, Plant Engineer, Pneumatic Mixer, Post Hole Digger and Driver,
Power Broom, Pump Crete, Push Button Hoist, Push or Snatch Cat, Quarry Master or equivalent, Road Widener, Rock Bit Sharpener (all
types), Roller (all), Rolling Machine (pipe), Rotomill, Scissors Trucks, Lift, or Boom Lift of any type (when used for hoisting), Scoopmobile,
Shovel, SideBoom, Skidsteer/Bobcat (Similar Type), Skimmer, Slip Form Paver (CMI or similar type), Snorkel/Vacuum Truck, Strato-Tower,
Stump Chipping Machine, Tire Truck and Drivers performing tire repair (exclude outside vendor), Towed Roller, Tractor Drawn Belt-Type
Grader/Loader, Tractor Shovel, Tractor with Towed Accessories, Tractor (when using winch power), Tractors, Trencher, Truck Crane, Truck
Mechanic and Helper (exclude Teamsters when repairing their own trucks), Tunnel Shovel, Tube Finisher (CMI and similar type), Ultra High
Pressure Waterjet Cutting Tool System Operator/Mechanic, Vacuum Blasting Machine Operator/Mechanic, Vibratory Compactor, Vibro
Tamp, Well Drilling Machine, Well Point, Winch, Winch Truck with A Frame.

CLASS B: Aggregate Bin, Aggregate Plant, Apprentice Engineer, Apprentice Engineer Driver, Articulated Off Road Material Hauler, Boiler
(used in conjunction with production), CMI and similar type Concrete Spreads (Apprentice Engineer), Cement Bin, Chipping Machine and
Chip Spreader, Compressors (4 or less), Compressors (any size, but subject to other provisions for Compressors, Dust Collectors,
Generators, Mechanical Heaters, Pumps, Welding Machines - four of any type or combination), Concrete Mixer (1/2 cu. yd. and under),
Fireman, Form Tamper, Form Trucks (excluding Teamster or delivery), Fuel Truck or Drivers (exclude Teamster or delivery), Heaters,
Heating Boiler (used for temporary heat), Helper on Lubrication Unit or Truck, Jeep Trencher, Power Heaterman, Power Plant in excess of
10 K.W., Pumps, Revinius Widener, Steam Boilers (if manning or license by local law is required), Steam Cleaner (when used for cleaning
equipment on the job site), Welding Machine (1 machine over 300 amps or 2 or 3 machines regardless of amps).

Operating Engineer- Building:

Per hour: 07/01/2019
Class A $ 37.21
Class B 32.73
Crane(Up to 60 Tons) 38.71
  "  (61 to 199 Tons) 40.71
  "  (200 to 399 Tons) 41.21
  "  (400 Tons or more) 41.71

Additional $5.00/hr. for Any Tower Crane
Additional $2.50/hr. for Hazardous Work Site
Additional $1.00/hr. for Tunnel Work

SUPPLEMENTAL BENEFITS
Per Hour:

Journeyman $ 29.85**

**Note: For Overtime Hours $21.65 of this amount is paid a straight time, the
remaining balance of $8.20 is paid at the same premium as the wage.

OVERTIME PAY
See (B, E, *E2, P, **V) on OVERTIME PAGE
* Only Saturdays between October 15th and April 15th.

HOLIDAY
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Paid: See (5, 6) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:
1 year Terms

1st 2nd 3rd 4th
$27.05 $27.94 $28.82 $29.71

Supplemental benefits Per Hour:
All Apprentices $28.95**

**Note: For Overtime Hours $21.65 of this amount to be paid a straight time rate
remaining balance of $7.30 is paid at same premium as the wage.

12-17b

Operating Engineer - Heavy&Highway 12/01/2019

JOB DESCRIPTION  Operating Engineer - Heavy&Highway DISTRICT  12

ENTIRE COUNTIES
Cattaraugus, Chautauqua, Erie, Orleans, Wyoming

PARTIAL COUNTIES
Genesee:  Only that portion of the county that lies west of a line down the center of Route 98 excluding that area that lies within the City of
Batavia.

WAGES
CLASS A: Air Hoist, All Boom Type Equipment, All Pans and Carry-Alls, Asphalt Curb and Cutter Machines, Asphalt Roller, Asphalt
Spreader or Paver, Automatic Fine Grade Machine (CMI or similar, first and second operator), Backhoe and Pullhoe (all), Back Filling
Machine, Belt Placer (CMI or similar type), Bending Machine (pipe), Bituminous Spreader and Mixer, Blacktop Plant (all), Blast or Rotary Drill
(Truck or Track Mounted), Blower for Burning Brush, Boiler (when used for power), Boom Truck, Boring Machine, Bulldozer, Cableway,
Cage Hoist, Caisson Auger, Central Mix Plant (and all Concrete Batching Plants), Cherry Picker, Concrete Cleaning Decontamination
Machine, Concrete Curb and Gutter Machine, Concrete Curing Machine, Concrete Mixer (over 1/2 cu. yd.), Concrete Pavement Spreaders
and Finishers, Concrete Paver, Concrete Pump, Concrete Saw (self propelled), Conveyor, Convoying Vehicles Convoying Engineer's
Equipment, Core Drill, Crane, Crusher, Decontamination of Equipment, Derrick, Dragline, Dredge, Drill Rig (Tractor Mounted), Dual Drum
Paver, Electric Pump used in conjunction with Well Point Systems, Elevating Grader (self propelled or towed), Elevator, Excavator (all
purpose, hydraulically operated), Farm Tractor with Accessories, Fine Grade Machine, Forklift, Front End Loader, Gradall, Grader, Grout or
Gunite Machine, Head Tower, Heavy Equipment Robotics Operator/Mechanic, Hoist (all types), Hoisting Engine, Horizontal Directional Drill
Locator, Horizontal Directional Drill Operator, Hydraulic Boom, Hydraulic Hammer (self propelled), Hydraulic Pipe Jack Machine, (or similar
type machine), Hydraulic Rock Expander (or similar type machine), Hydraulic System Pumps, Industrial Tractor, Jersey Spreader, Kolman
Plant Loader (and similar type Loaders), Laser Screed, Locomotive, Log Skidder (similar type), Maintenance Engineer, Maintenance,
Lubrication Unit or Truck, Mine Hoist, Mixer for Stabilized Base (self propelled), Monorail, Motorized Hydraulic Pin Puller, Motorized
Hydraulic Seeder, Mucking Machine, Mulching Machine, Overhead Crane, Parts Chasing, Peine Crane (or similar type), Pile Driver, Plant
Engineer, Pneumatic Mixer, Post Hole Digger and Post Driver, Power Broom, Pump Crete, Push Button Hoist, Push or Snatch Cat, Quarry
Master (or equivalent), Road Widener, Rock Bit Sharpener (all types), Roller (all), Rolling Machine (Pipe), Rotomill, Scoopmobile, Shovel,
Side Boom, Skidsteer/Bobcat (similar type), Skimmer, Slip Form Paver (CMI or similar, first and second operator), Snorkel/Vacuum Truck,
Strato-Tower, Tire Truck & Repair, Towed Roller, Tractor Drawn Belt-Type Grader/Loader, Tractor Shovel, Tractor with Towed Accessories,
Tractors (when using winch power), Trencher, Truck Crane, Tug Boats, Tunnel Shovel, Tube Finisher (CMI and similar), Vacuum Blasting
Machine Operator/Mechanic, Vibratory Compactor, Vibro Tamp, Waterjet Cutting Tool System Operator/Mechanic (Ultra High Pressure),
Well Drilling Machine, Well Point, Winch, Winch Truck with A Frame.

CLASS B: Aggregate Bin, Aggregate Plant, Apprentice Engineer, Apprentice Engineer Driver, Articulated Off Road Material Hauler, CMI and
similar type Concrete Spreads (Apprentice Engineer), Cement Bin, Chipping Machine and Chip Spreader, Compressors (4 or less),
Compressors: any size, but subject to other provisions for Compressors, Dust Collectors, Generators, Mechanical Heaters, Pumps, Welding
Machines (four of any type or combination), Concrete Mixer (1/2 cu. yd. and under), Fireman, Form Tamper, Fuel Truck, Heating Boiler
(used for temporary heat), Helper on Lubrication Unit or Truck, Jeep Trencher, Power Heaterman, Power Plant in excess of 10 K.W., Pumps
(4" or over), Revinius Widener, Steam Cleaner, Stump Chipping Machine, Welding Machine (1 machine over 300 amps or 2 or 3 machines
regardless of amps).

Operating Engineer- Heavy/Highway, Sewer/Water, Tunnel:

Per hour: 07/01/2019
Class A $ 38.99
Class B 34.49
Crane(boom over 100ft) 39.74
  "  (boom over 200ft) 39.99
  "  (boom over 300ft) 40.49

Additional $3.00/hr. for Lattice Boom
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Additional $3.00/hr. for Hydraulic Crane over 60 tons
Additional $2.50/hr. for Hazardous Work Site
Additional $1.00/hr. for Tunnel Work
Additional $3.00/hr. for Mandated Off-Shift Work

SUPPLEMENTAL BENEFITS
Per hour:

Journeymen $ 31.16*

*Note: For Overtime Hours $23.46 of the amount paid at straight time, the
remaining balance of $7.70 is paid at the same premium as the wage.

OVERTIME PAY
See (B, E, Q, T, *V) on OVERTIME PAGE

HOLIDAY
Paid: See (*5, **6) on HOLIDAY PAGE
Overtime: See (***5, ****6) on HOLIDAY PAGE
*,** NOTE: If Holiday falls on a Sunday it will be celebrated on Monday
***,**** NOTE: If employee works that Monday use "T" under Overtime Pay.

REGISTERED APPRENTICES
Wages per hour:
Apprentices at 1 year terms

1st 2nd 3rd 4th
$31.49 $32.49 $33.49 $34.49

Supplemental Benefits

All Apprentices $30.76*

Note: For Overtime Hours $23.46 of this amount is paid at straight time , the
remaining balance of $7.30 is paid at the same premium as the wage.

12-17 hh/sw/t

Operating Engineer - Survey Crew 12/01/2019

JOB DESCRIPTION  Operating Engineer - Survey Crew DISTRICT  12

ENTIRE COUNTIES
Cattaraugus, Chautauqua, Erie, Orleans, Wyoming

PARTIAL COUNTIES
Genesee:  Only that portion of the county that lies west of a line down the center of Route 98 excluding that area that lies within the City of
Batavia.

WAGES
These rates apply to Building and Heavy Highway.

Per hour:
SURVEY CLASSIFICATIONS:

Party Chief - One who directs a survey party.
Instrument Person - One who operates the surveying instruments.
Rod Person - One who holds the rods and assists the Instrument Person.

07/01/2019

Party Chief $ 41.51
Instrument Person 39.15
Rod Person 27.10

Additional $3.00 per hr. for work in a Tunnel.
Additional $2.50 per hr. for EPA or DEC certified toxic or hazardous waste work.

SUPPLEMENTAL BENEFITS
Per hour worked:

Journeyman $ 26.80

OVERTIME PAY
See (B, E, P, T) on OVERTIME PAGE
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HOLIDAY
Paid: See (5, 6) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
WAGES:1000 hour terms based on the Percentage of Rod Person wage:

07/01/2019

0-1000 Hrs    60%
1001-2000 Hrs    70%
2001-3000 Hrs    80%

SUPPLEMENTAL BENEFITS per hour worked:

0-1000 Hrs $ 16.21
1001-2000 Hrs 18.92
2001-3000 Hrs 21.63

12-17D Sur

Operating Engineer - Survey Crew - Consulting Engineer 12/01/2019

JOB DESCRIPTION  Operating Engineer - Survey Crew - Consulting Engineer DISTRICT  12

ENTIRE COUNTIES
Cattaraugus, Chautauqua, Erie, Orleans, Wyoming

PARTIAL COUNTIES
Genesee:  Only that portion of the county that lies west of a line down the center of Route 98 excluding that area that lies within the City of
Batavia.

WAGES
These rates apply to feasibility and preliminary design surveying, line of grade surveying for inspection or supervision of construction when
performed under a Consulting Engineer Agreement.

Per hour:
SURVEY CLASSIFICATIONS:

Party Chief - One who directs a survey party.
Instrument Person - One who operates the surveying instruments.
Rod Person - One who holds the rods and assists the Instrument Person.

07/01/2019

Party Chief $ 41.51
Instrument Person 39.15
Rod Person 27.10

SUPPLEMENTAL BENEFITS
Per hour worked:

Journeyman $ 26.80

OVERTIME PAY
See (B, E, P, T) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
WAGES: 1000 hour terms based on the Percentage of Rod Persons Wage:

07/01/2019

0-1000     60%
1001-2000     70%
2001-3000     80%

SUPPLEMENTAL BENEFITS per hour worked:

0-1000 $ 16.21
1001-2000 18.92
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2001-3000 21.63
12-17D Con Eng

Painter 12/01/2019

JOB DESCRIPTION  Painter DISTRICT  3
ENTIRE COUNTIES
Allegany, Erie, Genesee, Niagara, Orleans, Wyoming

PARTIAL COUNTIES
Cattaraugus:  Entire County except the Townships of Conewango, Leon, Napoli, New Albion, Randolph and South Valley.
Chautauqua:  Only the Townships of Awkright, Dunkirk, Hanover, Pomfret, Portland, Sheridan and Villenova.
Livingston:  Only the Townships of North Dansville, Nunda, Ossian,Portage, Sparta, Spring Water and West Sparta.
Steuben:  Only the Townships of Avoca, Canisteo, Cohocton, Dansville,Fremont, Greenwood, Hartsville, Hornellsville, Howard, Jasper,
Prattsburg, Pulteney, Troupsburg, Tuscarora, Urbana, Wayland, Wayne, Woodhull, West Union, Wheeler, and the City of Hornell.

WAGES
Per hour: 07/01/2019 05/01/2020

Additional
Basic Rate (Brush & Roll) $ 26.45 $ 1.00
Spray painting, wallcovering 26.45 1.00
Abrasive and hydroblasting 26.45 1.00
Taping/DryWall Finisher 26.95 1.00
Skeleton Steel* 27.20 1.00

* Skeleton Steel: No floors, walls or ceiling are constructed, including radio and television towers, flagpoles, smokestacks, cranes and the
abatement of coatings with lead, asbestos and/or arsenic, etc. All work within the confines of a plant shall be paid the skeleton steel rate
(except in-plant tank work (see Tank Rate)).

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.

NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:

$ 25.34

OVERTIME PAY
Exterior work only See ( B, E4, F*, R ) on OVERTIME PAGE.
All other work See ( B, F*, R ) on OVERTIME PAGE.
* Note - Saturday is payable at straight time if the employee misses work, except where a doctor's or hospital verification of illness is
produced Monday through Friday when work was available to the employee.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

Painter/Decorator: 750 hour terms at the following percentage of Journeyman's Basic wage rate:
1st 2nd 3rd 4th 5th 6th 7th 8th
50% 55% 60% 65% 70% 75% 80% 90%
Taper/Drywall Finisher: 750 hour terms at the following percentage of Journeyman's Taper wage:
1st 2nd 3rd 4th 5th 6th
50% 55% 60% 65% 75% 85%

Supplemental benefits per hour:

Painter/Decorator and Taper/Drywall Finisher:
1st 2nd 3rd 4th 5th 6th 7th 8th

$ 2.30 $ 4.30 $ 5.30 $ 5.80 $ 6.30 $ 6.80 $ 7.30 $ 7.55
3-4-Buf, Nia, Olean

Painter 12/01/2019

JOB DESCRIPTION  Painter DISTRICT  3
ENTIRE COUNTIES
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Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Cortland, Delaware, Erie, Genesee, Herkimer, Jefferson,
Lewis, Livingston, Madison, Monroe, Niagara, Oneida, Onondaga, Ontario, Orleans, Oswego, Otsego, Schuyler, Seneca, St. Lawrence,
Steuben, Tioga, Tompkins, Wayne, Wyoming, Yates

WAGES
Per hour: 07/01/2019 05/01/2020

Additional
Bridge $ 38.50 $ 1.05
Tunnel 38.50 1.05
Tank* 36.50 1.05

For Bridge Painting Contracts, ALL WORKERS on and off the bridge (including Flagmen) are to be paid Painter's Rate; the contract must be
ONLY for Bridge Painting.

Tank rate applies to indoor and outdoor tanks, tank towers, standpipes, digesters, waste water treatment tanks, chlorinator tanks, etc.
Covers all types of tanks including but not limited to steel tanks, concrete tanks, fiberglass tanks, etc.

Note an additional $2.00 per hour is required when the contracting agency or project specification requires any shift to start prior to 6:00am
or after 12:00 noon.

SUPPLEMENTAL BENEFITS
Per hour:

$ 28.70

OVERTIME PAY
Exterior work only See ( B, E4, F*, R ) on OVERTIME PAGE.
All other work See ( B, F*, R ) on OVERTIME PAGE.
*Note - Saturday is payable at straight time if the employee misses work, except where a doctor's or hospital verification of illness is
produced Monday through Friday when work was available to the employee.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

750 hour terms at the following percentage of Journeyman's wage rate:
1st 2nd 3rd 4th 5th 6th
50% 55% 60% 65% 75% 85%

Supplemental benefits per hour:

1st & 2nd terms $ 5.45
3rd & 4th terms 5.45
5th & 6th terms 6.45

3-4-Bridge, Tunnel, Tank

Painter 12/01/2019

JOB DESCRIPTION  Painter DISTRICT  3
ENTIRE COUNTIES
PARTIAL COUNTIES
Cattaraugus:  Only the Townships of Conewango, Leon, Napoli, New Albion, Randolph and South Valley.
Chautauqua:  Only the Townships of Busti, Carroll, Charlotte, Chautauqua, Cherry Creek, Clymer, Ellery, Ellicott, Ellington, French Creek,
Gerry, Harmony, Kiantone, Mina, North Harmony, Poland, Ripley, Sherman, Stockton, Westfield and the City of Jamestown.

WAGES
Per hour: 07/01/2019 05/01/2020

Additional
Brush & Roller, taping, $ 26.15 $ 1.00
wallcovering, swing & bosun 26.15 1.00
under 3 stories or under 35 ft 26.15 1.00
Swing & bosun over 3 stories or 26.40 1.00
over 35 feet, steel painting 26.40 1.00
All spraying, steam cleaning & 26.80 1.00
sandblasting, all toxic coating 26.80 1.00
Stacks 27.45 1.00

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday.  Friday may be used as a make-up day.
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NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:

$ 18.08

OVERTIME PAY
Exterior work only See ( B, E4, F*, R ) on OVERTIME PAGE.
All other work See ( B, F*, R ) on OVERTIME PAGE.
* Note - Saturday is payable at straight time if the employee misses work, except where a doctor's or hospital verification of illness is
produced Monday through Friday when work was available to the employee.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

Painter/Decorator: 750 hour terms at the following percentage of Journeyman's Basic wage rate:
1st 2nd 3rd 4th 5th 6th 7th 8th
50% 55% 60% 65% 70% 75% 80% 90%
Taper/Drywall Finisher: 750 hour terms at the following percentage of Journeyman's Taper wage:
1st 2nd 3rd 4th 5th 6th
50% 55% 60% 65% 75% 85%

Supplemental benefits per hour:

Painter/Decorator and Taper/Drywall Finisher:
1st 2nd 3rd 4th 5th 6th 7th 8th

$ 2.30 $ 4.30 $ 5.30 $ 5.80 $ 6.30 $ 6.80 $ 7.30 $ 7.55
3-4-Jamestown

Painter - Metal Polisher 12/01/2019

JOB DESCRIPTION  Painter - Metal Polisher DISTRICT  8
ENTIRE COUNTIES
Albany, Allegany, Bronx, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware,
Dutchess, Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Kings, Lewis, Livingston, Madison, Monroe,
Montgomery, Nassau, New York, Niagara, Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Queens, Rensselaer,
Richmond, Rockland, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Suffolk, Sullivan, Tioga, Tompkins,
Ulster, Warren, Washington, Wayne, Westchester, Wyoming, Yates

WAGES
07/01/2019

Metal Polisher $ 30.58
Metal Polisher* 31.53
Metal Polisher** 34.08

*Note: Applies on New Construction & complete renovation
** Note: Applies when working on scaffolds over 34 feet.

SUPPLEMENTAL BENEFITS
Per Hour: 07/01/2019

Journeyworker:
All classification $ 7.72

OVERTIME PAY
See (B, E, P, T) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 6, 11, 15, 16, 25, 26) on HOLIDAY PAGE
Overtime: See (5, 6, 9, 11, 15, 16, 25, 26) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:
One (1) year term at the following wage rates:

07/01/2019
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1st year $ 15.00
2nd year   15.00
3rd year   15.75

1st year* $ 17.39
2nd year*   17.44
3rd year*   18.29

1st year** $ 19.50
2nd year**   19.50
3rd year**   20.25

*Note: Applies on New Construction & complete renovation
** Note: Applies when working on scaffolds over 34 feet.

Supplemental benefits:
Per hour:

1st year $ 5.52
2nd year   5.52
3rd year   5.52

8-8A/28A-MP

Plumber 12/01/2019

JOB DESCRIPTION  Plumber DISTRICT  3
ENTIRE COUNTIES
Erie, Niagara, Wyoming

PARTIAL COUNTIES
Allegany:  Only the Townships of Allen, Angelica, Belfast, Caneadea, Centerville, Granger, Hume, New Hudson and Rushford
Cattaraugus:  Only the Townships of Ashford, Dayton, East Otto, Ellicottville, Farmersville, Franklinville, Freedom, Leon, Lyndon, Machias,
Mansfield, New Albion, Otto, Perrysburg, Persia and Yorkshire.
Chautauqua:  Only the Townships of Arkwright, Charlotte, Cherry Creek, Dunkirk, Hanover, Pomfret, Portland, Ripley, Sheridan, Stockton,
Villenova, Westfield, City of Dunkirk and Village of Fredonia.
Genesee:  Only the Townships of Alabama, Alexander, Batavia, Darien, Elba, Oakfield, Pembroke and the City of Batavia.
Orleans:  Only the Townships of Ridgeway, Shelby and Yates.

WAGES
Per hour: 07/01/2019

Plumber $ 35.60
Steamfitter $ 35.60

Note - Add 10% (ten-percent) to wage when HAZMAT training is required or when OSHA compliant respirator protection is required.

SUPPLEMENTAL BENEFITS
Per hour:

$ 25.86
Note - $3.40 of this amount must be paid at the same premium as the wage.

OVERTIME PAY
See (*B, **E, Q) on OVERTIME PAGE
* Double time after 11 hours per day on Weekdays.
** Double time after 10 hours per day on Saturday.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 16) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

One year terms at the following percentage of Journeyman's wage:

1st 2nd 3rd 4th 5th
45% 55% 65% 75% 90%
Note - Add 10% (ten-percent) to wage when HAZMAT training is required or when OSHA compliant respirator protection is required.

Supplemental benefits per hour:

$ 21.30
Note - $3.40 of this amount must be paid at the same premium as the wage.

Page 61

Prevailing Wage Rates for 07/01/2019 - 06/30/2020 Published by the New York State Department of Labor
Last Published on Dec 01 2019 PRC Number 2019015352  Cattaraugus County



3-22-Buffalo, Niagara

Plumber 12/01/2019

JOB DESCRIPTION  Plumber DISTRICT  3
ENTIRE COUNTIES
PARTIAL COUNTIES
Allegany:  Only the Townships of Alma, Amity, Bolivar, Clarksville, Cuba, Friendship, Genesee, Wirt and that portion of Scio which lies west
of Rt. 19.
Cattaraugus:  Only the Townships of Allegany, Carrollton, Conewango, Cold Spring, Great Valley, Hinsdale, Humphrey, Ischua, Little Valley,
Napoli, Olean, Portville, Randolph, Red House, Salamanca, South Valley, the City of Olean, the City of Salamanca, and the Allegany Indian
Reservation.
Chautauqua:  Only the Townships of Busti, Carroll, Chautauqua, Clymer, Ellery, Ellicott, Ellington, French Creek, Gerry, Harmony, Kiantone,
Mina, North Harmony, Poland, Sherman, and the City of Jamestown.

WAGES
Per hour: 07/01/2019

Plumber $ 34.03
Steamfitter $ 34.03

Note - Add 10% (ten-percent) to wage when HAZMAT training is required or when OSHA compliant respirator protection is required.

SUPPLEMENTAL BENEFITS
Per hour:

$ 25.86
Note - $3.40 of this amount must be paid at the same premium as the wage.

OVERTIME PAY
See (*B, **E, Q) on OVERTIME PAGE
* Double time after 11 hours per day on Weekdays.
** Double time after 10 hours per day on Saturday.

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6, 16) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

One year terms at the following percentage of Journeyman's wage:

1st 2nd 3rd 4th 5th
45% 55% 65% 75% 90%

Note - Add 10% (ten-percent) to wage when HAZMAT training is required or when OSHA compliant respirator protection is required.

Supplemental benefits per hour:

$ 21.30
Note - $3.40 of this amount must be paid at the same premium as the wage.

3-22-Southern

Roofer 12/01/2019

JOB DESCRIPTION  Roofer DISTRICT  3
ENTIRE COUNTIES
Allegany, Cattaraugus, Chautauqua

WAGES
Per hour: 07/01/2019

Roofer $ 31.00
Waterproofer 31.00
Asbestos Removal with respirator or protective suit add $1.00 per hour.

SUPPLEMENTAL BENEFITS
Per hour:

$ 13.95

OVERTIME PAY
See (B, E, E2, Q) on OVERTIME PAGE

HOLIDAY
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Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:

750 hour terms at the following percentage of Journeyman's wage:

1st 2nd 3rd 4th 5th 6th
50% 50% 60% 70% 80% 90%

Supplemental benefits per hour:

1st & 2nd terms $ 0.58
All other terms 13.95

3-210

Sheetmetal Worker 12/01/2019

JOB DESCRIPTION  Sheetmetal Worker DISTRICT  3
ENTIRE COUNTIES
Cattaraugus, Chautauqua

WAGES
Per hour: 07/01/2019 07/01/2020 07/01/2021

Sheet Metal Worker $ 27.75 $0.75 $0.75

Additional $1.00 per hour for work performed at a height of fifty (50) feet or more on boatswains chair, swing (of any type), picks and plank.

The following premiums apply when shift work is mandated in the job specification or by the contracting agency:
15% when the majority of the hours are worked between the hours of 3:30PM - 1:00AM
20% when the majority of the hours are worked between the hours of 11:00PM - 9:00AM

SUPPLEMENTAL BENEFITS
Per hour:

$ 23.53

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per:

1000 hour year terms:
1st 2nd 3rd 4th 5th 6th 7th 8th

$ 13.88 $ 14.99 $ 16.10 $ 17.21 $ 18.32 $ 19.43 $ 20.54 $ 21.65

Supplemental Benefits
07/01/2019

1st term $ 13.29
2nd term 13.84
3rd term 16.04
4th term 16.70
5th term 17.36
6th term 18.02
7th term 18.68
8th term 19.33

3-112-Jamestown

Sprinkler Fitter 12/01/2019

JOB DESCRIPTION  Sprinkler Fitter DISTRICT  1
ENTIRE COUNTIES
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Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Erie, Essex, Franklin,
Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara, Oneida, Onondaga,
Ontario, Orleans, Oswego, Otsego, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Tioga, Tompkins, Washington, Wayne, Wyoming,
Yates

WAGES
Per hour 07/01/2019
Sprinkler $ 34.91
Fitter

SUPPLEMENTAL BENEFITS
Per hour

Journeyman $ 24.93

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (1) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE
Note:  When a holiday falls on Sunday, the following Monday shall be considered a holiday and all work performed on either day shall be at
the double time rate. When a holiday falls on Saturday, the preceding Friday shall be considered a holiday and all work performed on either
day shall be at the double time rate.

REGISTERED APPRENTICES
Wages per hour

For Apprentices HIRED ON OR AFTER 04/01/2010:

One Half Year terms at the following percentage of journeyman's wage.

1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th
45% 50% 55% 60% 65% 70% 75% 80% 85% 90%

Supplemental Benefits per hour worked

1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th
$ 9.18 $ 9.22 $ 17.89 $ 17.93 $ 18.48 $ 18.52 $ 18.57 $ 18.61 $ 18.66 $ 18.70

For Apprentices HIRED ON OR AFTER 04/01/2013:

One Half Year terms at the following percentage of journeyman's wage.

1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th
45% 50% 55% 60% 65% 70% 75% 80% 85% 90%

Supplemental Benefits per hour worked

1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th
$ 8.27 $ 8.27 $ 18.04 $ 18.04 $ 18.29 $ 18.29 $ 18.29 $ 18.29 $ 18.29 $ 18.29

1-669

Teamster - Building / Heavy&Highway 12/01/2019

JOB DESCRIPTION  Teamster - Building / Heavy&Highway DISTRICT  3
ENTIRE COUNTIES
Cattaraugus, Chautauqua

PARTIAL COUNTIES
Allegany:  Entire county except the Townships of Alfred, Almond, Burns and West Almond.

WAGES
GROUP 1: Warehousemen, Yardmen, Truck Helpers, Panel Trucks, Flatboy Material Trucks (straight jobs), Single Axle Dump Trucks,
Dumpsters, Material Checkers and Receivers, Greasers, Truck Tiremen, Mechanics Helpers and Parts Chasers, Tandems and Batch
Trucks, Mechanics, Dispatcher, Semi-Trailers, Low-boy Trucks, Asphalt Distributor Trucks, and Agitator, Mixer Trucks and Dumpcrete type
vehicles, Truck Mechanic, Fuel Trucks.

GROUP 2: Specialized Earth Moving Equipment, Euclid type, or similar off-highway where not self-loading and self-contained concrete
mobile unit, Off-highway Tandem Back-Dump, Twin Engine Equipment and Double-Hitched Equipment where not self-loading, Water Tanks,
Sprinkler Trucks and Winch Trucks.
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Per hour: 07/01/2019
GROUP 1 $ 38.31
GROUP 2 38.31
Add $ 2.00 when required to use personal protection when performing hazardous waste removal work.
Add $ 2.00 while operating articulating truck.

SUPPLEMENTAL BENEFITS
Per hour:

$ 14.78

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid: See (5, 20) on HOLIDAY PAGE
Overtime: See (5, 6) on HOLIDAY PAGE

3-264

Welder 12/01/2019

JOB DESCRIPTION  Welder DISTRICT  1
ENTIRE COUNTIES
Albany, Allegany, Bronx, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware,
Dutchess, Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Kings, Lewis, Livingston, Madison, Monroe,
Montgomery, Nassau, New York, Niagara, Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Queens, Rensselaer,
Richmond, Rockland, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Suffolk, Sullivan, Tioga, Tompkins,
Ulster, Warren, Washington, Wayne, Westchester, Wyoming, Yates

WAGES
Per hour 07/01/2019

Welder: To be paid the same rate of the mechanic performing the work.*

*EXCEPTION: If a specific welder certification is required, then the 'Certified Welder' rate in that trade tag will be paid.

OVERTIME PAY
HOLIDAY

1-As Per Trade
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Overtime Codes
 
Following is an explanation of the code(s) listed in the OVERTIME section of each classification contained in the attached schedule.
Additional requirements may also be listed in the HOLIDAY section. 
 
NOTE: Supplemental Benefits are 'Per hour worked' (for each hour worked) unless otherwise noted
 
 

( AA ) Time and one half of the hourly rate after 7 and one half hours per day

( A  ) Time and one half of the hourly rate after 7 hours per day

( B  ) Time and one half of the hourly rate after 8 hours per day

( B1 ) Time and one half of the hourly rate for the 9th & 10th hours week days and the 1st 8 hours on Saturday.
Double the hourly rate for all additional hours

( B2 ) Time and one half of the hourly rate after 40 hours per week

( C  ) Double the hourly rate after 7 hours per day

( C1 ) Double the hourly rate after 7 and one half hours per day

( D  ) Double the hourly rate after 8 hours per day

( D1 ) Double the hourly rate after 9 hours per day

( E  ) Time and one half of the hourly rate on Saturday

( E1 ) Time and one half 1st 4 hours on Saturday;  Double the hourly rate all additional Saturday hours

( E2 ) Saturday may be used as a make-up day at straight time when a day is lost during that week due to inclement
weather

( E3 ) Between November 1st and March 3rd Saturday may be used as a make-up day at straight time when a day is
lost during that week due to inclement weather, provided a given employee has worked between 16 and 32
hours that week

( E4 ) Saturday and Sunday may be used as a make-up day at straight time when a day is lost during that week due
to inclement weather

( E5 ) Double time after 8 hours on Saturdays

( F  ) Time and one half of the hourly rate on Saturday and Sunday

( G  ) Time and one half of the hourly rate on Saturday and Holidays

( H  ) Time and one half of the hourly rate on Saturday, Sunday, and Holidays

( I  ) Time and one half of the hourly rate on Sunday

( J  ) Time and one half of the hourly rate on Sunday and Holidays

( K  ) Time and one half of the hourly rate on Holidays

( L  ) Double the hourly rate on Saturday

( M  ) Double the hourly rate on Saturday and Sunday

( N  ) Double the hourly rate on Saturday and Holidays

( O  ) Double the hourly rate on Saturday, Sunday, and Holidays

( P  ) Double the hourly rate on Sunday

( Q  ) Double the hourly rate on Sunday and Holidays

( R  ) Double the hourly rate on Holidays

( S  ) Two and one half times the hourly rate for Holidays
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( S1 ) Two and one half times the hourly rate the first 8 hours on Sunday or Holidays  One and one half times the
hourly rate all additional hours.

( T  ) Triple the hourly rate for Holidays

( U  ) Four times the hourly rate for Holidays

( V  ) Including benefits at SAME PREMIUM as shown for overtime

( W  ) Time and one half for benefits on all overtime hours.

( X  ) Benefits payable on Paid Holiday at straight time. If worked, additional benefit amount will be required for
worked hours. (Refer to other codes listed.)
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Holiday Codes
 
PAID Holidays:
 
Paid Holidays are days for which an eligible employee receives a regular day's pay, but is not required to perform work. If an employee
works on a day listed as a paid holiday, this remuneration is in addition to payment of the required prevailing rate for the work actually
performed.
 
OVERTIME Holiday Pay:
 
Overtime holiday pay is the premium pay that is required for work performed on specified holidays.  It is only required where the employee
actually performs work on such holidays.  The applicable holidays are listed under HOLIDAYS: OVERTIME. The required rate of pay for
these covered holidays can be found in the OVERTIME PAY section listings for each classification.
 
Following is an explanation of the code(s) listed in the HOLIDAY section of each classification contained in the attached schedule. The
Holidays as listed below are to be paid at the wage rates at which the employee is normally classified.
 
 

( 1 ) None

( 2 ) Labor Day

( 3 ) Memorial Day and Labor Day

( 4 ) Memorial Day and July 4th

( 5 ) Memorial Day, July 4th, and Labor Day

( 6 ) New Year's, Thanksgiving, and Christmas

( 7 ) Lincoln's Birthday, Washington's Birthday, and Veterans Day

( 8 ) Good Friday

( 9 ) Lincoln's Birthday

( 10 ) Washington's Birthday

( 11 ) Columbus Day

( 12 ) Election Day

( 13 ) Presidential Election Day

( 14 ) 1/2 Day on Presidential Election Day

( 15 ) Veterans Day

( 16 ) Day after Thanksgiving

( 17 ) July 4th

( 18 ) 1/2 Day before Christmas

( 19 ) 1/2 Day before New Years

( 20 ) Thanksgiving

( 21 ) New Year's Day

( 22 ) Christmas

( 23 ) Day before Christmas

( 24 ) Day before New Year's

( 25 ) Presidents' Day

( 26 ) Martin Luther King, Jr. Day

( 27 ) Memorial Day

( 28 ) Easter Sunday
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New York State Department of Labor - Bureau of Public Work 
State Office Building Campus 

Building 12 - Room 130 
Albany, New York  12240 

 
REQUEST FOR WAGE AND SUPPLEMENT INFORMATION 

Fax (518) 485-1870 or mail this form for new schedules or for determination for additional occupations. 
This Form Must Be Typed

Submitted By:
(Check Only One)

A. Public Work Contract to be let by: (Enter Data Pertaining to Contracting/Public Agency)

1. Name and complete address 2. 07 City
01 DOT 08 Local School District
02 OGS 09 Special Local District, i.e.,
03 Dormitory Authority Fire, Sewer, Water District

1O Village04 State University
11 TownConstruction Fund
12 County05 Mental Hygiene

Facilities Corp. 13 Other Non-N.Y. State
Fax:Telephone:

 06 OTHER N.Y. STATE UNIT (Describe)
E-Mail:

check if new or change) 4. SERVICE REQUIRED. Check appropriate box and provide project
information.

3. SEND REPLY TO (
Name and complete address:

New Schedule of Wages and Supplements.

APPROXIMATE BID DATE :

Additional Occupation and/or Redetermination

PRC NUMBER ISSUED PREVIOUSLY FOR
THIS PROJECT :

OFFICE USE ONLYTelephone: Fax:

E-Mail:

B. PROJECT PARTICULARS

6. Location of Project:5.
Location on Site

Route No/Street Address

Village or City

Town

County

7. Nature of Project - Check One: 8. OCCUPATION FOR PROJECT :
1. New Building Guards, WatchmenConstruction (Building, Heavy
2. Addition to Existing Structure Highway/Sewer/Water) Janitors, Porters, Cleaners, 

Elevator Operators3. Heavy and Highway Construction (New and Repair) Tunnel
Moving furniture and4. New Sewer or Waterline
equipment

Residential
5. Other New Construction (Explain)

Trash and refuse removal
Landscape Maintenance

6. Other Reconstruction, Maintenance, Repair or Alteration Elevator maintenance
Window cleaners7. Demolition Exterminators, Fumigators
Other (Describe)8. Building Service Contract

Signature
Name and Title of Requester10.

SEE PAGE TWO FOR LAWS RELATING TO PUBLIC WORK CONTRACTSPW-39 (04.11)

( ) ( )

Project Title

Description of Work

Contract Identification Number

Note: For NYS units, the OSC Contract No.

NY State Units (see Item 5) 

9. Has this project been reviewed for compliance with the Wicks Law involving separate bidding? YES 

( ) ( )

As Required by Articles 8 and 9 of the NYS  Labor Law

Contracting Agency Architect or Engineering Firm Public Work District Office Date:

(Check if new or change)

Fire Safety Director, NYC Only

NO



 



Under Article 8 and Article 9 of the NYS Labor Law, a contractor, sub-contractor and/or 

its successor shall be debarred and ineligible to submit a bid on or be awarded any 

public work or public building service contract/sub-contract with the state, any municipal 

corporation or public body for a period of five (5) years from the date of debarment when:

• Two (2) final determinations have been rendered within any consecutive six-year (6)
period determining that such contractor, sub-contractor and/or its successor has
WILLFULLY failed to pay the prevailing wage and/or supplements;

• One (1) final determination involves falsification of payroll records or the kickback of
wages and/or supplements.

The agency issuing the determination and providing the information, is denoted under the

heading ‘Fiscal Officer’. DOL = New York State Department of Labor; NYC = New York City

Comptroller's Office; AG = New York State Attorney General’s Office; DA = County District

Attorney’s Office.

Debarment Database: To search for contractors, sub-contractors and/or their successors 
debarred from bidding or being awarded any public work contract or subcontract under NYS 
Labor Law Articles 8 and 9, or under NYS Workers' Compensation Law Section 141-b, 
access the database at this link: https://applications.labor.ny.gov/EDList/searchPage.do

NEW YORK STATE DEPARTMENT OF LABOR 
Bureau of Public Work  -  Debarment List 

LIST OF EMPLOYERS INELIGIBLE TO BID ON OR BE 
AWARDED ANY PUBLIC WORK CONTRACT 

For inquiries where WCB is listed as the "Agency", please call 1-866-546-9322 





  

 

AGENCY Fiscal Officer FEIN EMPLOYER NAME EMPLOYER
DBA NAME

ADDRESS DEBARMENT
START DATE

DEBARMENT
END DATE

DOL DOL *****0996 A-1 CONSTRUCTION &
RENOVATION INC

1973 81ST ST - SUITE A-5
BROOKLYN NY 11214

01/08/2015 01/08/2020

DOL NYC ABDUL KARIM C/O NORTH AMERICAN IRON
W

1560 DECATUR
STREETRIDGEWOOD NY

11385

05/15/2015 05/15/2020

DOL DOL *****4539 ACCOMPLISHED WALL
SYSTEMS INC

112 OSCAWANNA HEIGHTS
RD

PUTNAM VALLEY NY 10542

03/13/2015 03/12/2020

DOL DOL *****3344 ACT INC 6409 LAND O LAKES BLVD
LAND O LAKES FL 34638

11/10/2015 11/10/2020

DOL DOL *****4018 ADIRONDACK BUILDING
RESTORATION INC.

4156 WILSON ROAD EAST
TABERG NY 13471

03/26/2019 03/26/2024

DOL DOL *****1687 ADVANCED SAFETY
SPRINKLER INC

261 MILL ROAD
P.O BOX 296EAST AURORA

NY 14052

07/29/2015 07/29/2020

DOL DOL *****1687 ADVANCED SAFETY
SPRINKLER INC

261 MILL ROAD
P.O BOX 296EAST AURORA

NY 14052

05/29/2019 05/29/2024

DOL NYC *****6775 ADVENTURE MASONRY
CORP.

1535 RICHMOND AVENUE
STATEN ISLAND NY 10314

12/13/2017 12/13/2022

DOL DOL AJ TORCHIA 10153 ROBERTS RD
SAUQUOIT NY 13456

08/09/2016 08/09/2021

DOL DOL *****3344 ALL CATASTROPHE
CONSTRUCTION TEAM INC

ACT INC 6409 LAND O LAKES BLVD
LAND O LAKES FL 34638

11/10/2015 11/10/2020

DOL DOL *****8740 ALLSTATE ENVIRONMENTAL
CORP

C/O JOSE MONTAS
27 BUTLER PLACEYONKERS

NY 10710

03/18/2011 03/19/2020

DOL DOL AMADEO J TORCHIA TORCHIA'S
HOME

IMPROVEMEN
T

10153 ROBERTS RD
SAUQUOIT NY 13456

08/09/2016 08/09/2021

DOL DOL ANGELO F COKER 12/04/2018 12/04/2023

DOL NYC ANISUL ISLAM C/O RELIANCE GENERAL
CONS

644 OCEAN
PARKWAYBROOKLYN NY

11230

09/02/2015 09/02/2020

DOL DOL ANITA SALERNO 158 SOLAR ST
SYRACUSE NY 13204

01/07/2019 01/07/2024

DOL DA ANTHONY CARDINALE 58-48 59TH STREET
MASPETH NY 11378

05/16/2012 05/08/2020

DOL DOL ANTHONY J MINGARELLI JR C/O T & T CONCRETE INC
2560 HAMBURG

TURNPIKELACKAWANNA NY
14218

07/08/2015 07/08/2020

DOL DOL ANTHONY PERGOLA 3 WEST MAIN ST/SUITE 208
ELMSFORD NY 10323

01/23/2017 01/23/2022

DOL DOL ANTONIO ESTIVEZ 442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL *****3020 APCO CONTRACTING CORP 24 SOUTH MARYLAND
AVENUE

PORT WASHINGTON  NY
11050

09/24/2012 09/02/2020

DOL NYC *****9232 ARKAY CONSTRUCTION INC 102-104 GREYLOCK AVENUE
BELLEVILLE NJ 07109

07/15/2015 07/15/2020

DOL NYC *****4779 ASTORIA GENERAL
CONTRACTING CORP

35-34 31ST STREET
LONG ISLAND CITY NY 11106

09/02/2015 09/02/2020

DOL NYC *****7217 ASTRO COMMUNICATIONS OF
NY CORP

79 ALEXANDER AVE- STE 36A
BRONX NY 10454

10/30/2015 10/30/2020

DOL NYC *****6046 ATLANTIC SUN
CONTRUCTION CORP

58-46 59TH AVENUE
MASPETH NY 11378

05/08/2015 05/08/2020

DOL NYC *****6683 ATLAS RESTORATION CORP. 35-12 19TH AVENUE
ASTORIA NY 11105

08/02/2017 08/02/2022

DOL NYC AUDLEY O'BRIEN 1273 NORTH AVENUE/#1 CP
NEW ROCHELLE NY 10804

04/07/2015 04/07/2020

DOL NYC *****2591 AVI 212 INC. 260 CROPSEY AVENUE
APT 11GBROOKLYN NY 11214

10/30/2018 10/30/2023

DOL DOL AVIS R HILL 3510 HICKORY WALK LANE
ELLENWOOD GA 32094

01/22/2015 01/22/2020

DOL AG AVTAR SINGH 116-24 127TH STREET
SOUTH OZONE PARK NY

11420

12/22/2015 12/22/2020

DOL AG BALDEV SINGH 116-24 127TH STREET
SOUTH OZONE PARK NY

11420

12/22/2015 12/22/2020
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DOL NYC BALWINDER SINGH 421 HUDSON ST

SUITE C5NEW YORK NY 10014
02/20/2019 02/20/2024

DOL DOL BARBARA CASSIDY 7 BLENIS PLACE
VALHALLA NY 10595

04/02/2015 04/02/2020

DOL DOL BARRY KINNEY 6409 LAND O LAKES BLVD
LAND O LAKES FL 34638

11/10/2015 11/10/2020

DOL NYC *****3915 BEACON RESTORATION INC SUITE B-8
782 PELHAM PARKWAY

SOUTHBRONX  NY 10462

04/21/2016 04/21/2021

DOL NYC *****8416 BEAM CONSTRUCTION, INC. 50 MAIN ST
WHITE PLAINS NY 10606

01/04/2019 01/04/2024

DOL DOL BIAGIO CANTISANI 06/12/2018 06/12/2023

DOL DOL *****4512 BOB BRUNO EXCAVATING,
INC

5 MORNINGSIDE DR
AUBURN NY 13021

05/28/2019 05/28/2024

DOL DOL BOGDAN MARKOVSKI 370 W. PLEASANTVIEW AVE
SUITE 2.329HACKENSACK NJ

07601

02/11/2019 02/11/2024

DOL DOL *****8551 BRANDY'S MASONRY 216 WESTBROOK STREET
P O BOX 304SAYRE PA 18840

08/09/2016 08/09/2021

DOL NYC *****6555 BROOKLYN WELDING CORP 1273 NORTH AVENUE/ #1 CP
NEW ROCHELLE NY 10804

04/07/2015 04/07/2020

DOL DOL *****1449 BRRESTORATION NY INC 140 ARCADIA AVENUE
OSWEGO NY 13126

09/12/2016 09/12/2021

DOL DOL BRUCE MORSEY C/O KENT HOLLOW SIDING LL
29A BRIDGE STREETNEW

MILFORD CT 06776

01/15/2016 01/15/2021

DOL DOL BRUCE P. NASH JR. 5841 BUTTERNUT ROAD
EAST SYRACUSE NY 13057

09/12/2018 09/12/2023

DOL DOL *****8809 C.B.E. CONTRACTING
CORPORATION

310 MCGUINESS BLVD
GREENPOINT NY 11222

03/07/2017 03/07/2022

DOL DOL *****9383 C.C. PAVING AND
EXCAVATING, INC.

2610 SOUTH SALINA ST
SUITE 12SYRACUSE NY 13205

12/04/2018 12/04/2023

DOL DOL CANTISANI & ASSOCIATES
LTD

442 ARMONK RD
MOUNT KISCSO NY 10549

06/12/2018 06/12/2023

DOL DOL CANTISANI HOLDING LLC 06/12/2018 06/12/2023

DOL DOL CARIBBEAN POOLS C/O DOUGLAS L MALARKEY
64 VICTORIA

DRIVEBINGHAMTON NY 13904

02/04/2016 02/04/2021

DOL DOL *****3812 CARMODY "2" INC 06/12/2018 06/12/2023

DOL DOL *****1143 CARMODY BUILDING CORP CARMODY
CONTRACTIN

G AND
CARMODY

CONTRACTIN
G CORP.

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL CARMODY CONCRETE
CORPORATION

06/12/2018 06/12/2023

DOL DOL CARMODY ENTERPRISES,
LTD.

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL CARMODY INC 442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL *****3812 CARMODY INDUSTRIES INC 06/12/2018 06/12/2023

DOL DOL CARMODY MAINTENANCE
CORPORATION

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL CARMODY MASONRY CORP 442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL NYC *****9172 CASSIDY EXCAVATING INC 14 RAILROAD AVENUE
VALHALLA NY 10595

05/15/2014 04/02/2020

DOL DOL *****8809 CBE CONTRACTING CORP 142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017 03/07/2022

DOL AG CESAR J. AGUDELO 81-06 34TH AVENUE
APT. 6EJACKSON HEIGHTS NY

11372

02/07/2018 02/07/2023

DOL DOL *****7655 CHAMPION CONSTRUCTION
SERVICES CORP

2131 SCHENECTADY AVENUE
BROOKLYN NY 11234

11/18/2015 11/18/2020

DOL NYC CHARLES CASSIDY JR 14 RAILROAD AVENUE
VALHALLA NY 10595

05/15/2014 04/02/2020

DOL DOL CHARLES ZIMMER JR 216 WESTBROOK STREET
P O BOX 304SAYRE PA 18840

08/09/2016 08/09/2021

DOL DOL CHRISTINE J HEARNE C/O CJ-HEARNE
CONSTRUCTIO

131 PONCE DE LEON AVE
NEATLANTA GA 30308

12/01/2015 12/01/2020
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DOL DOL CHRISTOPHER J MAINI 19 CAITLIN AVE

JAMESTOWN NY 14701
09/17/2018 09/17/2023

DOL DOL CHRISTOPHER
PAPASTEFANOU A/K/A CHRIS

PAPASTEFANOU

1445 COMMERCE AVE
BRONX NY 10461

05/30/2019 05/30/2024

DOL DOL *****0671 CJ-HEARNE CONSTRUCTION
CO

SUITE 204
131 PONCE DE LEON

AVENUEATLANTA GA 30308

12/01/2015 12/01/2020

DOL DOL *****1927 CONSTRUCTION PARTS
WAREHOUSE, INC.

CPW 5841 BUTTERNUT ROAD
EAST SYRACUSE NY 13057

09/12/2018 09/12/2023

DOL NYC *****2164 CREATIVE TRUCKING INC 58-83 54TH STREET
MASPETH NY 11378

02/26/2016 02/26/2021

DOL DOL *****2524 CSI ELECTRICAL &
MECHANICAL INC

42-32 235TH ST
DOUGLASTON NY 11363

01/14/2019 01/14/2024

DOL DOL *****7761 D L MALARKEY
CONSTRUCTION

64 VICTORIA DRIVE
BINGHAMTON NY 13904

02/04/2016 02/04/2021

DOL DOL *****7888 D L MALARKEY
CONSTRUCTION INC

64 VICTORIA DRIVE
BINGHAMTON NY 13904

02/04/2016 02/04/2021

DOL DOL *****5629 DAKA PLUMBING AND
HEATING LLC

2561 ROUTE 55
POUGHQUAG NY 12570

02/19/2016 02/19/2021

DOL DOL DANICA IVANOSKI 61 WILLETT ST.
PASSAIC NJ 07503

10/26/2016 10/26/2021

DOL DOL DARIAN L COKER 2610 SOUTH SALINA ST
SUITE 2CSYRACUSE NY 13205

12/04/2018 12/04/2023

DOL DOL DARYL T RIEKS C/O RIEKS CONTRACTING LLC
4804 GAHWILER

ROADAUBURN NY 13021

05/01/2015 05/01/2020

DOL NYC *****7707 DASSLE CONTRACTING INC 213-37 39TH AVE/SUITE 120
BAYSIDE NY 11360

05/08/2015 05/08/2020

DOL DOL DAVID MARTINEZ C/O EMPIRE TILE INC
6 TREMONT

COURTHUNTINGTON STATION
NY 11746

03/08/2016 03/08/2021

DOL DOL DEBBIE STURDEVANT 29 MAPLEWOOD DRIVE
BINGHAMTON NY 13901

02/21/2017 02/21/2022

DOL AG DEBRA MARTINEZ 31 BAY ST
BROOKLYN NY 11231

03/28/2018 03/28/2023

DOL DOL DEDA GAZIVODAN C/O DAKA PLUMBING AND H
2561 ROUTE 55POUGHQUAG

NY 12570

02/19/2016 02/19/2021

DOL DOL DELPHI PAINTING &
DECORATING CO INC

1445 COMMERCE AVE
BRONX NY 10461

05/30/2019 05/30/2024

DOL DOL DENNIS SCHWANDTNER C/O YES SERVICE AND REPAI
145 LODGE AVEHUNTINGTON

STATION NY 11476

08/09/2016 08/09/2021

DOL DOL DF CONTRACTORS OF
ROCHESTER, INC.

1835 DAANSEN RD.
PALMYRA NY 14522

05/16/2017 05/16/2022

DOL DOL DF CONTRACTORS, INC. 1835 DAANSEN RD.
PALMYRA NY 14522

05/16/2017 05/16/2022

DOL NYC DIMITRIOS KOUTSOUKOS C/O ASTORIA GENERAL
CONTR

35-34 31ST STREETLONG
ISLAND CITY NY 11106

09/02/2015 09/02/2020

DOL NYC DIMITRIOS TSOUMAS 35-12 19TH AVENUE
ASTORIA NY 11105

08/02/2017 08/02/2022

DOL DOL *****3242 DONALD R. FORSAY DF LAWN
SERVICE

1835 DAANSEN RD.
PALMYRA NY 14522

05/16/2017 05/16/2022

DOL DOL DONALD R. FORSAY 1835 DAANSEN RD.
PALMYRA NY 14522

05/16/2017 05/16/2022

DOL DOL DORIS SKODA C/O APCO CONTRACTING
CORP

24 SOUTH MARYLAND
AVENUEPORT WASHINGTON

NY 11050

09/24/2012 09/02/2020

DOL NYC *****7404 DOSANJH CONSTRUCTION
CORP

9439 212TH STREET
QUEENS VILLAGE NY 11428

02/25/2016 02/25/2021

DOL DOL DOUGLAS L MALARKEY MALARKEY
CONSTRUCTI

ON

64 VICTORIA DRIVE
B INGHAMTON NY 13904

02/04/2016 02/04/2021

DOL DOL E C WEBB 6409 LAND O LAKES BLVD
LAND O LAKES FL 34638

11/10/2015 11/10/2020

DOL DOL EARL L WILSON WILSON
BROTHER
DRYWALL

CONTRACTOR
S

36 ABERSOLD STREET
ROCHESTER NY 14621

08/31/2015 08/31/2020

DOL DOL EAST COAST PAVING 2238 BAKER RD
GILLETT PA 16923

03/12/2018 03/12/2023

DOL DOL *****0780 EMES HEATING & PLUMBING
CONTR

5 EMES LANE
MONSEY NY 10952

01/20/2002 01/20/3002
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DOL DOL *****3270 EMPIRE TILE INC 6 TREMONT COURT

HUNTINGTON STATION NY
11746

03/08/2016 03/08/2021

DOL DOL *****7403 F & B PAINTING
CONTRACTING INC

2 PARKVIEW AVENUE
HARRISON NY 10604

09/26/2016 09/26/2021

DOL DOL FAIGY LOWINGER 11 MOUNTAIN RD
28 VAN BUREN DRMONROE

NY 10950

03/20/2019 03/20/2024

DOL DOL FAY MATTHEW C/O CHAMPION
CONSTRUCTION

2131 SCHENECTADY
AVENUEBROOKLYN NY 11234

11/18/2015 11/18/2020

DOL DOL FAZIA GINA ALI-MOHAMMED C/O
CHAMPION

CONSTRUCTI
ON

2131 SCHENECTADY AVENUE
BROOKLYN NY 11234

11/18/2015 11/18/2020

DOL DOL FRANK BENEDETTO 19 CATLIN AVE
JAMESTOWN NY 14701

09/17/2018 09/17/2023

DOL DOL FRANK BENEDETTO C/O F & B PAINTING CONTRA
2 PARKVIEW

AVENUEHARRISON NY 10604

09/26/2016 09/26/2021

DOL DOL *****4722 FRANK BENEDETTO AND
CHRISTOPHER J MAINI

B & M
CONCRETE

19 CAITLIN AVE
JAMESTOWN NY 14701

09/17/2018 09/17/2023

DOL DOL GABRIEL FRASSETTI 04/10/2019 04/10/2024

DOL DOL GALINDA ROTENBERG C/O GMDV TRANS INC
67-48 182ND STREETFRESH

MEADOWS NY 11365

06/24/2016 06/24/2021

DOL DOL GEOFF CORLETT 415 FLAGGER AVE
#302STUART FL 34994

10/31/2018 10/31/2023

DOL DA GEORGE LUCEY 150 KINGS STREET
BROOKLYN NY 11231

01/19/1998 01/19/2998

DOL DOL GIGI SCHNECKENBURGER 261 MILL RD
EAST AURORA NY 14052

05/29/2019 05/29/2024

DOL DOL *****5674 GMDV TRANS INC 67-48 182ND STREET
FRESH MEADOWS NY 11365

06/24/2016 06/24/2021

DOL NYC GREAT ESTATE
CONSTRUCTION, INC.

327 STAGG ST
BROOKLYN NY 11206

10/10/2017 10/10/2022

DOL DOL GREGORY S. OLSON P.O BOX 100
200 LATTA BROOK

PARKHORSEHEADS NY 14845

03/08/2018 03/08/2023

DOL NYC HARMEL SINGH 15 CLINTON LANE
HICKSVILLE NY 11801

02/25/2016 02/25/2021

DOL NYC HAROLD KUEMMEL 58-83 54TH STREET
MASPETH NY 11378

02/26/2016 02/26/2021

DOL DOL HENRY VAN DALRYMPLE 2663 LANTERN LANE
ATLANTA GA 30349

12/01/2015 12/01/2020

DOL DOL *****6370 HILLIANO CONSTRUCTION &
ELECTRICAL INC

354 MAGNOLIA STREET
ROCHESTER NY 14611

01/22/2015 01/22/2020

DOL DOL *****8282 IDEMA DEVELOPMENT INC 91 COLLEGE AVENUE
POUGHKEEPSIE NY 12603

12/04/2015 12/04/2020

DOL DOL *****8282 IDEMA GENERAL
CONTRACTORS INC

91 COLLEGE AVENUE
POUGHKEEPSIE NY 12603

12/04/2015 12/04/2020

DOL DOL *****7001 INTEGRATED CONSTRUCTION
& POWER SYSTEMS INC

SUITE 100
2105 W GENESEE

STREETSYRACUSE NY 13219

01/06/2016 01/06/2021

DOL DOL *****5131 INTEGRITY MASONRY, INC. M&R
CONCRETE

722 8TH AVE
WATERVLIET NY 12189

06/05/2018 06/05/2023

DOL DOL IRENE KASELIS 32 PENNINGTON AVE
WALDWICK NJ 07463

05/30/2019 05/30/2024

DOL AG J A M CONSTRUCTION CORP SUITE 125
265 SUNRISE

HIGHWAYROCKVILLE CENTRE
NY 10457

04/07/2016 04/07/2021

DOL DOL *****4910 J V MAGIC TOUCH
CORPORATION

94-25 57TH AVENUE, APT 5G
ELMHURST NY 11373

01/12/2015 01/12/2020

DOL DOL J.A. HIRES CADWALLADER P.O BOX 100
200 LATTA BROOK

PARKHORSEHEADS NY 14845

03/08/2018 03/08/2023

DOL DOL JAMES B RHYNDERS 91 COLLEGE AVENUE
POUGHKEEPSIE NY 12603

12/04/2015 12/04/2020

DOL DOL JAMES C. DELGIACCO 722 8TH AVE
WATERVLIET NY 12189

06/05/2018 06/05/2023

DOL DOL JAMES E RHYNDERS 91 COLLEGE AVENUE
POUGHKEEPSIE NY 12603

12/04/2015 12/04/2020

DOL AG JAMES FALCONE SUITE 125
265 SUNRISE

HIGHWAYROCKVILLE CENTRE
NY 10457

04/07/2016 04/07/2021
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DOL DOL JAMES LIACONE 9365 WASHINGTON ST

LOCKPORT IL 60441
07/23/2018 07/23/2023

DOL DOL JAMES RACHEL 9365 WASHINGTON ST
LOCKPORT IL 60441

07/23/2018 07/23/2023

DOL DOL JAMES RHYNDERS SR 91 COLLEGE AVENUE
POUGHKEEPSIE NY 12603

12/04/2015 12/04/2020

DOL DOL JAMES SICKAU 3090 SHIRLEY ROAD
NORTH COLLINS NY 14111

04/19/2011 07/08/2020

DOL DOL JASON W MILLIMAN C/O ROCHESTER
ACOUSTICAL

P O BOX 799HILTON NY 14468

02/19/2016 02/19/2021

DOL DOL *****5368 JCH MASONRY &
LANDSCAPING INC.

35 CLINTON AVE
OSSINING NY 10562

09/12/2018 09/12/2023

DOL NYC JEFFREY CASSIDY 14 RAILROAD AVENUE
VALHALLA NY 10595

05/15/2014 04/02/2020

DOL DOL JESSICA WHITESIDE C/O BRRESTORATION NY INC
140 ARCADIA

AVENUEOSWEGO NY 13126

09/12/2016 09/12/2021

DOL AG JOHN ANTHONY MASSINO 36-49 204TH STREET
BAYSIDE NY 11372

02/07/2018 02/07/2023

DOL DOL JOHN F. CADWALLADER 200 LATTA BROOK PARK
HORSEHEADS NY 14845

03/08/2018 03/08/2023

DOL DOL *****4612 JOHN F. CADWALLADER, INC. THE GLASS
COMPANY

P.O BOX 100
200 LATTA BROOK

PARKHORSEHEADS NY 14845

03/08/2018 03/08/2023

DOL AG *****0600 JOHNCO CONTRACTING, INC. 36-49 204TH STREET
BAYSIDE NY 11372

02/07/2018 02/07/2023

DOL DOL JON E DEYOUNG 261 MILL RD
P.O BOX 296EAST AURORA

NY 14052

07/29/2015 07/29/2020

DOL DOL JON E DEYOUNG 261 MILL RD
P.O BOX 296EAST AURORA

NY 14052

05/29/2019 05/29/2024

DOL DOL JORGE VILLALOBOS 94-25 57TH AVENUE - APT 5
ELMHURST NY 11373

01/12/2015 01/12/2020

DOL DOL JORI PEDERSEN 415 FLAGER AVE
#302STUART FL 34994

10/31/2018 10/31/2023

DOL DOL JOSE CHUCHUCA 35 CLINTON AVE
OSSINING NY 10562

09/12/2018 09/12/2023

DOL DOL JOSE MONTAS 27 BUTLER PLACE
YONKERS NY 10710

03/18/2011 03/19/2020

DOL AG JOSEPH FALCONE SUITE 125
265 SUNRISE

HIGHWAYROCKVILLE CENTRE
NY 10457

04/07/2016 04/07/2021

DOL DOL *****9273 JOSEPH M LOVETRO P O BOX 812
BUFFALO NY 14220

08/09/2016 08/09/2021

DOL NYC JOSEPH MARTINO 1535 RICHMOND AVENUE
STATEN ISLAND NY 10314

12/13/2017 12/13/2022

DOL DOL JOSEPH MARTONE 112 OSCAWANA HEIGHTS RD
PUTNAM VALLEY NY 10542

03/13/2015 03/13/2020

DOL DOL JOY MARTIN 2404 DELAWARE AVE
NIGARA FALLS NY 14305

09/12/2018 09/12/2023

DOL DOL JUANA MARTINEZ C/O LEAD CONSTRUCTION
27 BUTLER PLACEYONKERS

NY 10710

03/19/2015 03/19/2020

DOL DOL JULIUS AND GITA BEHREND 5 EMES LANE
MONSEY NY 10952

11/20/2002 11/20/3002

DOL DOL *****5062 K R F SITE DEVELOPMENT
INC

375 LAKE SHORE DRIVE
PUTNAM VALLEY NY 10579

01/23/2017 01/23/2022

DOL DOL KATIE BURDICK 2238 BAKER RD
GILLETT PA 16923

03/12/2018 03/12/2023

DOL DOL KENNETH FIORENTINO 375 LAKE SHORE DRIVE
PUTNAM VALLEY NY 10579

01/23/2017 01/23/2022

DOL DOL *****9732 KENT HOLLOW SIDING LLC 29A BRIDGE STREET
NEW MILFORD CT 06776

01/15/2016 01/15/2021

DOL DOL KIM SOROCENSKI C/O SOLUTION MATTERS INC
198 NORWOOD ROADPORT

JEFFERSON NY 11776

11/19/2015 11/19/2020

DOL DOL *****3490 L & M
CONSTRUCTION/DRYWALL

INC.

1079 YONKERS AVE
YONKERS NY 10704

08/07/2018 08/07/2023

DOL DA *****8816 LAKE CONSTRUCTION AND
DEVELOPMENT
CORPORATION

150 KINGS STREET
BROOKLYN NY 11231

08/19/1998 08/19/2998

DOL DOL *****6224 LAKESIDE FIRE SPRINKLERS
LLC

125 CHAUTAUQUA AVENUE
LAKEWOOD NY 14750

06/24/2015 06/24/2020
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DOL AG *****4643 LALO DRYWALL, INC. 221 OLD FORD ROAD

NEW PLATZ NY 12561
05/20/2016 05/20/2021

DOL DOL *****4505 LARAPINTA ASSOCIATES INC 29 MAPLEWOOD DRIVE
BINGHAMTON NY 13901

02/21/2017 02/21/2022

DOL DOL LAURI MARTONE 112 OSCAWANA HEIGHTS RD
PUTNAM VALLEY NY 10542

03/13/2015 03/13/2020

DOL DOL LAVERN GLAVE 161 ROBYN RD
MONROE NY 10950

01/30/2018 01/30/2023

DOL DOL *****1364 LEAD CONSTRUCTION
SERVICES INC

3 ALAN B SHEPARD PLACE
YONKERS NY 10705

03/19/2015 03/19/2020

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

06/24/2016 09/19/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

06/24/2016 09/19/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

01/17/2017 09/19/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL *****4388 LEN.J CONSTRUCTION, LLC PO BOX 10007
ALBANY NY 12201

08/14/2017 09/19/2022

DOL DOL LEROY NELSON JR PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL LEROY NELSON JR PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL LEROY NELSON JR PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL LEROY NELSON JR PO BOX 10007
ALBANY NY 12201

09/19/2017 09/19/2022

DOL DOL LEROY NELSON JR PO BOX 10007
ALBANY NY 12201

08/14/2017 08/14/2022

DOL DOL LEROY NELSON JR PO BOX 10007
ALBANY NY 12201

01/17/2017 09/19/2022

DOL DOL LINDSEY R CRILL 143 FILLMORE AVENUE
BUFFALO NY 14210

01/08/2015 01/08/2020

DOL DA *****4460 LONG ISLAND GLASS &
STOREFRONTS, LLC

4 MANHASSET TRL
RIDGE NY 11961

09/06/2018 09/06/2023

DOL AG *****4216 LOTUS-C CORP. 81-06 34TH AVENUE
APT. 6EJACKSON HEIGHTS NY

11372

02/07/2018 02/07/2023

DOL AG LUIS MARTINEZ LALO
DRYWALL

211 MAIN ST.
NEW PALTZ NY 12561

05/20/2016 05/20/2021

DOL DOL M ANVER BEIG 142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017 03/07/2022

DOL AG *****6957 M B DIN CONSTRUCTION INC 8831 20TH AVENUE/SUITE 6E
BROOKLYN NY 11214

11/17/2015 11/17/2020

DOL NYC *****6317 M S QUALITY CONSTRUCTION
LLC

27 MAPLEWOOD AVENUE
COLONIA NJ 07067

02/04/2015 02/04/2020

DOL DOL M. ANVER BEIG 142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017 03/07/2022

DOL NYC MACIEJ SONTOWSKI 27 MAPLEWOOD AVENUE
COLONIA NJ 07067

02/04/2015 02/04/2020

DOL NYC *****9590 MACK GLASSNAUTH IRON
WORKS INC

137 LIBERTY AVENUE
BROOKLYN NY 11212

12/21/2015 12/21/2020

DOL DOL *****1784 MADISON AVE
CONSTRUCTION CORP

39 PENNY STREET
WEST ISLIP NY 11795

11/02/2016 11/02/2021

DOL DOL MALARKEY'S BAR & GRILL
LLC

64 VICTORIA DRIVE
BINGHAMTON NY 13904

02/04/2016 02/04/2021

DOL DOL *****0705 MALARKEY'S PUB & GRUB
LLC

64 VICTORIA DRIVE
BINGHAMTON NY 13904

02/04/2016 02/04/2021

DOL DA MANUEL P TOBIO 150 KINGS STREET
BROOKLYN NY 14444

08/19/1998 08/19/2998

DOL DA MANUEL TOBIO 150 KINGS STREET
BROOKLYN NY 11231

08/19/1998 08/19/2998

DOL NYC MAREK FABIJANOWSKI 50 MAIN ST
WHITE PLAINS NY 10606

01/04/2019 01/04/2024

DOL DOL MARIACHI'S PIZZERIA C/O DOUGLAS L MALARKEY
64 VICTORIA

DRIVEBINGHAMTON NY 13904

02/04/2016 02/04/2021

DOL DOL MARK MIONIS 6409 LAND O LAKES BLVD
LAND O LAKES FL 34638

11/10/2015 11/10/2020
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DOL DOL MARVIN A STURDEVANT 29 MAPLEWOOD DRIVE

BINGHAMTON NY 13901
02/21/2017 02/21/2022

DOL DOL MASONRY CONSTRUCTION,
INC.

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL *****3333 MASONRY INDUSTRIES, INC. 442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL MATTHEW IDEMA GENERAL
CONTRACTORS INC

91 COLLEGE AVENUE
POUGHKEEPSIE NY 12603

12/04/2015 12/04/2020

DOL DOL MATTHEW P. KILGORE 4156 WILSON ROAD EAST
TABERG NY 13471

03/26/2019 03/26/2024

DOL DOL MAURICE GAWENO 442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018 06/12/2023

DOL DOL *****6416 MCCALL MASONRY P O BOX 304
SAYRE PA 18840

08/09/2016 08/09/2021

DOL DOL MCLEAN "MIKKI BEANE" 1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017 05/02/2022

DOL DOL MCLEAN "MIKKI" DRAKE 1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017 05/02/2022

DOL DOL MCLEAN M DRAKE-BEANE 1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017 05/02/2022

DOL DOL *****9445 MCLEAN M WALSH ELITE
PROFESSION
AL PAINTING

OF CNY

1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017 05/02/2022

DOL DOL *****9445 MCLEAN M WALSH ELITE
PROFESSION
AL PAINTING

OF CNY

1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017 05/02/2022

DOL NYC *****5330 METRO DUCT SYSTEMS INC 1219 ASTORIA BOULEVARD
LONG ISLAND CITY NY 11102

04/16/2014 11/19/2020

DOL DOL *****3368 MICEK CONSTRUCTION CO
INC

20 CROSS STREET
FALCONER NY 14733

12/02/2014 12/02/2019

DOL DOL MICHAEL A PASCARELLA SUITE 100
2105 WEST GENESEE STREET

SYRACUSE NY 13219

01/06/2016 01/06/2021

DOL NYC MICHAEL HIRSCH C/O MZM CORP
163 S MAIN STREETNEW CITY

NY 10956

01/28/2016 01/28/2021

DOL DOL MICHAEL LENIHAN 1079 YONKERS AVE
UNIT 4YONKERS NY 10704

08/07/2018 08/07/2023

DOL AG MICHAEL RIGLIETTI 31 BAY ST
BROOKLYN NY 11231

03/28/2018 03/28/2023

DOL DOL MICHAEL WILSON WILSON
BROTHER
DRYWALL

CONTRACTOR
S

36 ABERSOLD STREET
ROCHESTER NY 14621

08/31/2015 08/31/2020

DOL NYC MILANCE HADZIC 22 CALIFORNIA AVE - STE 1
PATERSON NJ 07503

03/11/2015 03/11/2020

DOL DOL *****4829 MILESTONE ENVIRONMENTAL
CORPORATION

704 GINESI DRIVE
SUITE 29MORGANVILLE NJ

07751

04/10/2019 04/10/2024

DOL AG MOHAMMED N CHATHA 8831 20TH AVENUE/SUITE 6E
BROOKLYN NY 11214

11/17/2015 11/17/2020

DOL DOL *****2737 MOUNTAIN'S AIR INC 2471 OCEAN AVENUE- STE 7A
BROOKLYN NY 11229

09/24/2012 09/18/2020

DOL AG MSR ELECTRICAL
CONSTRUCTION CORP.

31 BAY ST
BROOKLYN NY 11231

03/28/2018 03/28/2023

DOL DOL MUHAMMAD BEIG 142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017 03/07/2022

DOL DOL MUHAMMAD BEIG 142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017 03/07/2022

DOL DOL MUHAMMAD PERVAIZ C/O CHAMPION
CONSTRUCTION

2131 SCHENECTADY
AVENUEBROOKLYN NY 11234

11/18/2015 11/18/2020

DOL NYC *****3613 MZM CORP 163 S MAIN STREET
NEW CITY NY 10956

01/28/2016 01/28/2021

DOL DA *****9786 NATIONAL INSULATION & GC
CORP

180 MILLER PLACE
HICKSVILLE NY 11801

12/12/2018 12/12/2023

DOL NYC *****1284 NEW AMERICAN
RESTORATION INC

22 CALIFORNIA AVE - STE 1
PATERSON NJ 07503

03/11/2015 03/11/2020

DOL DA *****6988 NEW YORK INSULATION INC 58-48 59TH STREET
MASPETH NY 11378

05/16/2012 05/08/2020

DOL NYC *****4839 NEW YORK RIGGING CORP 58-83 54TH STREET
MASPETH NY 11378

02/26/2016 02/26/2021

DOL NYC *****1968 NORTH AMERICAN IRON
WORKS INC

1560 DECATUR STREET
RIDGEWOOD NY 11385

05/15/2015 05/15/2020

              NYSDOL Bureau of Public Work Debarment List      11/27/2019

                                                                                     Page 7 of 10

Article 8



 

 
DOL DOL *****6966 NORTH COUNTRY DRYWALL

AND PAINT
23167 COUNTY ROUTE 59

DEXTER NY 13634
10/24/2016 10/24/2021

DOL DOL *****0065 NORTHEAST LANDSCAPE
AND MASONRY ASSOC

3 WEST MAIN ST/SUITE 208
ELMSFORD NY 10523

01/23/2017 01/23/2022

DOL DOL *****1845 OC ERECTERS, LLC A/K/A OC
ERECTERS OF NY INC.

1207 SW 48TH TERRACE
DEERFIELD BEACH FL 33442

01/16/2018 01/16/2023

DOL NYC ORSON ARROYO C/O METRO DUCT SYSTEMS
12-19 ASTORIA

BOULEVARDLONG ISLAND
CITY NY 11102

04/16/2014 11/19/2020

DOL NYC *****9422 PELIUM CONSTRUCTION, INC. 22-33 35TH ST.
ASTORIA NY 11105

12/30/2016 12/30/2021

DOL DOL PETER M PERGOLA 3 WEST MAIN ST/SUITE 208
ELMSFORD NY 10523

01/23/2017 01/23/2022

DOL DOL PIERRE LAPORT 224 COUNTY HIGHWAY 138
BROADALBIN NY 12025

03/07/2017 03/07/2022

DOL DOL *****1543 PJ LAPORT FLOORING INC 224 COUNTY HIGHWAY 138
BROADALBIN NY 12025

03/07/2017 03/07/2022

DOL DOL *****6895 PROLINE CONCRETE OF WNY
INC

3090 SHIRLEY ROAD
NORTH COLLINS NY 14111

04/19/2011 07/08/2020

DOL DA *****6817 QUADRANT METAL
BUILDINGS LLC

2740 SW MARTIN DOWNS
BLVD

PALM CITY FL 34990

08/25/2016 08/25/2021

DOL NYC RAMESHWAR ASU 137 LIBERTY AVENUE
BROOKLYN NY 11212

12/21/2015 12/21/2020

DOL DOL RANA A KAHN 1973 81ST ST - SUITE A-5
BROOKLYN NY 11214

01/08/2015 01/08/2020

DOL NYC RANTIK PARIKH 13 LORIANN ROAD
WARREN NJ 07059

07/15/2015 07/15/2020

DOL DOL *****2633 RAW POWER ELECTRIC CORP 3 PARK CIRCLE
MIDDLETOWN NY 10940

01/30/2018 01/30/2023

DOL AG *****7015 RCM PAINTING INC. 69-06 GRAND AVENUE
2ND FLOORMASPETH NY

11378

02/07/2018 02/07/2023

DOL DOL REGINALD WARREN 161 ROBYN RD
MONROE NY 10950

01/30/2018 01/30/2023

DOL NYC *****3461 RELIANCE GENERAL
CONSTRUCTION INC

644 OCEAN PARKWAY
BROOKLYN NY 11230

09/02/2015 09/02/2020

DOL DA RIANN MULLER 2740 SW MARTIN DOWNS
BLVD

PALM CITY FL 34990

08/25/2016 08/25/2021

DOL DOL *****9148 RICH T CONSTRUCTION 107 WILLOW WOOD LANE
CAMILLUS NY 13031

11/13/2018 11/13/2023

DOL DOL RICHARD MACONE 8617 THIRD AVE
BROOKLYN NY 11209

09/17/2018 09/17/2023

DOL DOL *****9148 RICHARD TIMIAN RICH T
CONSTRUCTI

ON

108 LAMONT AVE
SYRACUSE NY 13209

10/16/2018 10/16/2023

DOL DOL RICHARD TIMIAN JR. 108 LAMONT AVE
SYRACUSE NY 13209

10/16/2018 10/16/2023

DOL DOL RICHARD TIMIAN JR. 108 LAMONT AVE
SYRACUSE NY 13209

11/13/2018 11/13/2023

DOL DOL *****8618 RIEKS CONTRACTING LLC 4804 GAHWILER ROAD
AUBURN NY 13021

05/01/2015 05/01/2020

DOL DOL ROBBYE BISSESAR 89-51 SPRINGFIELD BLVD
QUEENS VILLAGE NY 11427

01/11/2003 01/11/3003

DOL DOL ROBERT A. VALERINO 3841 LANYARD COURT
NEW PORT RICHEY FL 34652

07/09/2019 07/09/2024

DOL DOL ROBERT BRUNO 3 GAYLORD ST
AUBURN NY 13021

11/15/2016 11/15/2021

DOL DOL ROBERT BRUNO 5 MORNINGSIDE DRIVE
AUBURN NY 13021

05/28/2019 05/28/2024

DOL DOL ROBERT TORDELLA 125 CHAUTAUQUA AVENUE
LAKEWOOD NY 14750

06/24/2015 06/24/2020

DOL DOL *****3859 ROCHESTER ACOUSTICAL
CORP

P O BOX 799
HILTON NY 14468

02/19/2016 02/19/2021

DOL DOL RODERICK PUGH 404 OAK ST
SUITE 101SYRACUSE NY

13203

07/23/2018 07/23/2023

DOL DOL *****4880 RODERICK PUGH
CONSTRUCTION INC.

404 OAK ST
SUITE 101SYRACUSE NY

13203

07/23/2018 07/23/2023

DOL NYC RODNEY SCOTT 201 HEMPSTEAD AVENUE
WEST HEMPSTEAD NY 11552

10/30/2015 10/30/2020

DOL DOL ROMEO WARREN 161 ROBYN RD
MONROE NY 10950

01/30/2018 01/30/2023

DOL DOL ROSEANNE CANTISANI 06/12/2018 06/12/2023
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DOL DOL RYAN ALBIE 21 S HOWELLS POINT ROAD

BELLPORT NY 11713
02/21/2017 02/21/2022

DOL DOL *****3347 RYAN ALBIE CONTRACTING
INC

21 S HOWELLS POINT ROAD
BELLPORT NY 11713

02/21/2017 02/21/2022

DOL DOL *****1365 S & L PAINTING, INC. 11 MOUNTAIN ROAD
P.O BOX 408MONROE NY

10950

03/20/2019 03/20/2024

DOL DOL *****7730 S C MARTIN GROUP INC. 2404 DELAWARE AVE
NIAGARA FALLS NY 14305

09/12/2018 09/12/2023

DOL NYC SABIR MUHAMMED SUITE B-8
782 PELHAM PARKWAY
SOUTHBRONX NY 10462

04/21/2016 04/21/2021

DOL DOL SALVATORE A FRESINA 08/26/2016 08/26/2021

DOL DOL SAM FRESINA 08/26/2016 08/26/2021

DOL NYC *****2117 SCOTT ELECTRICAL LLC 201 HEMPSTEAD AVENUE
WEST HEMPSTEAD NY 11552

10/30/2015 10/30/2020

DOL DOL *****9751 SCW CONSTRUCTION 544 OLD ROUTE 23
ACRE NY 12405

02/14/2017 02/14/2022

DOL AG SERGIO RAYMUNDO 109 DUBOIS RD.
NEW PALTZ NY 12561

05/20/2016 05/20/2021

DOL NYC *****6597 SHAIRA CONSTRUCTION
CORP.

421 HUDSON STREET
SUITE C5NEW YORK NY 10014

02/20/2019 02/20/2024

DOL DOL *****1961 SHANE BURDICK CENTRAL
TRAFFIC

CONTROL,
LLC.

2238 BAKER ROAD
GILLETT PA 16923

03/12/2018 03/12/2023

DOL DOL SHANE BURDICK 2238 BAKER ROAD
GILLETT PA 16923

03/12/2018 03/12/2023

DOL DOL SHANE NOLAN 9365 WASHINGTON ST
LOCKPORT IL 60441

07/23/2018 07/23/2023

DOL DOL SHULEM LOWINGER 11 MOUNTAIN ROAD
28 VAN BUREN DRMONROE

NY 10950

03/20/2019 03/20/2024

DOL DOL *****0816 SOLAR ARRAY SOLUTIONS,
LLC

9365 WASHINGTON ST
LOCKPORT IL 60441

07/23/2018 07/23/2023

DOL DOL *****4025 SOLUTION MATTERS INC 198 NORWOOD ROAD
PORT JEFFERSON NY 11776

11/19/2015 11/19/2020

DOL DOL *****3496 STAR INTERNATIONAL INC 89-51 SPRINGFIELD BLVD
QUEENS VILLAGE NY 11427

08/11/2003 08/11/3003

DOL DOL *****9933 STEED GENERAL
CONTRACTORS, INC.

1445 COMMERCE AVE
BRONX NY 10461

05/30/2019 05/30/2024

DOL DOL STEFANOS PAPASTEFANOU,
JR. A/K/A STEVE

PAPASTEFANOU, JR.

256 WEST SADDLE RIVER RD
UPPER SADDLE RIVER NJ

07458

05/30/2019 05/30/2024

DOL DOL *****9751 STEPHEN C WAGAR 544 OLD ROUTE 23
ACRE NY 12405

02/14/2017 02/14/2022

DOL DOL STEVE TATE 415 FLAGER AVE
#302STUART FL 34994

10/31/2018 10/31/2023

DOL DOL STEVEN MARTIN 2404 DELWARE AVE
NIAGARA FALLS NY 14305

09/12/2018 09/12/2023

DOL DOL STEVEN P SUCATO 15-68 208TH STREET
BAYSIDE NY 11360

06/23/2016 06/23/2021

DOL DOL STEVEN TESTA 50 SALEM STREET - BLDG B
LYNNFIELD MA 01940

01/23/2017 01/23/2022

DOL NYC *****9432 SUBLINK LTD 346 THIRD AVENUE
PELHAM NY 10803

11/19/2015 11/19/2020

DOL DOL *****1060 SUNN ENTERPRISES GROUP,
LLC

370 W. PLEASANTVIEW AVE
SUITE 2.329HACKENSACK NJ

07601

02/11/2019 02/11/2024

DOL DOL *****8209 SYRACUSE SCALES, INC. 158 SOLAR ST
SYRACUSE NY 13204

01/07/2019 01/07/2024

DOL DOL *****7441 T & T CONCRETE INC 2560 HAMBURG TURNPIKE
P O BOX 367LACKAWANNA NY

14218

07/08/2015 07/08/2020

DOL DOL TALAILA OCAMPA 1207 SW 48TH TERRACE
DEERFIELD BEACH FL 33442

01/16/2018 01/16/2023

DOL DOL *****9852 TAP STEEL INC ROUTE 26 3101
P O BOX 457CONSTABLEVILLE

NY 13325

01/28/2016 01/28/2021

DOL DOL *****5570 TESTA CORP 50 SALEM STREET - BLDG B
LYNNFIELD MA 01940

01/23/2017 01/23/2022

DOL DOL *****0887 THE BRINSON PAINTING
CORPORATION

72 TAUNTON PLACE
BUFFALO NY 14216

04/14/2015 04/14/2020

DOL DOL *****5766 THE COKER CORPORATION COKER
CORPORATIO

N

2610 SOUTH SALINA ST
SUITE 14SYRACUSE NY 13205

12/04/2018 12/04/2023
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DOL DOL *****8174 THE DALRYMPLE
CORPORATION

UNIT 278
541 10TH STREET

NWATLANTA GA 30318

12/01/2015 12/01/2020

DOL DOL *****8174 THE DALRYMPLE GROUP LLC 289 JONESBORO RD/ STE 216
MCDONOUGH GA 30253

12/01/2015 12/01/2020

DOL DOL TIMOTHY A PALUCK C/O TAP STEEL INC
RTE 26 3101/ P O BOX

457CONSTABLEVILLE NY
13325

01/28/2016 01/28/2021

DOL DOL *****0600 TOMSON ALLOYS RECYCLING
INC

143 FILLMORE AVENUE
BUFFALO NY 14210

01/08/2015 01/08/2020

DOL DOL *****3453 TORCHIA'S HOME
IMPROVEMENT

10153 ROBERTS RD
SAUQUOIT NY 13456

08/09/2016 08/09/2021

DOL DOL *****8311 TRIPLE B FABRICATING, INC. 61 WILLETT ST.
PASSAIC NJ 07503

10/26/2016 10/26/2021

DOL DOL *****9407 TURBO GROUP INC 15-68 208TH STREET
BAYSIDE NY 11360

06/23/2016 06/23/2021

DOL DOL *****6392 V.M.K CORP. 8617 THIRD AVE
BROOKLYN NY 11209

09/17/2018 09/17/2023

DOL NYC VALERIE VISCONTI 346 THIRD AVENUE
PELHAM NY 10803

11/19/2015 11/19/2020

DOL DOL VICTOR ALICANTI 42-32 235TH ST
DOUGLASTON NY 11363

01/14/2019 01/14/2024

DOL DOL VICTOR ROTENBERG C/O GMDV TRANS INC
67048 182ND STREETFRESH

MEADOWS NY 11365

06/24/2016 06/24/2021

DOL NYC VIKTAR PATONICH 2630 CROPSEY AVE
BROOKLYN NY 11214

10/30/2018 10/30/2023

DOL NYC VITO GARGANO 1535 RICHMOND AVE
STATEN ISLAND NY 10314

12/13/2017 12/13/2022

DOL DOL WAYNE LIVINGSTON JR NORTH
COUNTRY
DRYWALL
AND PAINT

23167 COUNTY ROUTE 59
DEXTER NY 13634

10/24/2016 10/24/2021

DOL DOL *****3296 WESTERN NEW YORK
CONTRACTORS, INC.

3841 LAYNARD COURT
NEW PORT RICHEY FL 34652
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SECTION 011000 - SUMMARY 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General Conditions and other 

Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 

1. Work covered by the Contract Documents. 

2. Type of Contract. 

3. Use of premises. 

4. Owner's occupancy requirements. 

5. Work restrictions. 

6. Specification formats and conventions. 

B. Related Sections include the following: 

1. Division 1 Section "Temporary Facilities and Controls" for limitations and procedures 

governing temporary use of Owner's facilities. 

1.3 WORK COVERED BY CONTRACT DOCUMENTS 

A. Owner:  Cattaraugus County, 9822 Route 16, Machias, New York 14101. 

B. Architect/Engineer:  Wendel, 375 Essjay Road, Suite 200, Williamsville, NY  14221. 

C. The Work consists of the following: 

1. The work includes improvements to the sanitary sewer system at the Pines Machias 

including but not limited to the reconfiguration of the sanitary sewer system from the 

interior sewage ejector to the connection at the exterior sewage ejector.  Work includes 

removal of duplex interior sewage ejector and associated pumped discharge piping, 

controls, and power requirements.  Interior sanitary sewer modifications will route piping 

out through exterior foundation. Site work will include installing a new bar screen 

structure, and sanitary sewer routing from the building to the new bar screen and from the 

screen to the site sewage ejector. Excavation supporting and flowable fill will be required 

for the existing water main adjacent to the proposed work. 
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1.4 TYPE OF CONTRACT 

A. Project will be constructed under a single lump sum contract using the contract forms presented 

at the front of this manual. 

1.5 WORK SEQUENCE/PHASING 

A. Project will be constructed in a manner to accommodate the operations of the existing facility 

during the construction process. 

1.6 USE OF PREMISES 

A. General:  The contractor shall have limited use of premises for construction operations as 

indicated below. 

B. Use of Site:  Limit use of premises to work in areas indicated.  Do not disturb portions of 

Project site beyond areas in which the Work is indicated. 

1. Owner Occupancy:  Allow for Owner access of Project site. 

2. Driveways and Entrances:  Keep driveways and entrances serving premises clear and 

available to Owner, Owner's employees, and the public at all times.  Do not use these 

areas for parking or storage of materials. 

a. Schedule deliveries to minimize use of driveways and entrances. 

b. Schedule deliveries to minimize space and time requirements for storage of 

materials and equipment on-site. 

C. Use of Existing Building:  Maintain existing building in a weathertight condition throughout 

construction period.  Repair damage caused by construction operations.  Protect building and its 

occupants during construction period. 

1.7 OWNER'S OCCUPANCY REQUIREMENTS 

A. Full Owner Occupancy:  The Owner will occupy the surrounding areas of the existing building 

during entire construction period.  Cooperate with Owner during construction operations to 

minimize conflicts and facilitate Owner usage.  Perform the Work so as not to interfere with the 

Owner's day-to-day operations. 

B. Maintain access to existing walkways, corridors, and other adjacent occupied or used facilities.  

Do not close or obstruct walkways, corridors, or other occupied or used facilities without 

written permission from Owner and authorities having jurisdiction. 

1. Provide not less than 72 hours' notice to Owner of activities that will affect Owner's and 

tenants’ operations. 

C. Owner Occupancy of Completed Areas of Construction:  Owner reserves the right to occupy 

and to place and install equipment in completed areas of building, before Substantial 

Completion, provided such occupancy does not interfere with completion of the Work.  
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1. Before partial Owner occupancy, mechanical and electrical systems shall be fully 

operational, and required tests and inspections shall be successfully completed.  On 

occupancy, Owner will operate and maintain mechanical and electrical systems. 

1.8 WORK RESTRICTIONS 

A. On-Site Work Hours:  May proceed during hours as agreed to by the Owner.  General work 

hours are 8am to 5pm. 

B. Existing Utility Interruptions:  Do not interrupt utilities serving facilities occupied by Owner 

unless permitted under the following conditions and then only after arranging to provide 

temporary utility services according to requirements indicated: 

1. Notify Owner not less than three days in advance of proposed utility interruptions. 

2. Do not proceed with utility interruptions without Owner's written permission. 

1.9 SPECIFICATION FORMATS AND CONVENTIONS 

A. Specification Format:  The Specifications are organized into Divisions and Sections using the 

33-division format and CSI/CSC's "Master Format" numbering system. 

1. Section Identification:  The Specifications use Section numbers and titles to help cross-

referencing in the Contract Documents.  Sections in the Project Manual are in numeric 

sequence; however, the sequence is incomplete because all available Section numbers are 

not used.  Consult the table of contents at the beginning of the Project Manual to 

determine numbers and names of Sections in the Contract Documents. 

2. Division 1:  Sections in Division 1 govern the execution of the Work of all Sections in 

the Specifications. 

B. Specification Content:  The Specifications use certain conventions for the style of language and 

the intended meaning of certain terms, words, and phrases when used in particular situations.  

These conventions are as follows: 

1. Abbreviated Language:  Language used in the Specifications and other Contract 

Documents is abbreviated.  Words and meanings shall be interpreted as appropriate.  

Words implied, but not stated, shall be inferred as the sense requires.  Singular words 

shall be interpreted as plural, and plural words shall be interpreted as singular where 

applicable as the context of the Contract Documents indicates. 

2. Imperative mood and streamlined language are generally used in the Specifications.  

Requirements expressed in the imperative mood are to be performed by Contractor.  

Occasionally, the indicative or subjunctive mood may be used in the Section Text for 

clarity to describe responsibilities that must be fulfilled indirectly by Contractor or by 

others when so noted. 

a. The words "shall," "shall be," or "shall comply with," depending on the context, 

are implied where a colon (:) is used within a sentence or phrase. 
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1.10 SUMMARY OF REQUIRED SUBMITTALS 

A. The following is a list of submittals arranged in the order of time milestones.  The list is not 

intended to be complete, but to summarize important submittals in one location convenient for 

reference for all parties, for the purpose of helping ensure the submittals are made at the proper 

time so as not to impede the progress of the work. 

1. Submittals required prior to Notice of Award: 

a. Contractor’s Qualification Statement. 

b. Work to be performed by the bidder with his own forces. 

c. List of subcontractors and other entities proposed to provide portions of the work. 

d. Back-up data for proposed substitutions. 

e. Cost breakdown of the bid. 

2. Submittals required prior to Award of Contract: 

a. Performance and Payment Bonds 

b. Insurance Certificates 

3. Submittals required prior to Mobilization at the Project Site: 

a. Schedule of Values – Refer to Section 012900. 

b. Preliminary Project Schedule – Refer to Section 013200. 

c. Submittals Schedule – Refer to Section 013200. 

d. Safety Program and name of Safety Coordinator – Refer to General Conditions and 

Section 011200. 

e. List of principal staff names and assignments – Refer to Section 013100. 

4. Submittals required prior to commencement of each portion of the work: 

a. Acceptance of existing conditions and substrates upon which work is to be 

performed.  Include verification that existing mechanical and electrical systems are 

functioning in each area of work.  Refer to Section 017300. 

b. Refer to individual Specification Sections for required shop drawings, product 

data, samples, test reports, certificates, and other required submittals. 

5. Submittals required prior to Substantial Completion and Final Completion:  Refer to 

Section 017700. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 011000 
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SECTION 012600 - CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements for handling and processing 

Contract modifications. 

B. Related Sections include the following: 

1. Division 1 Section "Product Requirements" for administrative procedures for handling 

requests for substitutions made after Contract award. 

1.3 MINOR CHANGES IN THE WORK 

A. Architect will issue supplemental instructions authorizing Minor Changes in the Work, not 

involving adjustment to the Contract Sum or the Contract Time, on AIA Document G710 or 

other appropriate form. 

1.4 PROPOSAL REQUESTS 

A. Owner-Initiated Proposal Requests: Architect will issue a detailed description of proposed 

changes in the Work that may require adjustment to the Contract Sum or the Contract Time.  If 

necessary, the description will include supplemental or revised Drawings and Specifications. 

1. Proposal Requests issued by Architect are for information only.  Do not consider them 

instructions either to stop work in progress or to execute the proposed change. 

2. Within time specified in Proposal Request, submit a quotation estimating cost 

adjustments to the Contract Sum and the Contract Time necessary to execute the change. 

a. Include a list of quantities of products required or eliminated and unit costs, with 

total amount of purchases and credits to be made.  If requested, furnish survey data 

to substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 

discounts. 

c. Include an updated Contractor's Construction Schedule that indicates the effect of 

the change, including, but not limited to, changes in activity duration, start and 

finish times, and activity relationship.  Use available total float before requesting 

an extension of the Contract Time. 
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B. Contractor-Initiated Proposals: If latent or unforeseen conditions require modifications to the 

Contract, Contractor may propose changes by submitting a request for a change. 

1. Include a statement outlining reasons for the change and the effect of the change on the 

Work.  Provide a complete description of the proposed change.  Indicate the effect of the 

proposed change on the Contract Sum and the Contract Time. 

2. Include a list of quantities of products required or eliminated and unit costs, with total 

amount of purchases and credits to be made.  If requested, furnish survey data to 

substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 

discounts. 

4. Include an updated Contractor's Construction Schedule that indicates the effect of the 

change, including, but not limited to, changes in activity duration, start and finish times, 

and activity relationship.  Use available total float before requesting an extension of the 

Contract Time. 

5. Comply with requirements in Division 1 Section "Product Requirements" if the proposed 

change requires substitution of one product or system for product or system specified. 

C. Proposal Request Form: Use AIA Document G709 for Proposal Requests, unless otherwise 

directed. 

1.5 CHANGE ORDER PROCEDURES 

A. On Owner's approval of a Proposal Request, the Architect will issue a Change Order for 

signatures of Owner and Contractor on AIA Document G701. 

1.6 CONSTRUCTION CHANGE DIRECTIVE 

A. Construction Change Directive: Architect may issue a Construction Change Directive on AIA 

Document G714. Change Directive instructs Contractor to proceed with a change in the Work, 

for subsequent inclusion in a Change Order. 

1. Construction Change Directive contains a complete description of change in the Work. It 

also designates method to be followed to determine change in the Contract Sum or the 

Contract Time. 

B. Documentation: Maintain detailed records on a time and material basis of work required by the 

Construction Change Directive. 

1. After completion of change, submit an itemized account and supporting data necessary to 

substantiate cost and time adjustments to the Contract. 

 

 

PART 2 - PRODUCTS (Not Used) 
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PART 3 - EXECUTION (Not Used) 

END OF SECTION 012600 
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SECTION 012900 - PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements necessary to prepare and 

process Applications for Payment. 

B. Related Sections include the following: 

1. Division 1 Section "Contract Modification Procedures" for administrative procedures for 

handling changes to the Contract. 

2. Division 1 Section "Construction Progress Documentation" for administrative 

requirements governing preparation and submittal of Contractor's Construction Schedule 

and Submittals Schedule. 

1.3 DEFINITIONS 

A. Schedule of Values: A statement furnished by Contractor allocating portions of the Contract 

Sum to various portions of the Work and used as the basis for reviewing Contractor's 

Applications for Payment. 

1.4 SCHEDULE OF VALUES 

A. Coordination:  Coordinate preparation of the Schedule of Values with preparation of Contractor's 

Construction Schedule. 

1. Correlate line items in the Schedule of Values with other required administrative forms 

and schedules, including the following: 

a. Application for Payment forms with Continuation Sheets. 

b. Submittals Schedule. 

2. Submit the Schedule of Values to Architect at earliest possible date but no later than 

seven days before the date scheduled for submittal of the initial Application for Payment. 

3. Subschedules:  Where the Work is separated into phases requiring separately phased 

payments, provide subschedules showing values correlated with each phase of payment. 

4. Provide separate Schedules of Values for different parts of the work, in accordance with 

funding requirements, as determined after award of contract. 
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B. Format and Content: Use the Project Manual table of contents as a guide to establish line items 

for the Schedule of Values.  Provide at least one line item for each Specification Section. 

1. Provide at least one line item for each of the following as applicable. Some of the items 

below require submittals by the Contractor. Failure to provide such submittals will result 

in a credit to the Owner for work not performed, based on the values of each item listed. 

a. General Conditions 

b. Daily Construction Reports 

c. Photographic Documentation 

d. Two Week Schedule 

e. Project Schedule Updates 

f. Progress Meeting Attendance 

g. Each Specification Section 

h. Final Cleaning 

i. Operation and Maintenance Manuals 

2. Identification:  Include the following Project identification on the Schedule of Values: 

a. Project name and location. 

b. Name of Architect. 

c. Architect's project number. 

d. Contractor's name and address. 

e. Date of submittal. 

3. Arrange the Schedule of Values in tabular form with separate columns to indicate the 

following for each item listed: 

a. Related Specification Section or Division. 

b. Description of the Work. 

c. Name of subcontractor. 

d. Name of manufacturer or fabricator. 

e. Name of supplier. 

f. Change Orders (numbers) that affect value. 

g. Dollar value. 

1) Percentage of the Contract Sum to nearest one-hundredth percent, adjusted 

to total 100%. 

4. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 

evaluation of Applications for Payment and progress reports.  Coordinate with the Project 

Manual table of contents.  Provide several line items for principal subcontract amounts, 

where appropriate. 

5. Round amounts to nearest whole dollar; total shall equal the Contract Sum. 

6. Provide a separate line item in the Schedule of Values for each part of the Work where 

Applications for Payment may include materials or equipment purchased or fabricated 

and stored, but not yet installed. 

a. Differentiate between items stored on-site and items stored off-site.  Include 

evidence of insurance or bonded warehousing if required. 
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7. Provide separate line items in the Schedule of Values for initial cost of materials, for each 

subsequent stage of completion, and for total installed value of that part of the Work. 

8. Each item in the Schedule of Values and Applications for Payment shall be complete.  

Include total cost and proportionate share of general overhead and profit for each item. 

a. Temporary facilities and other major cost items that are not direct cost of actual 

work-in-place may be shown either as separate line items in the Schedule of 

Values or distributed as general overhead expense, at Contractor's option. 

9. Schedule Updating: Update and resubmit the Schedule of Values before the next 

Applications for Payment when Change Orders or Construction Change Directives result 

in a change in the Contract Sum. 

1.5 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment shall be consistent with previous applications and payments as 

certified by and paid for by Owner. 

1. Initial Application for Payment, Application for Payment at time of Substantial 

Completion, and final Application for Payment involve additional requirements. 

B. Payment Application Times: The date for application for each progress payment is the fifteenth 

day of each month.  The period covered by each Application for Payment starts on the day 

following the end of the preceding period and ends 15 days before the date for each progress 

payment. 

C. Payment Application Forms: Use AIA Document G702 and AIA Document G703 Continuation 

Sheets as form for Applications for Payment unless otherwise directed. (Sample located at the 

end of this section.) 

D. Application Preparation: Complete every entry on form.  Notarize and execute by a person 

authorized to sign legal documents on behalf of Contractor.  Architect will return incomplete 

applications without action. 

1. Entries shall match data on the Schedule of Values and Contractor's Construction 

Schedule.  Use updated schedules if revisions were made. 

2. Include amounts of changes in the work issued before last day of construction period 

covered by application. 

E. Transmittal:  Submit three signed and notarized original copies of each Application for Payment 

to Architect by a method ensuring receipt within 24 hours.  One copy shall include waivers of 

lien and similar attachments if required. 

1. Transmit each copy with a transmittal form listing attachments and recording appropriate 

information about application. 

F. Waivers of Mechanic's Lien: With each Application for Payment, submit waivers of mechanic's 

liens from subcontractors, sub-subcontractors, and suppliers for construction period covered by 

the previous application. 
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1. Submit partial waivers on each item for amount requested in previous application, after 

deduction for retainage, on each item. 

2. When an application shows completion of an item, submit final or full waivers. 

3. Owner reserves the right to designate which entities involved in the Work must submit 

waivers. 

4. Submit final Application for Payment with or preceded by final waivers from every entity 

involved with performance of the Work covered by the application who is lawfully 

entitled to a lien. 

5. Waiver Forms:  Submit waivers of lien on forms executed in a manner acceptable to Owner. 

G. Initial Application for Payment:  Administrative actions and submittals that must precede or 

coincide with submittal of first Application for Payment include the following: 

1. List of subcontractors. 

2. Contractor's Construction Schedule (preliminary if not final). 

3. Products list. 

4. Schedule of unit prices. 

5. Submittals Schedule (preliminary if not final). 

6. List of Contractor's staff assignments. 

7. List of Contractor's principal consultants. 

8. Copies of building permits. 

9. Copies of authorizations and licenses from authorities having jurisdiction for performance 

of the Work. 

10. Initial progress report. 

11. Report of preconstruction conference. 

12. Certificates of insurance and insurance policies. 

13. Performance and payment bonds. 

14. Initial settlement survey and damage report if required. 

H. Application for Payment at Substantial Completion: After issuing the Certificate of Substantial 

Completion, submit an Application for Payment showing 100 percent completion for portion of 

the Work claimed as substantially complete. 

1. Include documentation supporting claim that the Work is substantially complete and a 

statement showing an accounting of changes to the Contract Sum. 

2. This application shall reflect Certificates of Partial Substantial Completion issued 

previously for Owner occupancy of designated portions of the Work. 

I. Final Payment Application:  Submit final Application for Payment with releases and supporting 

documentation not previously submitted and accepted, including, but not limited, to the following: 

1. Evidence of completion of Project closeout requirements. 

2. Insurance certificates for products and completed operations where required and proof 

that taxes, fees, and similar obligations were paid. 

3. Submit Certificate of Substantial Completion. 

4. Updated final statement, accounting for final changes to the Contract Sum. 

5. AIA Document G706, "Contractor's Affidavit of Payment of Debts and Claims." 

6. AIA Document G706A, "Contractor's Affidavit of Release of Liens." 

7. Evidence that claims have been settled. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012900 
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SECTION 013100 - PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative provisions for coordinating construction operations on 

Project including, but not limited to, the following: 

1. General project coordination procedures. 

2. Conservation. 

3. Coordination Drawings. 

4. RFIs 

5. Administrative and supervisory personnel. 

6. Project meetings. 

B. Related Sections:  The following Sections contain requirements that relate to this Section: 

1. Division 1 Section "Construction Progress Documentation" for preparing and submitting 

the Contractor's Construction Schedule. 

2. Division 1 Section "Execution Requirements" for procedures for coordinating general 

installation. 

3. Division 1 Section "Closeout Procedures" for coordinating Contract closeout. 

1.3 COORDINATION 

A. Coordination:  Coordinate construction operations, included in different Sections of the 

specification that depend on each other for proper installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results where 

installation of one part of the Work depends on installation of other components, before 

or after its own installation. 

2. Coordinate installation of different components with other contractors to ensure maximum 

accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

B. If necessary, prepare memoranda for distribution to each party involved, outlining special 

procedures required for coordination.  Include such items as required notices, reports, and list of 

attendees at meetings. 
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1. Prepare similar memoranda for Owner and separate contractors if coordination of their 

Work is required. 

C. Administrative Procedures: Coordinate scheduling and timing of required administrative 

procedures with other construction activities and activities of other contractors to avoid conflicts 

and to ensure orderly progress of the Work.  Such administrative activities include, but are not 

limited to, the following: 

1. Preparation of Contractor's Construction Schedule. 

2. Installation and removal of temporary facilities and controls. 

3. Delivery and processing of submittals. 

4. Progress meetings. 

5. Preinstallation conferences. 

6. Project closeout activities. 

D. Conservation:  Coordinate construction activities to ensure that operations are carried out with 

consideration given to conservation of energy, water, and materials. 

1. Salvage materials and equipment involved in performance of, but not actually incorporated 

into, the Work. 

1.4 REQUEST FOR INFORMATION (RFI) 

A. General: Immediately on discovery of the need for additional information, clarification, or 

interpretation of the Contract Documents, Contractor shall prepare and submit an RFI in the 

form specified. 

1. Architect will return without response those RFIs submitted to Architect by other entities 

controlled by Contractor. 

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's 

work or work of subcontractors. 

B. Content of the RFI: Include a detailed, legible description of item needing information or 

interpretation and the following: 

1. Project name. 

2. Project number. 

3. Date. 

4. Name of Contractor. 

5. Name of Architect. 

6. RFI number, numbered sequentially. 

7. RFI subject. 

8. Specification Section number and title and related paragraphs, as appropriate. 

9. Drawing number and detail references, as appropriate. 

10. Field dimensions and conditions, as appropriate. 

11. Contractor's suggested resolution. If Contractor's suggested resolution impacts the 

Contract Time or the Contract Sum, Contractor shall state impact in the RFI. 

12. Contractor's signature. 
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13. Attachments: Include sketches, descriptions, measurements, photos, Product Data, Shop 

Drawings, coordination drawings, and other information necessary to fully describe items 

needing interpretation. 

a. Include dimensions, thicknesses, structural grid references, and details of affected 

materials, assemblies, and attachments on attached sketches. 

C. RFI Forms: Submit on form at the end of this section. 

D. Architect's Action: Architect will review each RFI, determine action required, and respond. 

Allow seven working days for Architect's response for each RFI. RFIs received by Architect 

after 1:00 p.m. will be considered as received the following working day. 

1. Architect's action may include a request for additional information, in which case 

Architect's time for response will date from time of receipt by Architect of additional 

information. 

2. Architect's action on RFIs that may result in a change to the Contract Time or the 

Contract Sum may be eligible for Contractor to submit Change Proposal according to 

Section 012600 "Contract Modification Procedures." 

a. If Contractor believes the RFI response warrants change in the Contract Time or 

the Contract Sum, notify Architect in writing within 10 days of receipt of the RFI 

response. 

E. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number. 

Submit log bi-weekly.  Include the following: 

1. Project name. 

2. Name and address of Contractor. 

3. Name and address of Architect. 

4. RFI number including RFIs that were returned without action or withdrawn. 

5. RFI description. 

6. Date the RFI was submitted. 

7. Date Architect's response was received. 

F. On receipt of Architect's action, update the RFI log and immediately distribute the RFI response 

to affected parties. Review response and notify Architect within seven days if Contractor 

disagrees with response. 

1.5 SUBMITTALS 

A. Coordination Drawings: Prepare Coordination Drawings if limited space availability 

necessitates maximum utilization of space for efficient installation of different components or if 

coordination is required for installation of products and materials fabricated by separate entities. 

1. Indicate relationship of components shown on separate Shop Drawings. 

2. Indicate required installation sequences. 

B. Staff Names: Prior to mobilization at the project site, submit a list of principal staff 

assignments, including superintendent and other personnel in attendance at Project site.  Identify 
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individuals and their duties and responsibilities; list addresses and telephone numbers, including 

home and office telephone numbers.  Provide names, addresses, and telephone numbers of 

individuals assigned as standbys in the absence of individuals assigned to Project. 

1.6 ADMINISTRATIVE AND SUPERVISORY PERSONNEL 

A. General:  In addition to Project superintendent, provide other administrative and supervisory 

personnel as required for proper performance of the Work. 

1.7 PROJECT MEETINGS 

A. General:  Schedule and conduct meetings and conferences at Project site, unless otherwise 

indicated. 

1. Attendees:  Inform participants and others involved, and individuals whose presence is 

required, of date and time of each meeting.  Notify Owner and Architect of scheduled 

meeting dates and times. 

2. Agenda:  Prepare the meeting agenda.  Distribute the agenda to all invited attendees. 

3. Minutes:  Record significant discussions and agreements achieved.  Distribute the meeting 

minutes to everyone concerned, including Owner and Architect, within 3 days of the 

meeting. 

B. Preconstruction Conference: Schedule a preconstruction conference before starting 

construction, at a time convenient to Owner and Architect, but no later than 15 days after 

execution of the Agreement.  Hold the conference at Project site or another convenient location.  

Conduct the meeting to review responsibilities and personnel assignments. 

1. Attendees:  Authorized representatives of Owner, Architect, and their consultants; 

Contractor and its superintendent; major subcontractors; manufacturers; suppliers; and 

other concerned parties shall attend the conference.  All participants at the conference 

shall be familiar with Project and authorized to conclude matters relating to the Work. 

2. Agenda:  Discuss items of significance that could affect progress, including the following: 

a. Tentative construction schedule. 

b. Phasing. 

c. Critical work sequencing. 

d. Designation of responsible personnel. 

e. Procedures for processing field decisions and Change Orders. 

f. Procedures for processing Applications for Payment. 

g. Distribution of the Contract Documents. 

h. Submittal procedures. 

i. Preparation of Record Documents. 

j. Use of the premises. 

k. Responsibility for temporary facilities and controls. 

l. Parking availability. 

m. Office, work, and storage areas. 

n. Equipment deliveries and priorities. 

o. First aid. 

p. Security. 
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q. Progress cleaning. 

r. Working hours. 

C. Preinstallation Conferences: Conduct a preinstallation conference at Project site before each 

construction activity that requires coordination with other construction. 

1. Attendees:  Installer and representatives of manufacturers and fabricators involved in or 

affected by the installation and its coordination or integration with other materials and 

installations that have preceded or will follow, shall attend the meeting.  Advise Architect 

of scheduled meeting dates. 

2. Agenda:  Review progress of other construction activities and preparations for the 

particular activity under consideration, including requirements for the following: 

a. Contract Documents. 

b. Options. 

c. Related Change Orders. 

d. Purchases. 

e. Deliveries. 

f. Submittals. 

g. Review of mockups. 

h. Possible conflicts. 

i. Compatibility problems. 

j. Time schedules. 

k. Weather limitations. 

l. Manufacturer's written recommendations. 

m. Warranty requirements. 

n. Compatibility of materials. 

o. Acceptability of substrates. 

p. Temporary facilities and controls. 

q. Space and access limitations. 

r. Regulations of authorities having jurisdiction. 

s. Testing and inspecting requirements. 

t. Required performance results. 

u. Protection of construction and personnel. 

3. Record significant conference discussions, agreements, and disagreements. 

4. Do not proceed with installation if the conference cannot be successfully concluded.  

Initiate whatever actions are necessary to resolve impediments to performance of the 

Work and reconvene the conference at earliest feasible date. 

D. Progress Meetings: Conduct progress meetings twice monthly.  Coordinate dates of meetings 

with preparation of payment requests. 

1. Attendees:  In addition to representatives of Owner and Architect, Contractor and each 

subcontractor, supplier, and other entity concerned with current progress or involved in 

planning, coordination, or performance of future activities shall be represented at these 

meetings.  All participants at the conference shall be familiar with Project and authorized 

to conclude matters relating to the Work. 
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2. Agenda:  Review and correct or approve minutes of previous progress meeting.  Review 

other items of significance that could affect progress.  Include topics for discussion as 

appropriate to status of Project. 

a. Contractor's Construction Schedule: Review progress since the last meeting.  

Determine whether each activity is on time, ahead of schedule, or behind schedule, 

in relation to Contractor's Construction Schedule.  Determine how construction 

behind schedule will be expedited; secure commitments from parties involved to 

do so.  Discuss whether schedule revisions are required to ensure that current and 

subsequent activities will be completed within the Contract Time. 

b. Review present and future needs of each entity present, including the following: 

1) Interface requirements. 

2) Sequence of operations. 

3) Status of submittals. 

4) Deliveries. 

5) Off-site fabrication. 

6) Access. 

7) Site utilization. 

8) Temporary facilities and controls. 

9) Work hours. 

10) Hazards and risks. 

11) Progress cleaning. 

12) Quality and work standards. 

13) Change Orders. 

14) Documentation of information for payment requests. 

15) Coordination of work between Contractors. 

3. Reporting:  Distribute minutes of the meeting to each party present and to parties who 

should have been present.  Include a brief summary, in narrative form, of progress since 

the previous meeting and report. 

a. Schedule Updating: Revise Contractor's Construction Schedule after each progress 

meeting where revisions to the schedule have been made or recognized.  Issue 

revised schedule concurrently with the report of each meeting. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013100 
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SECTION 013200 - CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for documenting the progress 

of construction during performance of the Work, including the following: 

1. Contractor's Construction Schedule. 

2. Submittals Schedule. 

3. Daily construction reports. 

4. Material location reports. 

5. Field condition reports. 

6. Special reports. 

B. Related Sections include the following: 

1. Division 1 Section "Payment Procedures" for submitting the Schedule of Values. 

2. Division 1 Section "Project Management and Coordination" for submitting and distributing 

meeting and conference minutes. 

3. Division 1 Section "Submittal Procedures" for submitting schedules and reports. 

1.3 DEFINITIONS 

A. Activity:  A discrete part of a project that can be identified for planning, scheduling, monitoring, 

and controlling the construction project.  Activities included in a construction schedule consume 

time and resources. 

1. Predecessor activity is an activity that must be completed before a given activity can be 

started. 

B. Event:  The starting or ending point of an activity. 

C. Float:  The measure of leeway in starting and completing an activity. 

1. Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a 

jointly owned, expiring Project resource available to both parties as needed to meet 

schedule milestones and Contract completion date. 

2. Free float is the amount of time an activity can be delayed without adversely affecting the 

early start of the following activity. 
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3. Total float is the measure of leeway in starting or completing an activity without 

adversely affecting the planned Project completion date. 

D. Major Area: A story of construction, a separate building, or a similar significant construction 

element. 

E. Milestone:  A key or critical point in time for reference or measurement. 

1.4 SUBMITTALS 

A. Submittals Schedule: Submit three copies of schedule.  Arrange the following information in a 

tabular format: 

1. Scheduled date for first submittal. 

2. Specification Section number and title. 

3. Submittal category (action or informational). 

4. Name of subcontractor. 

5. Description of the Work covered. 

6. Scheduled date for Architect's and Owner’s final release or approval. 

B. Contractor's Construction Schedule: Submit three printed copies of initial schedule, large 

enough to show entire schedule for entire construction period. 

C. Daily Construction Reports: Submit two copies at weekly intervals. 

D. Material Location Reports: Submit two copies at weekly intervals. 

E. Field Condition Reports: Submit two copies at time of discovery of differing conditions. 

F. Special Reports: Submit two copies at time of unusual event. 

1.5 COORDINATION 

A. Coordinate preparation and processing of schedules and reports with performance of 

construction activities and with scheduling and reporting of separate contractors. 

B. Coordinate Contractor's Construction Schedule with the Schedule of Values, list of subcontracts, 

Submittals Schedule, progress reports, payment requests, and other required schedules and reports. 

1. Secure time commitments for performing critical elements of the Work from parties 

involved. 

2. Coordinate each construction activity in the network with other activities and schedule 

them in proper sequence. 
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PART 2 - PRODUCTS 

2.1 SUBMITTALS SCHEDULE 

A. Preparation:  Submit a schedule of submittals, arranged in chronological order by dates required 

by construction schedule.  Include time required for review, resubmittal, ordering, manufacturing, 

fabrication, and delivery when establishing dates. 

1. Coordinate Submittals Schedule with list of subcontracts, the Schedule of Values, and 

Contractor's Construction Schedule. 

2. Initial Submittal: Submit concurrently with preliminary bar-chart schedule.  Include 

submittals required during the first 60 days of construction.  List those required to 

maintain orderly progress of the Work and those required early because of long lead time 

for manufacture or fabrication. 

3. Final Submittal: Submit concurrently with the first complete submittal of Contractor's 

Construction Schedule. 

2.2 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL 

A. Procedures:  Comply with procedures contained in AGC's "Construction Planning & Scheduling." 

B. Time Frame: Extend schedule from date established for commencement to the date of 

Substantial Completion and Final Completion. 

1. Contract completion date shall not be changed by submission of a schedule that shows an 

early completion date, unless specifically authorized by Change Order. 

C. Activities:  Treat each separate area as a separate numbered activity for each principal element 

of the Work.  Comply with the following: 

1. Activity Duration: Define activities so no activity is longer than 20 days, unless 

specifically allowed by Architect. 

2. Procurement Activities: Include procurement process activities for long lead items and 

major items, requiring a cycle of more than 60 days, as separate activities in schedule.  

Procurement cycle activities include, but are not limited to, submittals, approvals, 

purchasing, fabrication, and delivery. 

3. Submittal Review Time: Include review and resubmittal times indicated in Division 1 

Section "Submittal Procedures" in schedule.  Coordinate submittal review times in 

Contractor's Construction Schedule with Submittals Schedule. 

4. Startup and Testing Time: Include not less than 3 days for startup and testing. 

5. Substantial Completion: Indicate completion in advance of date established for 

Substantial Completion, and allow time for Architect's and Owner’s administrative 

procedures necessary for certification of Substantial Completion. 

D. Constraints:  Include constraints and work restrictions indicated in the Contract Documents and 

as follows in schedule, and show how the sequence of the Work is affected. 

1. Phasing:  Arrange list of activities on schedule by phase. 
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2. Work by Owner: Include a separate activity for each portion of the Work performed by 

Owner. 

3. Owner-Furnished Products: Include a separate activity for each product.  Include delivery 

date indicated in Division 1 Section "Summary."  Delivery dates indicated stipulate the 

earliest possible delivery date. 

4. Work Restrictions:  Show the effect of the following items on the schedule: 

a. Coordination with existing construction. 

b. Limitations of continued occupancies. 

c. Uninterruptible services. 

d. Use of premises restrictions. 

e. Seasonal variations. 

5. Work Stages:  Indicate important stages of construction for each major portion of the Work, 

including, but not limited to, the following: 

a. Subcontract awards. 

b. Submittals. 

c. Purchases. 

d. Fabrication. 

e. Deliveries. 

f. Installation. 

g. Tests and inspections. 

h. Adjusting. 

i. Curing. 

j. Placement into final use and operation. 

6. Area Separations:  Identify each major area of construction for each major portion of the 

Work.  Indicate where each construction activity within a major area must be sequenced 

or integrated with other construction activities. 

E. Milestones:  Include milestones indicated in the Contract Documents in schedule, including, but 

not limited to, the Notice to Proceed, interim milestones, Substantial Completion, and Final 

Completion. 

F. Contract Modifications: For each proposed contract modification and concurrent with its 

submission, prepare a time-impact analysis using fragnets to demonstrate the effect of the 

proposed change on the overall project schedule. 

G. Computer Software: Prepare schedules using a program that has been developed specifically to 

manage construction schedules.   

2.3 CONTRACTOR'S CONSTRUCTION SCHEDULE (GANTT CHART) 

A. Gantt-Chart Schedule:  Submit a comprehensive, fully developed, horizontal Gantt-chart-type, 

Contractor's Construction Schedule within 30 days of date established for commencement of the 

Work.  Base schedule on the dates established for Substantial Completion and Final Completion 

and whatever updating and feedback was received since the start of Project. 
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B. Preparation:  Indicate each significant construction activity separately.  Identify first workday of 

each week with a continuous vertical line. 

1. For construction activities that require 3 months or longer to complete, indicate an 

estimated completion percentage in 10% increments within time bar. 

2.4 REPORTS 

A. Daily Construction Reports:  Prepare a daily construction report recording the following 

information concerning events at Project site: 

1. List of subcontractors at Project site. 

2. List of separate contractors at Project site. 

3. Approximate count of personnel at Project site. 

4. High and low temperatures and general weather conditions. 

5. Accidents. 

6. Meetings and significant decisions. 

7. Unusual events (refer to special reports). 

8. Stoppages, delays, shortages, and losses. 

9. Meter readings and similar recordings. 

10. Emergency procedures. 

11. Orders and requests of authorities having jurisdiction. 

12. Change Orders received and implemented. 

13. Supplemental instructions received and implemented. 

14. Services connected and disconnected. 

15. Equipment or system tests and startups. 

16. Partial Completions and occupancies. 

17. Substantial Completions authorized. 

B. Material Location Reports: At monthly intervals, prepare a comprehensive list of materials 

delivered to and stored at Project site.  List shall be cumulative, showing materials previously 

reported plus items recently delivered.  Include with list a statement of progress on and delivery 

dates for materials or items of equipment fabricated or stored away from Project site. 

C. Field Condition Reports: Immediately on discovery of a difference between field conditions and 

the Contract Documents, prepare a detailed report.  Submit with a request for information on the 

form required.  Include a detailed description of the differing conditions, together with 

recommendations for changing the Contract Documents. 

2.5 SPECIAL REPORTS 

A. General:  Submit special reports directly to Owner within one day of an occurrence.  Distribute 

copies of report to parties affected by the occurrence. 

B. Reporting Unusual Events: When an event of an unusual and significant nature occurs at Project 

site, whether or not related directly to the Work, prepare and submit a special report.  List chain 

of events, persons participating, response by Contractor's personnel, evaluation of results or 

effects, and similar pertinent information.  Advise Owner in advance when these events are 

known or predictable. 
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PART 3 - EXECUTION 

3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE 

A. Contractor's Construction Schedule Updating: At monthly intervals, update schedule to reflect 

actual construction progress and activities.  Issue schedule one week before the next regularly 

scheduled progress meeting. 

1. Revise schedule immediately after each meeting or other activity where revisions have 

been recognized or made.  Issue updated schedule concurrently with the report of each 

such meeting. 

2. Include a report with updated schedule that indicates every change, including, but not 

limited to, changes in logic, durations, actual starts and finishes, and activity durations. 

3. As the Work progresses, indicate Actual Completion percentage for each activity. 

B. Distribution:  Distribute copies of approved schedule to Architect, Owner, separate contractors, 

testing and inspecting agencies, and other parties identified by Contractor with a need-to-know 

schedule responsibility. 

1. Post copies in Project meeting rooms and temporary field offices. 

2. When revisions are made, distribute updated schedules to the same parties and post in the 

same locations.  Delete parties from distribution when they have completed their assigned 

portion of the Work and are no longer involved in performance of construction activities. 

END OF SECTION 013200 



Cattaraugus County 

Pines Machias Sewer Improvements 

Wendel Project No. 307664 

 

SUBMITTAL PROCEDURES 013300 - 1 

SECTION 013300 - SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for submitting Shop 

Drawings, Product Data, Samples, and other miscellaneous submittals. 

B. Related Sections include the following: 

1. Division 1 Section "Payment Procedures" for submitting Applications for Payment. 

2. Division 1 Section "Project Management and Coordination" for submitting Coordination 

Drawings. 

3. Division 1 Section "Construction Progress Documentation" for submitting schedules and 

reports, including Contractor's Construction Schedule and the Submittals Schedule. 

4. Division 1 Section "Quality Requirements" for submitting test and inspection reports and 

for erecting mockups. 

5. Division 1 Section "Closeout Procedures" for submitting warranties and Project Record 

Documents. 

6. Division 1 Section "Operation and Maintenance Data" for operation and maintenance 

manual requirements. 

1.3 DEFINITIONS 

A. Action Submittals: Written and graphic information that requires Architect's responsive action. 

B. Informational Submittals: Written information that does not require Architect's approval.  

Submittals may be rejected for not complying with requirements. 

1.4 SUBMITTAL PROCEDURES 

A. Electronic Media Request: Electronic copies of CAD Drawings of the Contract Drawings will 

be provided by Architect for Contractor's use in preparing submittals upon receipt of a signed 

disclaimer (available from Architect) with specific request and payment of a nominal fee of 

$50.00 per Drawing. 

B. Coordination:  Coordinate preparation and processing of submittals with performance of 

construction activities. 
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1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 

submittals, and related activities that requires sequential activity. 

2. Coordinate transmittal of different types of submittals for related parts of the Work so 

processing will not be delayed because of need to review submittals concurrently for 

coordination. 

a. Submit all items required by each specification section in one package.  Piecemeal 

submittals will not be reviewed and will be returned with appropriate action stamp 

indicating incomplete submittal. 

b. Architect will withhold action on a submittal requiring coordination with 

submittals required by other sections until related submittals are received. 

C. Submittals Schedule: Comply with requirements in Division 1 Section "Construction Progress 

Documentation" for list of submittals and time requirements for scheduled performance of 

related construction activities. 

D. Processing Time: Allow enough time for submittal review, including time for resubmittals, as 

follows.  Time for review shall commence on Architect's receipt of submittal. 

1. Initial Review: Allow 15 days for initial review of each submittal.  Allow additional time 

if processing must be delayed to permit coordination with subsequent submittals.  

Architect will advise Contractor when a submittal being processed must be delayed for 

coordination. 

2. Concurrent Review: Where concurrent review of submittals by Architect's consultants, 

Owner, or other parties is required, allow 21 days for initial review of each submittal. 

3. If intermediate submittal is necessary, process it in same manner as initial submittal. 

4. Allow same amount of time as above for processing each resubmittal. 

5. No extension of the Contract Time will be authorized because of failure to transmit 

submittals enough in advance of the Work to permit processing. 

E. Identification:  Place a permanent label or title block on each submittal for identification. 

1. Indicate name of firm or entity that prepared each submittal on label or title block. 

2. Provide a space approximately 6 by 6 inches (150 by 150-mm)] on label or beside title 

block to record Contractor's review and approval markings and action taken by Architect. 

3. Include the following information on label for processing and recording action taken: 

a. Project name. 

b. Date. 

c. Name and address of Architect. 

d. Name and address of Contractor. 

e. Name and address of subcontractor. 

f. Name and address of supplier. 

g. Name of manufacturer. 

h. Number and title of appropriate Specification Section. 

i. Drawing number and detail references, as appropriate. 

j. Other necessary identification. 

F. Deviations:  Highlight, encircle, or otherwise identify deviations from the Contract Documents 

on submittals. 
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G. Additional Copies: Unless additional copies are required for final submittal, and unless 

Architect observes noncompliance with provisions of the Contract Documents, initial submittal 

may serve as final submittal. 

H. Transmittal:  Package each submittal individually and appropriately for transmittal and 

handling.  Transmit each submittal using a Submittal Transmittal form, located at end of this 

specification section.  Architect will return submittals, without review, received from sources 

other than Contractor. 

1. On an attached separate sheet, prepared on Contractor's letterhead, record relevant 

information, requests for data, revisions other than those requested by Architect on 

previous submittals, and deviations from requirements of the Contract Documents, 

including minor variations and limitations.  Include the same label information as the 

related submittal. 

2. Include Contractor's certification stating that information submitted complies with 

requirements of the Contract Documents. 

3. Transmittal Form: Use sample form at end of Section. 

I. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 

fabricators, installers, authorities having jurisdiction, and others as necessary for performance of 

construction activities.  Show distribution on transmittal forms. 

J. Use for Construction: Use only final submittals with mark indicating action taken by Architect 

in connection with construction. 

K. Required Submittals: Refer to individual Specification Sections and elsewhere in the Contract 

Documents for listing and descriptions of required submittals.  The Architect may also request 

additional submittals to assure compliance with the Contract Documents.  Submit these required 

items only.  Submittals not required by the Contract Documents or requested by the Architect 

will not be reviewed and will be discarded or returned without action. 

PART 2 - PRODUCTS 

2.1 ACTION SUBMITTALS 

A. General:  Prepare and submit Action Submittals required by individual Specification Sections. 

B. Product Data: Collect information into a single submittal for each element of construction and 

type of product or equipment. 

1. If information must be specially prepared for submittal because standard printed data are 

not suitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each copy of each submittal to show which products and options are applicable. 

3. Include the following information, as applicable: 

a. Manufacturer's written recommendations. 

b. Manufacturer's product specifications. 

c. Color charts showing full range of available colors. 

d. Manufacturer's catalog cuts. 
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e. Wiring diagrams showing factory-installed wiring. 

f. Printed performance curves. 

g. Operational range diagrams. 

h. Mill reports. 

i. Standard product operating and maintenance manuals. 

j. Compliance with recognized trade association standards. 

k. Compliance with recognized testing agency standards. 

l. Application of testing agency labels and seals. 

m. Notation of coordination requirements. 

4. Number of Copies: Submit five (5) copies of each submittal.  The Architect will retain 

one copy and return the remainder to the Contractor for distribution. 

C. Shop Drawings: Prepare Project-specific information, drawn accurately to scale.  Do not base 

Shop Drawings on reproductions of the Contract Documents or standard printed data. 

1. Preparation:  Include the following information, as applicable: 

a. Dimensions. 

b. Identification of products. 

c. Fabrication and installation drawings. 

d. Roughing-in and setting diagrams. 

e. Wiring diagrams showing field-installed wiring, including power, signal, and 

control wiring. 

f. Shopwork manufacturing instructions. 

g. Templates and patterns. 

h. Schedules. 

i. Design calculations. 

j. Compliance with specified standards. 

k. Notation of coordination requirements. 

l. Notation of dimensions established by field measurement. 

2. Wiring Diagrams: Differentiate between manufacturer-installed and field-installed wiring. 

3. Sheet Size: Except for templates, patterns, and similar full-size drawings, submit Shop 

Drawings on sheets at least 8-1/2 by 11 inches (215 by 280 mm) but no larger than sheet 

size used for Contract Document Drawings. 

4. Number of Copies: Submit one correctable, translucent, reproducible print and one blue- 

or black-line print of each submittal. Architect will return the reproducible print. 

D. Coordination Drawings: Comply with requirements in Division 1 Section "Project Management 

and Coordination." 

E. Samples:  Prepare physical units of materials or products, including the following: 

1. Comply with requirements in Division 1 Section "Quality Requirements" for mockups. 

2. Samples for Initial Selection: Submit manufacturer's color charts consisting of units or 

sections of units showing the full range of colors, textures, and patterns available. 

3. Samples for Verification: Submit full-size units or Samples of size indicated, prepared 

from the same material to be used for the Work, cured and finished in manner specified, 

and physically identical with the product proposed for use, and that show full range of 

color and texture variations expected.  Samples include, but are not limited to, the 
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following: partial sections of manufactured or fabricated components; small cuts or 

containers of materials; complete units of repetitively used materials; swatches showing 

color, texture, and pattern; color range sets; and components used for independent testing 

and inspection. 

4. Preparation:  Mount, display, or package Samples in manner specified to facilitate review 

of qualities indicated.  Prepare Samples to match Architect's sample where so indicated.  

Attach label on unexposed side that includes the following: 

a. Generic description of Sample. 

b. Product name or name of manufacturer. 

c. Sample source. 

5. Submit Samples for review of kind, color, pattern, and texture for a final check of these 

characteristics with other elements and for a comparison of these characteristics between 

final submittal and actual component as delivered and installed. 

a. If variation in color, pattern, texture, or other characteristic is inherent in the 

product represented by a Sample, submit at least three sets of paired units that 

show approximate limits of the variations. 

b. Refer to individual Specification Sections for requirements for Samples that 

illustrate workmanship, fabrication techniques, details of assembly, connections, 

operation, and similar construction characteristics. 

6. Number of Samples for Initial Selection: Submit two full sets of available choices where 

color, pattern, texture, or similar characteristics are required to be selected from 

manufacturer's product line.  Architect will return submittal with options selected. 

7. Number of Samples for Verification: Submit three sets of Samples.  Architect will retain 

one Sample set; remainder will be returned.  Mark up and retain one returned Sample set 

as a Project Record Sample. 

a. Submit a single Sample where assembly details, workmanship, fabrication 

techniques, connections, operation, and other similar characteristics are to be 

demonstrated. 

8. Disposition:  Maintain sets of approved Samples at Project site, available for quality-

control comparisons throughout the course of construction activity.  Sample sets may be 

used to determine final acceptance of construction associated with each set. 

a. Samples that may be incorporated into the Work are indicated in individual 

Specification Sections.  Such Samples must be in an undamaged condition at time 

of use. 

b. Samples not incorporated into the Work, or otherwise designated as Owner's 

property, are the property of Contractor. 

F. Product Schedule or List: Comply with requirements in Division 1 Section “Product 

Requirements”. 

G. Delegated-Design Submittal: Comply with requirements in Division 1 Section "Quality 

Requirements." 
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H. Contractor's Construction Schedule: Comply with requirements in Division 1 Section 

"Construction Progress Documentation". 

I. Submittals Schedule: Comply with requirements in Division 1 Section "Construction Progress 

Documentation." 

J. Application for Payment: Comply with requirements in Division 1 Section "Payment Procedures." 

K. Schedule of Values: Comply with requirements in Division 1 Section "Payment Procedures." 

L. Subcontract List: Comply with requirements in Division 1 Section “Project Management and 

Coordination”. 

2.2 INFORMATIONAL SUBMITTALS 

A. General:  Prepare and submit Informational Submittals required by other Specification Sections. 

1. Number of Copies: Submit two copies of each submittal, unless otherwise indicated.  

Architect will not return copies. 

2. Certificates and Certifications: Provide a notarized statement that includes signature of 

entity responsible for preparing certification.  Certificates and certifications shall be 

signed by an officer or other individual authorized to sign documents on behalf of that 

entity. 

3. Test and Inspection Reports: Comply with requirements in Division 1 Section "Quality 

Requirements." 

B. Qualification Data: Prepare written information that demonstrates capabilities and experience of 

firm or person.  Include lists of completed projects with project names and addresses, names 

and addresses of architects and owners, and other information specified. 

C. Product Certificates: Prepare written statements on manufacturer's letterhead certifying that 

product complies with requirements. 

D. Welding Certificates: Prepare written certification that welding procedures and personnel 

comply with requirements.  Submit record of Welding Procedure Specification (WPS) and 

Procedure Qualification Record (PQR) on AWS forms.  Include names of firms and personnel 

certified. 

E. Installer Certificates: Prepare written statements on manufacturer's letterhead certifying that 

Installer complies with requirements and, where required, is authorized for this specific Project. 

F. Manufacturer Certificates: Prepare written statements on manufacturer's letterhead certifying 

that manufacturer complies with requirements.  Include evidence of manufacturing experience 

where required. 

G. Material Certificates: Prepare written statements on manufacturer's letterhead certifying that 

material complies with requirements. 
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H. Material Test Reports: Prepare reports written by a qualified testing agency, on testing agency's 

standard form, indicating and interpreting test results of material for compliance with 

requirements. 

I. Preconstruction Test Reports: Prepare reports written by a qualified testing agency, on testing 

agency's standard form, indicating and interpreting results of tests performed before installation 

of product, for compliance with performance requirements. 

J. Compatibility Test Reports: Prepare reports written by a qualified testing agency, on testing 

agency's standard form, indicating and interpreting results of compatibility tests performed 

before installation of product.  Include written recommendations for primers and substrate 

preparation needed for adhesion. 

K. Field Test Reports: Prepare reports written by a qualified testing agency, on testing agency's 

standard form, indicating and interpreting results of field tests performed either during 

installation of product or after product is installed in its final location, for compliance with 

requirements. 

L. Product Test Reports: Prepare written reports indicating current product produced by 

manufacturer complies with requirements.  Base reports on evaluation of tests performed by 

manufacturer and witnessed by a qualified testing agency, or on comprehensive tests performed 

by a qualified testing agency. 

M. Research/Evaluation Reports: Prepare written evidence, from a model code organization 

acceptable to authorities having jurisdiction, that product complies with building code in effect 

for Project.  Include the following information: 

1. Name of evaluation organization. 

2. Date of evaluation. 

3. Time period when report is in effect. 

4. Product and manufacturers' names. 

5. Description of product. 

6. Test procedures and results. 

7. Limitations of use. 

N. Maintenance Data: Prepare written and graphic instructions and procedures for operation and 

normal maintenance of products and equipment.  Comply with requirements in Division 1 

Section "Operation and Maintenance Data." 

O. Design Data: Prepare written and graphic information, including, but not limited to, 

performance and design criteria, list of applicable codes and regulations, and calculations.  

Include list of assumptions and other performance and design criteria and a summary of loads.  

Include load diagrams if applicable.  Provide name and version of software, if any, used for 

calculations.  Include page numbers. 

P. Manufacturer's Instructions: Prepare written or published information that documents 

manufacturer's recommendations, guidelines, and procedures for installing or operating a 

product or equipment.  Include name of product and name, address, and telephone number of 

manufacturer.  Include the following, as applicable: 

1. Preparation of substrates. 
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2. Required substrate tolerances. 

3. Sequence of installation or erection. 

4. Required installation tolerances. 

5. Required adjustments. 

6. Recommendations for cleaning and protection. 

Q. Manufacturer's Field Reports: Prepare written information documenting factory-authorized 

service representative's tests and inspections.  Include the following, as applicable: 

1. Name, address, and telephone number of factory-authorized service representative 

making report. 

2. Statement on condition of substrates and their acceptability for installation of product. 

3. Statement that products at Project site comply with requirements. 

4. Summary of installation procedures being followed, whether they comply with 

requirements and, if not, what corrective action was taken. 

5. Results of operational and other tests and a statement of whether observed performance 

complies with requirements. 

6. Statement whether conditions, products, and installation will affect warranty. 

7. Other required items indicated in individual Specification Sections. 

R. Insurance Certificates and Bonds: Prepare written information indicating current status of 

insurance or bonding coverage.  Include name of entity covered by insurance or bond, limits of 

coverage, amounts of deductibles, if any, and term of the coverage. 

S. Material Safety Data Sheets: Submit information directly to Owner.  If submitted to Architect, 

Architect will not review this information but will return it with no action taken. 

PART 3 - EXECUTION 

3.1 CONTRACTOR'S REVIEW 

A. Review each submittal and check for compliance with the Contract Documents.  Note 

corrections and field dimensions.  Mark with approval stamp before submitting to Architect. 

B. Approval Stamp: Stamp each submittal with a uniform, approval stamp.  Include Project name 

and location, submittal number, Specification Section title and number, name of reviewer, date 

of Contractor's approval, and statement certifying that submittal has been reviewed, checked, 

and approved for compliance with the Contract Documents. 

3.2 ARCHITECT'S ACTION 

A. General:  Architect will not review submittals that do not bear Contractor's approval stamp and 

will return them without action. 

B. Action Submittals: Architect will review each submittal, make marks to indicate corrections or 

modifications required, and return it.  Architect will stamp each submittal with an action stamp 

and will mark stamp appropriately to indicate action taken, as follows: 
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1. Architect’s Action: 

a. Final Unrestricted Release: When the Architect marks a submittal “No Exceptions 

Taken” the Work covered by the submittal may proceed provided it complies with 

requirements of the Contract Documents.  Final payment depends on that 

compliance. 

b. Final-But-Restricted Release: When the Architect marks a submittal “Provide as 

Corrected,” the Work covered by the submittal may proceed provided it complies 

with notations or corrections on the submittal and requirements of the Contract 

documents.  Final payment depends on that compliance. 

c. Returned for Resubmittal: When the Architect marks a submittal “Revise and 

Resubmit,” do not proceed with Work covered by the submittal, including 

purchasing, fabrication, deliver, or other activity.  Revise or prepare a new 

submittal according to the notations; resubmit without delay. 

1) Do not use, or allow others to use, submittals marked “Revise and 

Resubmit” at the Project Site or elsewhere where Work is in progress. 

d. Returned for Resubmittal: When the Architect marks a submittal “Rejected”, the 

Architect has not completed a full review, because it is clear that the submittal 

does not reflect the requirements of the Contract Documents.  Do not proceed with 

work covered by the submittal, including purchasing, fabrication, delivery or other 

activity.  Revise or prepare a new submittal that complies with the Contract 

Documents. 

e. Returned for Resubmittal: When the Architect marks a submittal “Submit 

Specified Item” do not proceed with work covered by the submittal, including 

purchasing, fabrication, delivery, or other activity.  The product submitted was not 

specified or previously approved.  Shop drawing or product data submittal is not 

an acceptable method to obtain approval of substitutions.  Resubmit specified or 

previously approved product. 

f. Returned for Resubmittal: When the Architect marks a submittal “Submit 

Additional Information”, do not proceed with work covered by the submittal, 

including purchasing, fabrication, delivery, or other activity.  Not enough 

information has been included to make an evaluation, or the data submitted 

illustrates more than one product or optional features, without identifying what is 

actually proposed.  Revise or prepare a new submittal with all required information 

complete and clearly indicated. 

C. Informational Submittals: Architect will review each submittal and will not return it, or will 

reject and return it if it does not comply with requirements. 

D. Submittals not required by the Contract Documents will not be reviewed and may be discarded 

or returned without action. 

END OF SECTION 013300 
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SECTION 014000 - QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for quality assurance and 

quality control. 

B. Testing and inspecting services are required to verify compliance with requirements specified or 

indicated.  These services do not relieve Contractor of responsibility for compliance with the 

Contract Document requirements. 

1. Specific quality-control requirements for individual construction activities are specified 

in the Sections that specify those activities.  Requirements in those Sections may also 

cover production of standard products. 

2. Specified tests, inspections, and related actions do not limit Contractor's quality-control 

procedures that facilitate compliance with the Contract Document requirements. 

3. Requirements for Contractor to provide quality-control services required by Architect, 

Owner, or authorities having jurisdiction are not limited by provisions of this Section. 

C. Related Sections include the following: 

 

1. Division 1 Section "Construction Progress Documentation" for developing a schedule of 

required tests and inspections. 

2. Division 1 Section "Cutting and Patching" for repair and restoration of construction 

disturbed by testing and inspecting activities. 

1.3 DEFINITIONS 

A. Quality-Assurance Services: Activities, actions, and procedures performed before and during 

execution of the Work to guard against defects and deficiencies and ensure that proposed 

construction complies with requirements. 

B. Quality-Control Services: Tests, inspections, procedures, and related actions during and after 

execution of the Work to evaluate that completed construction complies with requirements.  

Services do not include contract enforcement activities performed by Architect. 

C. Testing Agency: An entity engaged to perform specific tests, inspections, or both.  Testing 

laboratory shall mean the same as testing agency. 
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1.4 DELEGATED DESIGN 

A. Performance and Design Criteria: Where professional design services or certifications by a 

design professional are specifically required of Contractor by the Contract Documents, provide 

products and systems complying with specific performance and design criteria indicated. 

1. If criteria indicated are not sufficient to perform services or certification required, submit 

a written request for additional information to Architect. 

1.5 SUBMITTALS 

A. Qualification Data: For testing agencies specified in "Quality Assurance" Article to demonstrate 

their capabilities and experience.  Include proof of qualifications in the form of a recent report 

on the inspection of the testing agency by a recognized authority. 

B. Delegated-Design Submittal: In addition to Shop Drawings, Product Data, and other required 

submittals, submit a statement, signed and sealed by the responsible design professional, for each 

product and system specifically assigned to Contractor to be designed or certified by a design 

professional, indicating that the products and systems are in compliance with performance and 

design criteria indicated.  Include list of codes, loads, and other factors used in performing these 

services. 

C. Reports:  Prepare and submit certified written reports that include the following: 

1. Date of issue. 

2. Project title and number. 

3. Name, address, and telephone number of testing agency. 

4. Dates and locations of samples and tests or inspections. 

5. Names of individuals making tests and inspections. 

6. Description of the Work and test and inspection method. 

7. Identification of product and Specification Section. 

8. Complete test or inspection data. 

9. Test and inspection results and an interpretation of test results. 

10. Ambient conditions at time of sample taking and testing and inspecting. 

11. Comments or professional opinion on whether tested or inspected Work complies with 

the Contract Document requirements. 

12. Name and signature of laboratory inspector. 

13. Recommendations on retesting and reinspecting. 

D. Permits, Licenses, and Certificates: For Owner's records, submit copies of permits, licenses, 

certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 

payments, judgments, correspondence, records, and similar documents, established for 

compliance with standards and regulations bearing on performance of the Work. 

1.6 QUALITY ASSURANCE 

A. Fabricator Qualifications: A firm experienced in producing products similar to those indicated 

for this Project and with a record of successful in-service performance, as well as sufficient 

production capacity to produce required units. 
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B. Factory-Authorized Service Representative Qualifications: An authorized representative of 

manufacturer who is trained and approved by manufacturer to inspect installation of manufacturer's 

products that are similar in material, design, and extent to those indicated for this Project. 

C. Installer Qualifications: A firm or individual experienced in installing, erecting, or assembling 

work similar in material, design, and extent to that indicated for this Project, whose work has 

resulted in construction with a record of successful in-service performance. 

D. Manufacturer Qualifications: A firm experienced in manufacturing products or systems similar 

to those indicated for this Project and with a record of successful in-service performance. 

E. Professional Engineer Qualifications: A professional engineer who is legally qualified to practice 

in jurisdiction where Project is located and who is experienced in providing engineering services 

of the kind indicated.  Engineering services are defined as those performed for installations of the 

system, assembly, or product that are similar to those indicated for this Project in material, 

design, and extent. 

F. Testing Agency Qualifications: An agency with the experience and capability to conduct testing 

and inspecting indicated, as documented by ASTM E 548, and that specializes in types of tests 

and inspections to be performed. 

G. Preconstruction Testing: Testing agency shall perform preconstruction testing for compliance 

with specified requirements for performance and test methods. 

1. Contractor responsibilities include the following: 

a. Provide test specimens and assemblies representative of proposed materials and 

construction.  Provide sizes and configurations of assemblies to adequately 

demonstrate capability of product to comply with performance requirements. 

b. Submit specimens in a timely manner with sufficient time for testing and analyzing 

results to prevent delaying the Work. 

c. Fabricate and install test assemblies using installers who will perform the same 

tasks for Project. 

d. When testing is complete, remove assemblies; do not reuse materials on Project. 

2. Testing Agency Responsibilities: Submit a certified written report of each test, 

inspection, and similar quality-assurance service to Architect, with copy to Owner and 

Contractor.  Interpret tests and inspections and state in each report whether tested and 

inspected work complies with or deviates from the Contract Documents. 

H. Mockups:  Before installing portions of the Work requiring mockups, build mockups for each 

form of construction and finish required to comply with the following requirements, using 

materials indicated for the completed Work: 

1. Build mockups in location and of size indicated or, if not indicated, as directed by 

Architect. 

2. Notify Architect seven days in advance of dates and times when mockups will be 

constructed. 

3. Demonstrate the proposed range of aesthetic effects and workmanship. 

4. Obtain Architect's approval of mockups before starting work, fabrication, or construction. 
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5. Maintain mockups during construction in an undisturbed condition as a standard for 

judging the completed Work. 

6. Demolish and remove mockups when directed, unless intent for mockups to become part 

of completed construction is indicated. 

1.7 QUALITY CONTROL 

A. Owner Responsibilities: Where quality-control services are indicated as Owner's responsibility, 

Owner will engage a qualified testing agency to perform these services. 

1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing 

agencies engaged and a description of the types of testing and inspecting they are engaged 

to perform. 

2. Costs for retesting and reinspecting construction that replaces or is necessitated by work 

that failed to comply with the Contract Documents will be charged to Contractor, and the 

Contract Sum will be adjusted by Change Order. 

B. Contractor Responsibilities: Unless otherwise indicated, provide quality-control services specified 

and required by authorities having jurisdiction. 

1. Where services are indicated as Contractor's responsibility, engage a qualified testing 

agency to perform these quality-control services. 

a. Contractor shall not employ the same entity engaged by Owner, unless agreed to in 

writing by Owner. 

2. Notify testing agencies at least 24 hours in advance of time when Work that requires 

testing or inspecting will be performed. 

3. Where quality-control services are indicated as Contractor's responsibility, submit a 

certified written report, in duplicate, of each quality-control service. 

4. Testing and inspecting requested by Contractor and not required by the Contract 

Documents are Contractor's responsibility. 

5. Submit additional copies of each written report directly to authorities having jurisdiction, 

when they so direct. 

C. Special Tests and Inspections: Owner will engage a testing agency to conduct special tests and 

inspections required by authorities having jurisdiction as the responsibility of Owner. 

1. Testing agency will notify Architect and Contractor promptly of irregularities and 

deficiencies observed in the Work during performance of its services. 

2. Testing agency will submit a certified written report of each test, inspection, and similar 

quality-control service to Architect with copy to Owner and Contractor and to authorities 

having jurisdiction. 

3. Testing agency will submit a final report of special tests and inspections at Substantial 

Completion, which includes a list of unresolved deficiencies. 

4. Testing agency will interpret tests and inspections and state in each report whether tested 

and inspected work complies with or deviates from the Contract Documents. 

5. Testing agency will retest and reinspect corrected work. 
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D. Manufacturer's Field Services: Where indicated, engage a factory-authorized service representative 

to inspect field-assembled components and equipment installation, including service connections.  

Report results in writing. 

E. Retesting/Reinspecting: Regardless of whether original tests or inspections were Contractor's 

responsibility, provide quality-control services, including retesting and reinspecting, for 

construction that revised or replaced Work that failed to comply with requirements established 

by the Contract Documents. 

F. Testing Agency Responsibilities: Cooperate with Architect and Contractor in performance of 

duties.  Provide qualified personnel to perform required tests and inspections. 

1. Notify Architect and Contractor promptly of irregularities or deficiencies observed in the 

Work during performance of its services. 

2. Interpret tests and inspections and state in each report whether tested and inspected work 

complies with or deviates from requirements. 

3. Submit a certified written report, in duplicate, of each test, inspection, and similar 

quality-control service through Contractor. 

4. Do not release, revoke, alter, or increase requirements of the Contract Documents or 

approve or accept any portion of the Work. 

5. Do not perform any duties of Contractor. 

G. Associated Services: Cooperate with agencies performing required tests, inspections, and similar 

quality-control services, and provide reasonable auxiliary services as requested.  Notify agency 

sufficiently in advance of operations to permit assignment of personnel.  Provide the following: 

1. Access to the Work. 

2. Incidental labor and facilities necessary to facilitate tests and inspections. 

3. Adequate quantities of representative samples of materials that require testing and 

inspecting.  Assist agency in obtaining samples. 

4. Facilities for storage and field-curing of test samples. 

5. Delivery of samples to testing agencies. 

6. Preliminary design mix proposed for use for material mixes that require control by testing 

agency. 

7. Security and protection for samples and for testing and inspecting equipment at Project site. 

H. Coordination:  Coordinate sequence of activities to accommodate required quality-assurance 

and quality-control services with a minimum of delay and to avoid necessity of removing and 

replacing construction to accommodate testing and inspecting. 

1. Schedule times for tests, inspections, obtaining samples, and similar activities. 

PART 2 - PRODUCTS (Not Used) 
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PART 3 - EXECUTION 

3.1 REPAIR AND PROTECTION 

A. General:  On completion of testing, inspecting, sample taking, and similar services, repair 

damaged construction and restore substrates and finishes. 

1. Provide materials and comply with installation requirements specified in other Sections 

of these Specifications.  Restore patched areas and extend restoration into adjoining areas 

in a manner that eliminates evidence of patching. 

2. Comply with the Contract Document requirements for Division 1 Section "Cutting and 

Patching." 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of responsibility 

for quality-control services. 

END OF SECTION 014000 
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SECTION 014200 - REFERENCES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 DEFINITIONS 

A. General:  Basic Contract definitions are included in the Conditions of the Contract. 

B. "Approved":  When used to convey Architect's action on Contractor's submittals, applications, 

and requests, "approved" is limited to Architect's duties and responsibilities as stated in the 

Conditions of the Contract. 

C. "Directed":  A command or instruction by Architect or Owner.  Other terms including 

"requested," "authorized," "selected," "approved," "required," and "permitted" have the same 

meaning as "directed." 

D. "Indicated":  Requirements expressed by graphic representations or in written form on 

Drawings, in Specifications, and in other Contract Documents.  Other terms including "shown," 

"noted," "scheduled," and "specified" have the same meaning as "indicated." 

E. "Regulations":  Laws, ordinances, statutes, and lawful orders issued by authorities having 

jurisdiction, and rules, conventions, and agreements within the construction industry that control 

performance of the Work. 

F. "Furnish":  Supply and deliver to Project site, ready for unloading, unpacking, assembly, 

installation, and similar operations. 

G. "Install":  Operations at Project site including unloading, temporarily storing, unpacking, 

assembling, erecting, placing, anchoring, applying, working to dimension, finishing, curing, 

protecting, cleaning, and similar operations. 

H. "Provide":  Furnish and install, complete and ready for the intended use. 

I. "Installer":  Contractor or another entity engaged by Contractor as an employee, Subcontractor, 

or Sub-subcontractor, to perform a particular construction operation, including installation, 

erection, application, and similar operations. 

1. Using a term such as "carpentry" does not imply that certain construction activities must 

be performed by accredited or unionized individuals of a corresponding generic name, 

such as "carpenter."  It also does not imply that requirements specified apply exclusively 

to tradespeople of the corresponding generic name. 



Cattaraugus County 

Pines Machias Sewer Improvements 

Wendel Project No. 307664 

 

REFERENCES 014200 - 2 

J. "Experienced":  When used with an entity, "experienced" means having successfully completed 

a minimum of five previous projects similar in size and scope to this Project; being familiar 

with special requirements indicated; and having complied with requirements of authorities 

having jurisdiction. 

K. "Project Site":  Space available for performing construction activities.  The extent of Project site 

is shown on Drawings and may or may not be identical with the description of the land on 

which Project is to be built. 

1.3 INDUSTRY STANDARDS 

A. Applicability of Standards:  Unless the Contract Documents include more stringent 

requirements, applicable construction industry standards have the same force and effect as if 

bound or copied directly into the Contract Documents to the extent referenced.  Such standards 

are made a part of the Contract Documents by reference. 

B. Publication Dates:  Comply with standards in effect as of date of the Contract Documents, 

unless otherwise indicated. 

C. Conflicting Requirements:  If compliance with two or more standards is specified and the 

standards establish different or conflicting requirements for minimum quantities or quality 

levels, comply with the most stringent requirement.  Refer uncertainties and requirements that 

are different, but apparently equal, to Architect for a decision before proceeding. 

1. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified 

shall be the minimum provided or performed.  The actual installation may comply exactly 

with the minimum quantity or quality specified, or it may exceed the minimum within 

reasonable limits.  To comply with these requirements, indicated numeric values are 

minimum or maximum, as appropriate, for the context of requirements.  Refer uncertainties 

to Architect for a decision before proceeding. 

D. Copies of Standards:  Each entity engaged in construction on Project must be familiar with 

industry standards applicable to its construction activity.  Copies of applicable standards are not 

bound with the Contract Documents. 

1. Where copies of standards are needed to perform a required construction activity, obtain 

copies directly from publication source and make them available on request. 

E. Abbreviations and Acronyms for Standards and Regulations:  Where abbreviations and acronyms 

are used in Specifications or other Contract Documents, they shall mean the recognized name of 

the standards and regulations in the following list and other names as officially recognized.  

Names, telephone numbers, and Web-site addresses are subject to change and are believed to be 

accurate and up-to-date as of the date of the Contract Documents. 

ADAAG Americans with Disabilities Act (ADA)  

 Accessibility Guidelines for Buildings and Facilities  

 Available from Access Board (800) 872-2253 

 www.access-board.gov (202) 272-5434 
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CFR Code of Federal Regulations  

 Available from Government Printing Office (888) 293-6498 

 www.access.gpo.gov/nara/cfr (202) 512-1530 

   

CRD Handbook for Concrete and Cement  

 Available from Army Corps of Engineers  

 Waterways Experiment Station (601) 634-2355 

 www.wes.army.mil  

   

DOD Department of Defense Specifications and Standards  

 Available from Defense Automated Printing Service (215) 697-6257 

 www.astimage.daps.dla.mil/online  

   

FED-STD Federal Standard  

 (See FS)  

   

FS Federal Specification  

 Available from Defense Automated Printing Service (215) 697-6257 

 www.astimage.daps.dla.mil/online  

   

 Available from General Services Administration (202) 619-8925 

 www.fss.gsa.gov/pub/fed-specs.cfm  

   

 Available from National Institute of Building Sciences (202) 289-7800 

 www.nibs.org  

   

FTMS Federal Test Method Standard  

 (See FS)  

   

MILSPEC Military Specification and Standards  

 Available from Defense Automated Printing Service (215) 697-6257 

 www.astimage.daps.dla.mil/online  

   

UFAS Uniform Federal Accessibility Standards  

 Available from Access Board (800) 872-2253 

 www.access-board.gov (202) 272-5434 

1.4 ABBREVIATIONS AND ACRONYMS 

A. Industry Organizations:  Where abbreviations and acronyms are used in Specifications or other 

Contract Documents, they shall mean the recognized name of the entities indicated in Gale 

Research's "Encyclopedia of Associations" or in Columbia Books' "National Trade & 

Professional Associations of the U.S." 

B. Code Agencies:  Where abbreviations and acronyms are used in Specifications or other Contract 

Documents, they shall mean the recognized name of the entities in the following list.  Names, 

telephone numbers, and Web-site addresses are subject to change and are believed to be accurate 

and up-to-date as of the date of the Contract Documents. 
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CABO Council of American Building Officials  

 (See ICC)  

   

IAPMO International Association of Plumbing and Mechanical (909) 595-8449 

 Officials (The)  

 www.iapmo.org  

   

ICBO International Conference of Building Officials (800) 284-4406 

 www.icbo.org (562) 699-0541 

   

ICC International Code Council, Inc. (703) 931-4533 

 (Formerly:  CABO - Council of American Building Officials)  

 www.intlcode.org  

C. Federal Government Agencies:  Where abbreviations and acronyms are used in Specifications or 

other Contract Documents, they shall mean the recognized name of the entities in the following 

list and other names as officially recognized.  Names, telephone numbers, and Web-site 

addresses are subject to change and are believed to be accurate and up-to-date as of the date of 

the Contract Documents. 

CPSC Consumer Product Safety Commission (800) 638-2772 

 www.cpsc.gov (301) 504-0990 

   

DOC Department of Commerce (202) 482-2000 

 www.doc.gov  

   

EPA Environmental Protection Agency (202) 260-2090 

 www.epa.gov  

   

FDA Food and Drug Administration (888) 463-6332 

 www.fda.gov  

   

NCHRP National Cooperative Highway Research Program  

 (See TRB)  

   

NIST National Institute of Standards and Technology (301) 975-6478 

 www.nist.gov  

   

OSHA Occupational Safety & Health Administration (800) 321-6742 

 www.osha.gov (202) 693-1999 

   

TRB Transportation Research Board (202) 334-2934 

 www.nas.edu/trb  

 

 

PART 2 - PRODUCTS (Not Used) 
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PART 3 - EXECUTION (Not Used) 

END OF SECTION 014200 
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SECTION 015000 - TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes requirements for temporary utilities, support facilities, and security and 

protection facilities. 

B. Related Sections include the following: 

1. Division 1 Section "Summary" for limitations on utility interruptions and other work 

restrictions and infection control guidelines. 

2. Division 1 Section "Submittal Procedures" for procedures for submitting copies of 

implementation and termination schedule and utility reports. 

3. Division 1 Section "Execution Requirements" for progress cleaning requirements. 

1.3 USE CHARGES 

A. Water Service:  Water from Owner's existing water system is available for use without metering 

and without payment of use charges.  Provide connections and extensions of services as required 

for construction operations. 

B. Electric Power Service:  Electric power from Owner's existing system is available for use without 

metering and without payment of use charges.  Provide connections and extensions of services as 

required for construction operations. 

1.4 QUALITY ASSURANCE 

A. Electric Service:  Comply with NECA, NEMA, and UL standards and regulations for temporary 

electric service.  Install service to comply with NFPA 70. 

B. Tests and Inspections:  Arrange for authorities having jurisdiction to test and inspect each 

temporary utility before use.  Obtain required certifications and permits. 
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1.5 PROJECT CONDITIONS 

A. Temporary Use of Permanent Facilities:  Installer of each permanent service shall assume respon-

sibility for operation, maintenance, and protection of each permanent service during its use as a 

construction facility before Owner's acceptance, regardless of previously assigned responsibilities. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Lumber and Plywood:  Exterior quality, pressure treated. 

B. Portable Chain-Link Fencing: Minimum 2-inch (50-mm), 0.148-inch- (3.8-mm-) thick, 

galvanized-steel, chain-link fabric fencing; minimum 6 feet (1.8 m) high with galvanized-steel 

pipe posts; minimum 2-3/8-inch- (60-mm-) OD line posts and 2-7/8-inch- (73-mm-) OD corner 

and pull posts, with 1-5/8-inch- (42-mm-) OD top and bottom rails. Provide [concrete] 

[galvanized-steel] bases for supporting posts. 

C. Fencing Windscreen Privacy Screen: Polyester fabric scrim with grommets for attachment to 

chain link fence, sized to height of fence, in color selected by Architect from manufacturer's 

standard colors 

D. Polyethylene Sheet: Reinforced, fire-resistive sheet, 10-mil (0.25-mm) minimum thickness, 

with flame-spread rating of 15 or less per ASTM E 84 and passing NFPA 701 Test Method 2. 

2.2 TEMPORARY FACILITIES 

A. Field Offices, General: Prefabricated or mobile units with serviceable finishes, temperature 

controls, and foundations adequate for normal loading. 

B. Storage and Fabrication Sheds:  Provide sheds sized, furnished, and equipped to accommodate 

materials and equipment for construction operations. Coordinate with the Owner to use space in 

the existing site lot. 

1. Store combustible materials apart from building. 

2.3 EQUIPMENT 

A. Fire Extinguishers:  Portable, UL rated; with class and extinguishing agent as required by 

locations and classes of fire exposures. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 
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A. Locate facilities where they will serve Project adequately and result in minimum interference with 

performance of the Work.  Relocate and modify facilities as required by progress of the Work. 

B. Provide each facility ready for use when needed to avoid delay.  Do not remove until facilities 

are no longer needed or are replaced by authorized use of completed permanent facilities. 

3.2 TEMPORARY UTILITY INSTALLATION 

A. General:  Install temporary service or connect to existing service. 

1. Arrange with Owner for time when service can be interrupted, if necessary, to make 

connections for temporary services. 

B. Water Service:  Use of Owner's existing water service facilities will be permitted, as long as 

facilities are cleaned and maintained in a condition acceptable to Owner.  At Substantial 

Completion, restore these facilities to condition existing before initial use. 

C. Sanitary Facilities:  Provide temporary toilets, wash facilities, and drinking water for use of 

construction personnel. Comply with requirements of authorities having jurisdiction for type, 

number, location, operation, and maintenance of fixtures and facilities. 

1. Use of existing toilet room facilities to be at the discretion of the Owner.  If acceptable to 

the Owner, contractor is to clean and maintain facilities in a manner acceptable to the 

Owner.  At Substantial Completion, restore facilities to original condition acceptable to 

the Owner. 

D. Ventilation and Humidity Control:  Provide temporary ventilation required by construction 

activities for curing or drying of completed installations or for protecting installed construction 

from adverse effects of high humidity.  Select equipment that will not have a harmful effect on 

completed installations or elements being installed.  Coordinate ventilation requirements to 

produce ambient condition required and minimize energy consumption. 

E. Electric Power Service:  Use of Owner's existing electric power service will be permitted, as 

long as equipment is maintained in a condition acceptable to Owner. 

1. Install electric power service overhead, unless otherwise indicated. 

2. Connect temporary service to Owner's existing power source, as directed by Owner. 

F. Lighting:  Provide temporary lighting with local switching that provides adequate illumination 

for construction operations, observations, inspections, and traffic conditions. 

1. Install and operate temporary lighting that fulfills security and protection requirements 

without operating entire system. 

G. Telephone Service:  Provide project superintendent with cell phone for use whenever on job site. 

3.3 SUPPORT FACILITIES INSTALLATION 

A. General:  Comply with the following: 
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1. Maintain support facilities until near Substantial Completion.  Remove before Substantial 

Completion.  Personnel remaining after Substantial Completion will be permitted to use 

permanent facilities, under conditions acceptable to Owner. 

B. Parking:  Coordinate with the Owner a designated area of existing parking areas for 

construction personnel. 

C. Temporary Signs: 

1. Provide temporary, directional signs for construction personnel and visitors. 

2. Maintain and touchup signs so they are legible at all times. 

D. Waste Disposal Facilities:  Provide waste-collection containers in sizes adequate to handle waste 

from construction operations.  Comply with requirements of authorities having jurisdiction.  

Comply with Division 1 Section "Execution Requirements" for progress cleaning requirements. 

E. Lifts and Hoists: Provide facilities necessary for hoisting materials and personnel. 

1. Truck cranes and similar devices used for hoisting materials are considered "tools and 

equipment" and not temporary facilities. 

F. Existing Elevator Use: Use of Owner's existing elevators will not be permitted. 

G. Use of Existing Stairs: Use of Owner's existing stairs will be permitted, provided stairs are 

cleaned and maintained in a condition acceptable to Owner. At Substantial Completion, restore 

stairs to condition existing before initial use. 

3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Protection of Existing Facilities: Protect existing vegetation, equipment, structures, utilities, and 

other improvements at Project site and on adjacent properties, except those indicated to be 

removed or altered. Repair damage to existing facilities. 

B. Environmental Protection:  Provide protection, operate temporary facilities, and conduct 

construction in ways and by methods that comply with environmental regulations and that 

minimize possible air, waterway, and subsoil contamination or pollution or other undesirable 

effects. 

1. Comply with work restrictions specified in Division 1 Section "Summary." 

C. Security Enclosure and Lockup:  Install substantial temporary enclosure around partially 

completed areas of construction.  Provide lockable entrances to prevent unauthorized entrance, 

vandalism, theft, and similar violations of security. 

D. Barricades, Warning Signs, and Lights:  Comply with requirements of authorities having 

jurisdiction for erecting structurally adequate barricades, including warning signs and lighting. 

E. Covered Walkway: Erect protective, covered walkway for passage of individuals at all building 

entrances. Coordinate with entrance gates, other facilities, and obstructions. Comply with 

regulations of authorities having jurisdiction. 
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1. Provide overhead decking, protective enclosure walls, handrails, barricades, warning 

signs, exit signs, lights, safe and well-drained walkways, and similar provisions for 

protection and safe passage. 

F. Temporary Enclosures:  Provide temporary enclosures for protection of construction, in 

progress and completed, from exposure, foul weather, other construction operations, and similar 

activities.  Provide temporary weathertight enclosure for building exterior. 

G. Temporary Fire Protection:  Install and maintain temporary fire-protection facilities of types 

needed to protect against reasonably predictable and controllable fire losses.  Comply with 

NFPA 241. 

1. Prohibit smoking in construction areas.  Comply with Owner’s rules for designated 

smoking areas.  Smoking is prohibited inside of building. 

2. Supervise welding operations, combustion-type temporary heating units, and similar 

sources of fire ignition according to requirements of authorities having jurisdiction. 

3. Develop and supervise an overall fire-prevention and -protection program for personnel 

at Project site.  Review needs with local fire department and establish procedures to be 

followed.  Instruct personnel in methods and procedures.  Post warnings and information. 

4. Provide fire extinguishers for fire protection. 

3.5 OPERATION, TERMINATION, AND REMOVAL 

A. Supervision:  Enforce strict discipline in use of temporary facilities.  To minimize waste and 

abuse, limit availability of temporary facilities to essential and intended uses. 

B. Maintenance:  Maintain facilities in good operating condition until removal. 

1. Maintain operation of temporary enclosures, heating, cooling, humidity control, 

ventilation, and similar facilities on a 24-hour basis where required to achieve indicated 

results and to avoid possibility of damage. 

C. Temporary Facility Changeover:  Do not change over from using temporary security and 

protection facilities to permanent facilities until Substantial Completion. 

D. Termination and Removal:  Remove each temporary facility when need for its service has 

ended, when it has been replaced by authorized use of a permanent facility, or no later than 

Substantial Completion.  Complete or, if necessary, restore permanent construction that may 

have been delayed because of interference with temporary facility.  Repair damaged Work, 

clean exposed surfaces, and replace construction that cannot be satisfactorily repaired. 

1. Materials and facilities that constitute temporary facilities are property of Contractor. 

2. At Substantial Completion, clean and renovate permanent facilities used during 

construction period.  Comply with final cleaning requirements specified in Division 1 

Section "Closeout Procedures." 

END OF SECTION 015000 
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SECTION 016000 - PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following administrative and procedural requirements: selection of 

products for use in Project; product delivery, storage, and handling; manufacturers' standard 

warranties on products; special warranties; product substitutions; and comparable products. 

B. Related Sections include the following: 

 

1. Division 1 Section "References" for applicable industry standards for products specified. 

2. Division 1 Section "Closeout Procedures" for submitting warranties for contract closeout. 

1.3 DEFINITIONS 

A. Products:  Items purchased for incorporating into the Work, whether purchased for Project or 

taken from previously purchased stock.  The term "product" includes the terms "material," 

"equipment," "system," and terms of similar intent. 

1. Named Products: Items identified by manufacturer's product name, including make or 

model number or other designation, shown or listed in manufacturer's published product 

literature, that is current as of date of the Contract Documents. 

2. New Products:  Items that have not previously been incorporated into another project or 

facility, except that products consisting of recycled-content materials are allowed, unless 

explicitly stated otherwise.  Products salvaged or recycled from other projects are not 

considered new products. 

3. Comparable Product: Product that is demonstrated and approved through submittal 

process, or where indicated as a product substitution, to have the indicated qualities related 

to type, function, dimension, in-service performance, physical properties, appearance, and 

other characteristics that equal or exceed those of specified product. 

B. Substitutions:  Changes in manufacturers, products, materials, equipment, and methods of 

construction from those required by the Contract Documents, proposed by Contractor. 

C. Basis-of-Design Product Specification: Where a specific manufacturer's product is named and 

accompanied by the words "basis of design," including make or model number or other 

designation, to establish the significant qualities related to type, function, dimension, in-service 

performance, physical properties, appearance, and other characteristics for purposes of 

evaluating comparable products of other named manufacturers. 
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D. Manufacturer's Warranty: Preprinted written warranty published by individual manufacturer for 

a particular product and specifically endorsed by manufacturer to Owner. 

E. Special Warranty: Written warranty required by or incorporated into the Contract Documents, 

either to extend time limit provided by manufacturer's warranty or to provide more rights for 

Owner. 

1.4 SUBMITTALS 

A. Product List: Submit a list, in tabular from, showing specified products.  Include generic names of 

products required.  Include manufacturer's name and proprietary product names for each product. 

1. Coordinate product list with Contractor's Construction Schedule and the Submittals 

Schedule. 

2. Form:  Tabulate information for each product under the following column headings: 

a. Specification Section number and title. 

b. Generic name used in the Contract Documents. 

c. Proprietary name, model number, and similar designations. 

d. Manufacturer's name and address. 

e. Supplier's name and address. 

f. Installer's name and address. 

g. Projected delivery date or time span of delivery period. 

h. Identification of items that require early submittal approval for scheduled delivery 

date. 

3. Completed List: Within 30 days after date of commencement of the Work, submit 3 

copies of completed product list.  Include a written explanation for omissions of data and 

for variations from Contract requirements. 

4. Architect's Action: Architect will respond in writing to Contractor within 15 days of 

receipt of completed product list.  Architect's response will include a list of unacceptable 

product selections and a brief explanation of reasons for this action.  Architect's response, 

or lack of response, does not constitute a waiver of requirement that products comply 

with the Contract Documents. 

B. Substitution Requests: Submit three copies of each request for consideration.  Identify product 

or fabrication or installation method to be replaced.  Include Specification Section number and 

title and Drawing numbers and titles. 

1. Substitution Request Form: Use form provided at end of Section. 

2. Documentation:  With each substitution request, show compliance with requirements for 

substitutions and include the following, as applicable: 

a. Statement indicating why specified material or product cannot be provided. 

b. Coordination information, including a list of changes or modifications needed to 

other parts of the Work and to construction performed by Owner and separate 

contractors, that will be necessary to accommodate proposed substitution. 

c. Detailed comparison of significant qualities of proposed substitution with those of 

the Work specified.  Significant qualities may include attributes such as 
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performance, weight, size, durability, visual effect, code compliance and specific 

features and requirements indicated. 

d. Product Data, including drawings and descriptions of products and fabrication and 

installation procedures. 

e. Samples, where applicable or requested. 

f. List of similar installations for completed projects with project names and 

addresses and names and addresses of architects and owners. 

g. Material test reports from a qualified testing agency indicating and interpreting test 

results for compliance with requirements indicated. 

h. Detailed comparison of Contractor's Construction Schedule using proposed 

substitution with products specified for the Work, including effect on the overall 

Contract Time.  If specified product or method of construction cannot be provided 

within the Contract Time, include letter from manufacturer, on manufacturer's 

letterhead, stating lack of availability or delays in delivery. 

i. Cost information, including a proposal of change, if any, in the Contract Sum. 

j. Contractor's certification that proposed substitution complies with requirements in 

the Contract Documents and is appropriate for applications indicated. 

k. Contractor's waiver of rights to additional payment or time that may subsequently 

become necessary because of failure of proposed substitution to produce indicated 

results. 

3. Architect's Action: If accepted, Architect will issue a written Addendum prior to bid 

opening indicating acceptance of the proposed substitution. 

a. Use product specified if Architect cannot make a decision on use of a proposed 

substitution prior to bid opening. 

b. If rejected, Architect will notify Contractor through Construction Manager prior to 

bid opening. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Options: If Contractor is given option of selecting between two or more 

products for use on Project, product selected shall be compatible with products previously 

selected, even if previously selected products were also options. 

1. Each contractor is responsible for providing products and construction methods 

compatible with products and construction methods of other contractors. 

2. If a dispute arises between contractors over concurrently selectable but incompatible 

products, Architect will determine which products shall be used. 

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products using means and methods that will prevent damage, 

deterioration, and loss, including theft.  Comply with manufacturers written instructions. 

1. Schedule delivery to minimize long-term storage at Project site and to prevent 

overcrowding of construction spaces. 
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2. Coordinate delivery with installation time to ensure minimum holding time for items that 

are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other 

losses. 

3. Deliver products to Project site in an undamaged condition in manufacturer's original 

sealed container or other packaging system, complete with labels and instructions for 

handling, storing, unpacking, protecting, and installing. 

4. Inspect products on delivery to ensure compliance with the Contract Documents and to 

ensure that products are undamaged and properly protected. 

5. Store products to allow for inspection and measurement of quantity or counting of units. 

6. Store materials in a manner that will not endanger Project structure. 

7. Store products that are subject to damage by the elements, under cover in a weathertight 

enclosure above ground, with ventilation adequate to prevent condensation. 

8. Comply with product manufacturers written instructions for temperature, humidity, 

ventilation, and weather-protection requirements for storage. 

9. Protect stored products from damage. 

1.7 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other 

warranties required by the Contract Documents.  Manufacturer's disclaimers and limitations on 

product warranties do not relieve Contractor of obligations under requirements of the Contract 

Documents. 

B. Special Warranties: Prepare a written document that contains appropriate terms and identification, 

ready for execution.  Submit a draft for approval before final execution. 

1. Manufacturer's Standard Form: Modified to include Project-specific information and 

properly executed. 

2. Specified Form: Forms are included with the Specifications.  Prepare a written document 

using appropriate form properly executed. 

3. Refer to Divisions 2 through 16 Sections for specific content requirements and particular 

requirements for submitting special warranties. 

C. Submittal Time: Comply with requirements in Division 1 Section "Closeout Procedures." 

PART 2 - PRODUCTS 

2.1 PRODUCT OPTIONS 

A. General Product Requirements: Provide products that comply with the Contract Documents, 

that are undamaged, and unless otherwise indicated, that are new at time of installation. 

1. Provide products complete with accessories, trim, finish, fasteners, and other items 

needed for a complete installation and indicated use and effect. 

2. Standard Products: If available, and unless custom products or nonstandard options are 

specified, provide standard products of types that have been produced and used 

successfully in similar situations on other projects. 
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3. Owner reserves the right to limit selection to products with warranties not in conflict with 

requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," Architect will make selection. 

5. Where products are accompanied by the term "match sample," sample to be matched is 

Architect's. 

6. Descriptive, performance, and reference standard requirements in the Specifications 

establish "salient characteristics" of products. 

B. Product Selection Procedures:  Procedures for product selection include the following: 

1. Product(s):  Where Specification paragraphs or subparagraphs titled "Product" or 

“Products” name one or two products and manufacturers, provide one of the products 

named. 

a. Substitutions may be considered, unless otherwise indicated. 

2. Products:  Where Specification paragraphs or subparagraphs titled "Products" introduce a 

list of three (3) or more names of both products and manufacturers, provide one of the 

products listed that complies with requirements. 

3. Manufacturer/Source: Where Specification paragraphs or subparagraphs titled 

"Manufacturer" or "Source" name single manufacturers or sources, provide a product by 

the manufacturers or from the sources named that complies with requirements. 

a. Substitutions may be considered, unless otherwise indicated. 

4. Manufacturers:  Where Specification paragraphs or subparagraphs titled "Manufacturers" 

introduce a list of three (3) or more manufacturers' names, provide a product by one of 

the manufacturers listed that complies with requirements. 

5. Product Options: Where Specification paragraphs titled "Product Options" indicate that 

size, profiles, and dimensional requirements on Drawings are based on a specific product 

or system, provide either the specific product or system indicated or a comparable product 

or system by another manufacturer, if substitutions are allowed.  Comply with provisions 

in "Product Substitutions" Article. 

6. Basis-of-Design Products: Where Specification paragraphs or subparagraphs titled "Basis-

of-Design Product[s]" are included and also introduce or refer to a list of three (3) or more 

manufacturers' names, provide either the specified product or a comparable product by one 

of the other named manufacturers.  Drawings and Specifications indicate sizes, profiles, 

dimensions, and other characteristics that are based on the product named.  Comply with 

provisions in "Comparable Products" Article to obtain approval for use of an unnamed 

product. 

a. Substitutions may be considered, unless otherwise indicated. 

7. Or Equal: Where products and/or manufacturers are specified by name and accompanied 

by the term “or equal” or “or approved equal” or “or as approved”, comply with the 

provisions in “Product Substitutions” Article. 

8. Visual Matching Specification: Where Specifications require matching an established 

Sample, select a product (and manufacturer) that complies with requirements and matches 

Architect's sample.  Architect's decision will be final on whether a proposed product 

matches satisfactorily. 
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a. If no product available within specified category matches satisfactorily and 

complies with other specified requirements, comply with provisions of the Contract 

Documents on "substitutions" for selection of a matching product. 

9. Visual Selection Specification: Where Specifications include the phrase "as selected from 

manufacturer's colors, patterns, textures" or a similar phrase, select a product (and 

manufacturer) that complies with other specified requirements. 

a. Standard Range: Where Specifications include the phrase "standard range of 

colors, patterns, textures" or similar phrase, Architect will select color, pattern, or 

texture from manufacturer's product line that does not include premium items. 

b. Full Range: Where Specifications include the phrase "full range of colors, patterns, 

textures" or similar phrase, Architect will select color, pattern, or texture from 

manufacturer's product line that includes both standard and premium items. 

2.2 PRODUCT SUBSTITUTIONS 

A. Timing: Architect will consider requests for substitution if received no later than ten (10) days 

prior to the date established for opening of bids.  Architect will also consider requests for 

substitution submitted with the bid proposal, as described below.  Requests received after that 

time will be rejected. 

1. Substitutions Submitted With Bid Package:  Contractor may submit fully documented 

substitution requests with his bid proposal, but does so at his own risk, as such proposed 

substitution are subject to the approval of the Architect. 

B. Conditions:  Architect will consider Contractor's request for substitution when the following 

conditions are satisfied.  If the following conditions are not satisfied, Architect will return 

requests without action, except to record noncompliance with these requirements: 

1. Requested substitution offers Owner a substantial advantage in cost, time, energy 

conservation, or other considerations, after deducting additional responsibilities Owner 

must assume.  Owner's additional responsibilities may include compensation to Architect 

for redesign and evaluation services, increased cost of other construction by Owner, and 

similar considerations. 

2. Requested substitution does not require extensive revisions to the Contract Documents. 

3. Requested substitution is consistent with the Contract Documents and will produce 

indicated results. 

4. Substitution request is fully documented and properly submitted, as per provisions in 

“Submittals” Article. 

5. Requested substitution will not adversely affect Contractor's Construction Schedule. 

6. Requested substitution has received necessary approvals of authorities having jurisdiction. 

7. Requested substitution is compatible with other portions of the Work. 

8. Requested substitution has been coordinated with other portions of the Work. 

9. Requested substitution provides specified warranty. 

10. If requested substitution involves more than one contractor, requested substitution has 

been coordinated with other portions of the Work, is uniform and consistent, is 

compatible with other products, and is acceptable to all contractors involved. 
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2.3 COMPARABLE PRODUCTS 

A. Where products or manufacturers are specified by name, submit the following, in addition to 

other required submittals, to obtain approval of an unnamed product: 

1. Evidence that the proposed product does not require extensive revisions to the Contract 

Documents that it is consistent with the Contract Documents and will produce the 

indicated results, and that it is compatible with other portions of the Work. 

2. Detailed comparison of significant qualities of proposed product with those named in the 

Specifications.  Significant qualities include attributes such as performance, weight, size, 

durability, visual effect, and specific features and requirements indicated. 

3. Evidence that proposed product provides specified warranty. 

4. List of similar installations for completed projects with project names and addresses and 

names and addresses of architects and owners, if requested. 

5. Samples, if requested. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 016000 
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SECTION 017300 - EXECUTION REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes general procedural requirements governing execution of the Work 

including, but not limited to, the following: 

1. Construction layout. 

2. General installation of products. 

3. Coordination of Owner-installed products. 

4. Progress cleaning. 

5. Starting and adjusting. 

6. Protection of installed construction. 

7. Correction of the Work. 

B. Related Sections include the following: 

1. Division 1 Section "Temporary Facilities and Controls" for procedures for coordinating 

temporary utilities, temporary partitions and other temporary facilities with other 

construction facilities. 

2. Division 1 Section "Cutting and Patching" for procedural requirements for cutting and 

patching necessary for the installation or performance of other components of the Work. 

3. Division 1 Section "Closeout Procedures" for final cleaning. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Existing Conditions: The existence and location of site improvements, utilities, and other 

construction indicated as existing are not guaranteed.  Before beginning work, investigate and 

verify the existence and location of mechanical and electrical systems and other construction 

affecting the Work. 
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B. Acceptance of Conditions: Examine substrates, areas, and conditions, with Installer or 

Applicator present where indicated, for compliance with requirements for installation tolerances 

and other conditions affecting performance.  Record observations. 

1. Written Report:  Where a written report listing conditions detrimental to performance of 

the Work is required by other Sections, include the following: 

a. Description of the Work. 

b. List of detrimental conditions, including substrates. 

c. List of unacceptable installation tolerances. 

d. Recommended corrections. 

2. Verify compatibility with and suitability of substrates, including compatibility with 

existing finishes or primers. 

3. Examine roughing-in for mechanical and electrical systems to verify actual locations of 

connections before equipment and fixture installation. 

4. Examine walls, floors, and roofs for suitable conditions where products and systems are 

to be installed. 

5. Proceed with installation only after unsatisfactory conditions have been corrected.  

Proceeding with the Work indicates acceptance of surfaces and conditions. 

3.2 PREPARATION 

A. Field Measurements: Take field measurements as required to fit the Work properly.  Recheck 

measurements before installing each product.  Where portions of the Work are indicated to fit to 

other construction, verify dimensions of other construction by field measurements before fabri-

cation.  Coordinate fabrication schedule with construction progress to avoid delaying the Work. 

B. Space Requirements: Verify space requirements and dimensions of items shown diagrammati-

cally on Drawings. 

C. Review of Contract Documents and Field Conditions:  Immediately on discovery of the need for 

clarification of the Contract Documents, submit a request for information to Architect on the 

form at the end of this Section.  Include a detailed description of problem encountered, together 

with recommendations (if any) for changing the Contract Documents. 

3.3 CONSTRUCTION LAYOUT 

A. Verification:  Before proceeding to lay out the Work, verify layout information shown on 

Drawings, in relation to the property survey and existing benchmarks.  If discrepancies are 

discovered, notify Architect promptly. 

B. Building Lines and Levels: Locate and lay out control lines and levels for installation of the 

work, including those required for mechanical and electrical work. 

C. Record Log: Maintain a log of layout control work.  Record deviations from required lines and 

levels.  Make the log available for reference by Architect. 
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3.4 INSTALLATION 

A. General:  Locate the Work and components of the Work accurately, in correct alignment and 

elevation, as indicated. 

1. Make vertical work plumb and make horizontal work level. 

2. Where space is limited, install components to maximize space available for maintenance 

and ease of removal for replacement. 

B. Comply with manufacturer's written instructions and recommendations for installing products in 

applications indicated. 

C. Install products at the time and under conditions that will ensure the best possible results.  

Maintain conditions required for product performance until Substantial Completion. 

D. Conduct construction operations so no part of the Work is subjected to damaging operations or 

loading in excess of that expected during normal conditions of occupancy. 

E. Tools and Equipment: Do not use tools or equipment that produce harmful noise levels. 

F. Anchors and Fasteners: Provide anchors and fasteners as required to anchor each component 

securely in place, accurately located and aligned with other portions of the Work. 

G. Joints:  Make joints of uniform width.  Where joint locations in exposed work are not indicated, 

arrange joints for the best visual effect.  Fit exposed connections together to form hairline joints. 

H. Hazardous Materials: Use products, cleaners, and installation materials that are not considered 

hazardous. 

3.5 PROGRESS CLEANING 

A. General:  Clean Project site and work areas daily, including common areas.  Coordinate 

progress cleaning for joint-use areas where more than one installer has worked.  Enforce 

requirements strictly.  Dispose of materials lawfully. 

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and 

debris. 

2. Do not hold materials more than 7 days during normal weather or 3 days if the 

temperature is expected to rise above 80ºF (27ºC). 

3. Provide dumpsters on site for depositing of waste materials.  Locate on site where 

approved by the Owner.  Empty dumpsters legally off site when full.  Do not allow 

dumpsters to overflow. 

4. Containerize hazardous and unsanitary waste materials separately from other waste.  

Mark containers appropriately and dispose of legally, according to regulations. 

B. Site:  Maintain Project site free of waste materials and debris. 

C. Work Areas: Clean areas where work is in progress to the level of cleanliness necessary for 

proper execution of the Work. 
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1. Remove liquid spills promptly. 

2. Where dust would impair proper execution of the Work, broom-clean or vacuum the 

entire work area, as appropriate. 

D. Installed Work: Keep installed work clean.  Clean installed surfaces according to written 

instructions of manufacturer or fabricator of product installed, using only cleaning materials 

specifically recommended.  If specific cleaning materials are not recommended, use cleaning 

materials that are not hazardous to health or property and that will not damage exposed surfaces. 

E. Concealed Spaces: Remove debris from concealed spaces before enclosing the space. 

F. Exposed Surfaces: Clean exposed surfaces and protect as necessary to ensure freedom from 

damage and deterioration at time of Substantial Completion. 

G. Cutting and Patching: Clean areas and spaces where cutting and patching are performed.  

Completely remove paint, mortar, oils, putty, and similar materials. 

1. Thoroughly clean piping, conduit, and similar features before applying paint or other 

finishing materials.  Restore damaged pipe covering to its original condition. 

H. Waste Disposal: Burying or burning waste materials on-site will not be permitted.  Washing 

waste materials down sewers or into waterways will not be permitted. 

I. During handling and installation, clean and protect construction in progress and adjoining 

materials already in place.  Apply protective covering where required to ensure protection from 

damage or deterioration at Substantial Completion. 

J. Clean and provide maintenance on completed construction as frequently as necessary through 

the remainder of the construction period.  Adjust and lubricate operable components to ensure 

operability without damaging effects. 

K. Limiting Exposures: Supervise construction operations to assure that no part of the construction, 

completed or in progress, is subject to harmful, dangerous, damaging, or otherwise deleterious 

exposure during the construction period. 

3.6 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without damage 

or deterioration at time of Substantial Completion. 

B. Comply with manufacturer's written instructions for temperature and relative humidity. 

3.7 CORRECTION OF THE WORK 

A. Repair or remove and replace defective construction.  Restore damaged substrates and finishes.  

Comply with requirements in Division 1 Section "Cutting and Patching." 

1. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up 

with matching materials, and properly adjusting operating equipment. 
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B. Restore permanent facilities used during construction to their specified condition. 

C. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be repaired 

without visible evidence of repair. 

D. Repair components that do not operate properly.  Remove and replace operating components 

that cannot be repaired. 

E. Remove and replace chipped, scratched, and broken glass or reflective surfaces. 

END OF SECTION 017300 
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SECTION 017329 - CUTTING AND PATCHING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes procedural requirements for cutting and patching. 

1.3 DEFINITIONS 

A. Cutting:  Removal of existing construction necessary to permit installation or performance of 

other Work. 

B. Patching:  Fitting and repair work required to restore surfaces to original conditions after 

installation of other Work. 

1.4 SUBMITTALS 

A. Cutting and Patching Proposal:  Submit a proposal describing procedures at least 10 days before 

the time cutting and patching will be performed, requesting approval to proceed.  Include the 

following information: 

1. Extent:  Describe cutting and patching, show how they will be performed, and indicate 

why they cannot be avoided. 

2. Changes to Existing Construction:  Describe anticipated results.  Include changes to 

structural elements and operating components as well as changes in building's appearance 

and other significant visual elements. 

3. Products:  List products to be used and firms or entities that will perform the Work. 

4. Dates:  Indicate when cutting and patching will be performed. 

5. Utilities:  List utilities that cutting and patching procedures will disturb or affect.  List 

utilities that will be relocated and those that will be temporarily out of service.  Indicate 

how long service will be disrupted. 

6. Structural Elements:  Where cutting and patching involve adding reinforcement to 

structural elements, submit details and engineering calculations showing integration of 

reinforcement with original structure. 

7. Architect's Approval:  Obtain approval of cutting and patching proposal before cutting 

and patching.  Approval does not waive right to later require removal and replacement of 

unsatisfactory work. 
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1.5 QUALITY ASSURANCE 

A. Structural Elements:  Do not cut and patch structural elements in a manner that could change 

their load-carrying capacity or load-deflection ratio. 

B. Operational Elements:  Do not cut and patch the following operating elements and related 

components in a manner that results in reducing their capacity to perform as intended or that 

results in increased maintenance or decreased operational life or safety. 

1. Primary operational systems and equipment. 

2. Fire-protection systems. 

3. Control systems. 

4. Communication systems. 

5. Electrical wiring systems. 

C. Miscellaneous Elements:  Do not cut and patch the following elements or related components in 

a manner that could change their load-carrying capacity, that results in reducing their capacity to 

perform as intended, or that results in increased maintenance or decreased operational life or 

safety. 

1. Water, moisture, or vapor barriers. 

2. Membranes and flashings. 

3. Exterior wall construction. 

4. Equipment supports. 

5. Piping, ductwork, vessels, and equipment. 

6. Noise- and vibration-control elements and systems. 

D. Visual Requirements:  Do not cut and patch construction in a manner that results in visual 

evidence of cutting and patching.  Do not cut and patch construction exposed on the exterior or 

in occupied spaces in a manner that would, in Architect's opinion, reduce the building's 

aesthetic qualities.  Remove and replace construction that has been cut and patched in a visually 

unsatisfactory manner. 

E. Cutting and Patching Conference:  Before proceeding, meet at Project site with parties involved 

in cutting and patching, including mechanical and electrical trades.  Review areas of potential 

interference and conflict.  Coordinate procedures and resolve potential conflicts before 

proceeding. 

1.6 WARRANTY 

A. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or damaged 

during cutting and patching operations, by methods and with materials so as not to void existing 

warranties. 
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PART 2 - PRODUCTS 

2.1 MATERIALS 

A. General:  Comply with requirements specified in other Sections of these Specifications. 

B. Existing Materials:  Use materials identical to existing materials.  For exposed surfaces, use 

materials that visually match existing adjacent surfaces to the fullest extent possible. 

1. If identical materials are unavailable or cannot be used, use materials that, when installed, 

will match the visual and functional performance of existing materials. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine surfaces to be cut and patched and conditions under which cutting and patching are to 

be performed. 

1. Compatibility:  Before patching, verify compatibility with and suitability of substrates, 

including compatibility with existing finishes or primers. 

2. Proceed with installation only after unsafe or unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Temporary Support:  Provide temporary support of Work to be cut. 

B. Protection:  Protect existing construction during cutting and patching to prevent damage.  

Provide protection from adverse weather conditions for portions of Project that might be 

exposed during cutting and patching operations. 

C. Adjoining Areas:  Avoid interference with use of adjoining areas or interruption of free passage 

to adjoining areas. 

3.3 PERFORMANCE 

A. General:  Employ skilled workers to perform cutting and patching.  Proceed with cutting and 

patching at the earliest feasible time, and complete without delay. 

1. Cut existing construction to provide for installation of other components or performance 

of other construction, and subsequently patch as required to restore surfaces to their 

original condition. 

B. Cutting:  Cut existing construction by sawing, drilling, breaking, chipping, grinding, and similar 

operations, including excavation, using methods least likely to damage elements retained or 
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adjoining construction.  If possible, review proposed procedures with original Installer; comply 

with original Installer's written recommendations. 

1. In general, use hand or small power tools designed for sawing and grinding, not 

hammering and chopping.  Cut holes and slots as small as possible, neatly to size required, 

and with minimum disturbance of adjacent surfaces.  Temporarily cover openings when 

not in use. 

2. Existing Finished Surfaces:  Cut or drill from the exposed or finished side into concealed 

surfaces. 

3. Concrete and Masonry:  Cut using a cutting machine, such as an abrasive saw or a 

diamond-core drill. 

4. Proceed with patching after construction operations requiring cutting are complete. 

C. Patching:  Patch construction by filling, repairing, refinishing, closing up, and similar operations 

following performance of other Work.  Patch with durable seams that are as invisible as 

possible.  Provide materials and comply with installation requirements specified in other 

Sections of these Specifications. 

1. Inspection:  Where feasible, test and inspect patched areas after completion to demonstrate 

integrity of installation. 

2. Exposed Finishes:  Restore exposed finishes of patched areas and extend finish 

restoration into retained adjoining construction in a manner that will eliminate evidence 

of patching and refinishing. 

3. Exterior Building Enclosure:  Patch components in a manner that restores enclosure to a 

weathertight condition. 

END OF SECTION 017329 
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SECTION 017700 - CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for contract closeout, 

including, but not limited to, the following: 

1. Inspection procedures. 

2. Project Record Documents. 

3. Warranties. 

4. Instruction of Owner's personnel. 

5. Final cleaning. 

B. Related Sections include the following: 

1. Division 1 Section "Payment Procedures" for requirements for Applications for Payment 

for Substantial and Final Completion. 

2. Division 1 Section "Construction Progress Documentation" for submitting Final 

Completion construction photographs and negatives. 

3. Division 1 Section "Execution Requirements" for progress cleaning of Project site. 

4. Division 1 Section "Operation and Maintenance Data" for operation and maintenance 

manual requirements. 

1.3 SUBSTANTIAL COMPLETION 

A. Preliminary Procedures:  Before requesting inspection for determining date of Substantial 

Completion, complete the following.  List items below that are incomplete in request. 

1. Prepare a list of items to be completed and corrected (punch list), the value of items on 

the list, and reasons why the Work is not complete. 

2. Advise Owner of pending insurance changeover requirements. 

3. Submit specific warranties, workmanship bonds, maintenance service agreements, final 

certifications, and similar documents. 

4. Obtain and submit releases permitting Owner unrestricted use of the Work and access to 

services and utilities.  Include occupancy permits, operating certificates, and similar 

releases. 

5. Prepare and submit Project Record Documents, operation and maintenance manuals, 

Final Completion construction photographs, damage or settlement surveys, property 

surveys, and similar final record information. 
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6. Deliver tools, spare parts, extra materials, and similar items to location designated by 

Owner.  Label with manufacturer's name and model number where applicable. 

7. Terminate and remove temporary facilities from Project site, along with mockups, 

construction tools, and similar elements. 

8. Complete final cleaning requirements, including touchup painting. 

9. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual 

defects. 

B. Inspection:  Submit a written request for inspection for Substantial Completion.  On receipt of 

request, Architect will either proceed with inspection or notify Contractor of unfulfilled 

requirements.  Architect will prepare the Certificate of Substantial Completion after inspection 

or will notify Contractor of items, either on Contractor's list or additional items identified by 

Architect, that must be completed or corrected before certificate will be issued. 

1. Reinspection:  Request reinspection when the Work identified in previous inspections as 

incomplete is completed or corrected. 

2. Results of completed inspection will form the basis of requirements for Final Completion. 

1.4 FINAL COMPLETION 

A. Preliminary Procedures:  Before requesting final inspection for determining date of Final 

Completion, complete the following: 

1. Submit a final Application for Payment according to Division 1 Section "Payment 

Procedures." 

2. Submit certified copy of Architect's Substantial Completion inspection list of items to be 

completed or corrected (punch list), endorsed and dated by Architect.  The certified copy of 

the list shall state that each item has been completed or otherwise resolved for acceptance. 

3. Submit evidence of final, continuing insurance coverage complying with insurance 

requirements. 

4. Instruct Owner's personnel in operation, adjustment, and maintenance of products, 

equipment, and systems. 

B. Inspection:  Submit a written request for final inspection for acceptance.  On receipt of request, 

Architect will either proceed with inspection or notify Contractor of unfulfilled requirements.  

Architect will prepare a final Certificate for Payment after inspection or will notify Contractor 

of construction that must be completed or corrected before certificate will be issued. 

1. Reinspection:  Request reinspection when the Work identified in previous inspections as 

incomplete is completed or corrected. 

1.5 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Preparation:  Submit three copies of list.  Include name and identification of each space and area 

affected by construction operations for incomplete items and items needing correction 

including, if necessary, areas disturbed by Contractor that are outside the limits of construction. 

1. Organize list of spaces in sequential order, starting with exterior areas first. 
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2. Organize items applying to each space by major element, including categories for ceiling, 

individual walls, floors, equipment, and building systems. 

3. Include the following information at the top of each page: 

a. Project name. 

b. Date. 

c. Name of Architect. 

d. Name of Contractor. 

e. Page number. 

4. Indicate the reason why each item of the Work is not complete. 

1.6 PROJECT RECORD DOCUMENTS 

A. General:  Do not use Project Record Documents for construction purposes.  Protect Project 

Record Documents from deterioration and loss.  Provide access to Project Record Documents 

for Architect's reference during normal working hours. 

B. Record Drawings:  Maintain and submit one set of black-line white prints of Contract Drawings 

and Shop Drawings. 

1. Mark Record Prints to show the actual installation where installation varies from that 

shown originally.  Require individual or entity who obtained record data, whether 

individual or entity is Installer, subcontractor, or similar entity, to prepare the marked-up 

Record Prints. 

a. Give particular attention to information on concealed elements that cannot be 

readily identified and recorded later. 

b. Accurately record information in an understandable drawing technique. 

c. Record data as soon as possible after obtaining it.  Record and check the markup 

before enclosing concealed installations. 

d. Mark Contract Drawings or Shop Drawings, whichever is most capable of showing 

actual physical conditions, completely and accurately.  Where Shop Drawings are 

marked, show cross-reference on Contract Drawings. 

2. Mark record sets with erasable, red-colored pencil.  Use other colors to distinguish 

between changes for different categories of the Work at the same location. 

3. Mark important additional information that was either shown schematically or omitted 

from original Drawings. 

4. Note Construction Change Directive numbers, Change Order numbers, alternate 

numbers, and similar identification where applicable. 

5. Identify and date each Record Drawing; include the designation "PROJECT RECORD 

DRAWING" in a prominent location.  Organize into manageable sets; bind each set with 

durable paper cover sheets.  Include identification on cover sheets. 

C. Record Specifications:  Submit one copy of Project's Specifications, including addenda and 

contract modifications.  Mark copy to indicate the actual product installation where installation 

varies from that indicated in Specifications, addenda, and contract modifications. 
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1. Give particular attention to information on concealed products and installations that 

cannot be readily identified and recorded later. 

2. Mark copy with the proprietary name and model number of products, materials, and 

equipment furnished, including substitutions and product options selected. 

3. Note related Change Orders where applicable. 

D. Miscellaneous Record Submittals:  Assemble miscellaneous records required by other 

Specification Sections for miscellaneous record keeping and submittal in connection with actual 

performance of the Work.  Bind or file miscellaneous records and identify each, ready for 

continued use and reference. 

1.7 WARRANTIES 

A. Submittal Time:  Submit written warranties on request of Architect for designated portions of 

the Work where commencement of warranties other than date of Substantial Completion is 

indicated. 

B. Organize warranty documents into an orderly sequence based on the table of contents of the 

Project Manual. 

1. Bind warranties and bonds in heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, 

thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch 

(115-by-280-mm) paper. 

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty.  Mark 

tab to identify the product or installation.  Provide a typed description of the product or 

installation, including the name of the product and the name, address, and telephone 

number of Installer. 

3. Identify each binder on the front and spine with the typed or printed title 

"WARRANTIES," Project name, and name of Contractor. 

C. Provide additional copies of each warranty to include in operation and maintenance manuals. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer or 

fabricator of the surface to be cleaned.  Do not use cleaning agents that are potentially 

hazardous to health or property or that might damage finished surfaces. 

PART 3 - EXECUTION 

3.1 DEMONSTRATION AND TRAINING 

A. Instruction:  Instruct Owner's personnel to maintain systems. 
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1. Provide instructors experienced in operation and maintenance procedures. 

2. Provide instruction at mutually agreed-on times.  For equipment that requires seasonal 

operation, provide similar instruction at the start of each season. 

3. Schedule training with Owner with at least seven days' advance notice. 

4. Coordinate instructors, including providing notification of dates, times, length of 

instruction, and course content. 

B. Program Structure:  Develop an instruction program that includes individual training modules 

for each system and equipment not part of a system, as required by individual Specification 

Sections.  For each training module, develop a learning objective and teaching outline.  Include 

instruction for the following: 

1. Review of documentation. 

2. Troubleshooting. 

3. Maintenance. 

4. Repair. 

3.2 FINAL CLEANING 

A. General:  Provide final cleaning.  Conduct cleaning and waste-removal operations to comply with 

local laws and ordinances and Federal and local environmental and antipollution regulations. 

B. Cleaning:  Employ experienced workers or professional cleaners for final cleaning.  Clean each 

surface or unit to condition expected in an average commercial building cleaning and 

maintenance program.  Comply with manufacturer's written instructions. 

1. Complete the following cleaning operations before requesting inspection for certification 

of Substantial Completion for entire Project or for a portion of Project: 

a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, 

including landscape development areas, of rubbish, waste material, litter, and other 

foreign substances. 

b. Remove tools, construction equipment, machinery, and surplus material from 

Project site. 

c. Remove labels that are not permanent. 

d. Remove temporary protections that are not to remain. 

e. Touch up and otherwise repair and restore marred, exposed finishes and surfaces.  

Replace finishes and surfaces that cannot be satisfactorily repaired or restored or 

that already show evidence of repair or restoration. 

f. Wipe surfaces of mechanical and electrical equipment, and similar equipment.   

g. Leave Project clean. 

C. Comply with safety standards for cleaning.  Do not burn waste materials.  Do not bury debris or 

excess materials on Owner's property.  Do not discharge volatile, harmful, or dangerous 

materials into drainage systems.  Remove waste materials from Project site and dispose of 

lawfully. 

END OF SECTION 017700 
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SECTION 017823 - OPERATION AND MAINTENANCE DATA 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for preparing operation and 

maintenance manuals, including the following: 

 

1. Operation and maintenance manuals for systems, subsystems, and equipment. 

2. Maintenance manuals for the care and maintenance of products, materials, and finishes. 

B. Related Sections include the following: 

 

1. Division 1 Section "Submittal Procedures" for submitting copies of submittals for 

operation and maintenance manuals. 

2. Division 1 Section "Closeout Procedures" for submitting operation and maintenance manuals. 

1.3 DEFINITIONS 

A. System:  An organized collection of parts, equipment, or subsystems united by regular interaction. 

B. Subsystem:  A portion of a system with characteristics similar to a system. 

1.4 SUBMITTALS 

A. Final Submittal: Submit 2 copies of each manual in final form at least 15 days before final 

inspection.  Architect will return copy with comments within 15 days after final inspection. 

1. Correct or modify each manual to comply with Architect's comments.  Submit 3 copies of 

each corrected manual within 15 days of receipt of Architect's comments. 

1.5 COORDINATION 

A. Where operation and maintenance documentation includes information on installations by more 

than one factory-authorized service representative, assemble and coordinate information 

furnished by representatives and prepare manuals. 
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PART 2 - PRODUCTS 

2.1 MANUALS, GENERAL 

A. Organization:  Unless otherwise indicated, organize each manual into a separate section for each 

system and subsystem, and a separate section for each piece of equipment not part of a system.  

Each manual shall contain the following materials, in the order listed: 

1. Title page. 

2. Table of contents. 

3. Manual contents. 

B. Title Page: Enclose title page in transparent plastic sleeve.  Include the following information: 

1. Subject matter included in manual. 

2. Name and address of Project. 

3. Name and address of Owner. 

4. Date of submittal. 

5. Name, address, and telephone number of Contractor. 

6. Name and address of Architect. 

7. Cross-reference to related systems in other operation and maintenance manuals. 

C. Table of Contents: List each product included in manual, identified by product name, indexed to 

the content of the volume, and cross-referenced to Specification Section number in Project 

Manual. 

1. If operation or maintenance documentation requires more than one volume to accommodate 

data, include comprehensive table of contents for all volumes in each volume of the set. 

D. Manual Contents: Organize into sets of manageable size.  Arrange contents alphabetically by 

system, subsystem, and equipment.  If possible, assemble instructions for subsystems, equipment, 

and components of one system into a single binder. 

1. Binders:  Heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, in thickness necessary to 

accommodate contents, sized to hold 8-1/2-by-11-inch (115-by-280-mm) paper; with 

clear plastic sleeve on spine to hold label describing contents and with pockets inside 

covers to hold folded oversize sheets. 

a. If two or more binders are necessary to accommodate data of a system, organize 

data in each binder into groupings by subsystem and related components.  Cross-

reference other binders if necessary to provide essential information for proper 

operation or maintenance of equipment or system. 

b. Identify each binder on front and spine, with printed title "OPERATION AND 

MAINTENANCE MANUAL," Project title or name, and subject matter of 

contents.  Indicate volume number for multiple-volume sets. 

2. Dividers:  Heavy-paper dividers with plastic-covered tabs for each section.  Mark each 

tab to indicate contents.  Include typed list of products and major components of 

equipment included in the section on each divider, cross-referenced to Specification 

Section number and title of Project Manual. 



Cattaraugus County 

Pines Machias Sewer Improvements 

Wendel Project No. 307664 

 

OPERATION AND MAINTENANCE DATA 017823 - 3 

3. Protective Plastic Sleeves: Transparent plastic sleeves designed to enclose diagnostic 

software diskettes for computerized electronic equipment. 

4. Supplementary Text: Prepared on 8-1/2-by-11-inch (115-by-280-mm), 20-lb/sq. ft. (75-

g/sq. m) white bond paper. 

5. Drawings:  Attach reinforced, punched binder tabs on drawings and bind with text. 

a. If oversize drawings are necessary, fold drawings to same size as text pages and 

use as foldouts. 

b. If drawings are too large to be used as foldouts, fold and place drawings in labeled 

envelopes and bind envelopes in rear of manual.  At appropriate locations in 

manual, insert typewritten pages indicating drawing titles, descriptions of contents, 

and drawing locations. 

2.2 OPERATION AND MAINTENANCE MANUALS 

A. Content:  In addition to requirements in this Section, include operation and maintenance data 

required in individual Specification Sections and the following information: 

1. System, subsystem, and equipment descriptions. 

2. Performance and design criteria if Contractor is delegated design responsibility. 

3. Operating standards. 

4. Operating procedures. 

5. Wiring diagrams. 

6. Control diagrams. 

7. Piped system diagrams. 

8. Precautions against improper use. 

9. License requirements including inspection and renewal dates. 

B. Descriptions:  Include the following: 

1. Product name and model number. 

2. Manufacturer's name. 

3. Equipment identification with serial number of each component. 

4. Equipment function. 

5. Operating characteristics. 

6. Limiting conditions. 

7. Performance curves. 

8. Engineering data and tests. 

9. Complete nomenclature and number of replacement parts. 

C. Operating Procedures:  Include the following, as applicable: 

1. Startup procedures. 

2. Equipment or system break-in procedures. 

3. Routine and normal operating instructions. 

4. Regulation and control procedures. 

5. Instructions on stopping. 

6. Normal shutdown instructions. 

7. Seasonal and weekend operating instructions. 

8. Required sequences for electric or electronic systems. 
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9. Special operating instructions and procedures. 

D. Systems and Equipment Controls: Describe the sequence of operation, and diagram controls as 

installed. 

E. Piped Systems: Diagram piping as installed, and identify color-coding where required for 

identification. 

F. Manufacturers' Maintenance Documentation:  Manufacturers' maintenance documentation 

including the following information for each component part or piece of equipment: 

1. Standard printed maintenance instructions and bulletins. 

2. Drawings, diagrams, and instructions required for maintenance, including disassembly 

and component removal, replacement, and assembly. 

3. Identification and nomenclature of parts and components. 

4. List of items recommended to be stocked as spare parts. 

G. Maintenance Procedures:  Include the following information and items that detail essential 

maintenance procedures: 

1. Test and inspection instructions. 

2. Troubleshooting guide. 

3. Precautions against improper maintenance. 

4. Disassembly; component removal, repair, and replacement; and reassembly instructions. 

5. Aligning, adjusting, and checking instructions. 

6. Demonstration and training videotape, if available. 

H. Maintenance and Service Schedules: Include service and lubrication requirements, list of 

required lubricants for equipment, and separate schedules for preventive and routine 

maintenance and service with standard time allotment. 

1. Scheduled Maintenance and Service: Tabulate actions for daily, weekly, monthly, 

quarterly, semiannual, and annual frequencies. 

2. Maintenance and Service Record: Include manufacturers' forms for recording maintenance. 

I. Spare Parts List and Source Information: Include lists of replacement and repair parts, with 

parts identified and cross-referenced to manufacturers' maintenance documentation and local 

sources of maintenance materials and related services. 

J. Maintenance Service Contracts: Include copies of maintenance agreements with name and 

telephone number of service agent. 

K. Warranties and Bonds: Include copies of warranties and bonds and lists of circumstances and 

conditions that would affect validity of warranties or bonds. 

1. Include procedures to follow and required notifications for warranty claims. 

L. Emergency Instructions: Describe and explain warnings, trouble indications, error messages, 

and similar codes and signals.  Include instructions and procedures for each type of emergency, 

and responsibilities of Owner's operating personnel for notification of Installer, supplier, and 

manufacturer to maintain warranties. 



Cattaraugus County 

Pines Machias Sewer Improvements 

Wendel Project No. 307664 

 

OPERATION AND MAINTENANCE DATA 017823 - 5 

 

1. Include the following, as applicable: 

a. Instructions on stopping. 

b. Shutdown instructions for each type of emergency. 

c. Operating instructions for conditions outside normal operating limits. 

d. Required sequences for electric or electronic systems. 

e. Special operating instructions and procedures. 

2.3 PRODUCT MAINTENANCE MANUAL 

A. Content:  Organize manual into a separate section for each product, material, and finish.  

Include source information, product information, maintenance procedures, repair materials and 

sources, and warranties and bonds, as described below. 

B. Source Information: List each product included in manual, identified by product name and 

arranged to match manual's table of contents.  For each product, list name, address, and 

telephone number of Installer or supplier and maintenance service agent, and cross-reference 

Specification Section number and title in Project Manual. 

C. Product Information:  Include the following, as applicable: 

1. Product name and model number. 

2. Manufacturer's name. 

3. Color, pattern, and texture. 

4. Material and chemical composition. 

5. Reordering information for specially manufactured products. 

D. Maintenance Procedures:  Include manufacturer's written recommendations and the following: 

1. Inspection procedures. 

2. Types of cleaning agents to be used and methods of cleaning. 

3. List of cleaning agents and methods of cleaning detrimental to product. 

4. Schedule for routine cleaning and maintenance. 

5. Repair instructions. 

E. Repair Materials and Sources: Include lists of materials and local sources of materials and 

related services. 

F. Warranties and Bonds: Include copies of warranties and bonds and lists of circumstances and 

conditions that would affect validity of warranties or bonds. 

1. Include procedures to follow and required notifications for warranty claims. 

PART 3 - EXECUTION 

3.1 MANUAL PREPARATION 
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A. Operation and Maintenance Manuals: Assemble a complete set of operation and maintenance 

data indicating operation and maintenance of each system, subsystem, and piece of equipment 

not part of a system. 

1. Engage a factory-authorized service representative to assemble and prepare information 

for each system, subsystem, and piece of equipment not part of a system. 

2. Prepare a separate manual for each system and subsystem, in the form of an instructional 

manual for use by Owner's operating personnel. 

B. Product Maintenance Manual: Assemble a complete set of maintenance data indicating care and 

maintenance of each product, material, and finish incorporated into the Work. 

C. Manufacturers' Data: Where manuals contain manufacturers' standard printed data, include only 

sheets pertinent to product or component installed.  Mark each sheet to identify each product or 

component incorporated into the Work.  If data include more than one item in a tabular format, 

identify each item using appropriate references from the Contract Documents.  Identify data 

applicable to the Work and delete references to information not applicable. 

1. Prepare supplementary text if manufacturers' standard printed data are not available and 

where the information is necessary for proper operation and maintenance of equipment or 

systems. 

D. Drawings:  Prepare drawings supplementing manufacturers' printed data to illustrate the 

relationship of component parts of equipment and systems and to illustrate control sequence and 

flow diagrams.  Coordinate these drawings with information contained in Record Drawings to 

ensure correct illustration of completed installation. 

1. Do not use original Project Record Documents as part of operation and maintenance 

manuals. 

E. Comply with Division 1 Section "Closeout Procedures" for the schedule for submitting 

operation and maintenance documentation. 

END OF SECTION 017823 


